
ON-GOING PROJECTS 1st DISTRICT

Type Physical Mode Employment

of Target of 
a) Project Cost a)  Date A lot. Rel. e)

# of days 

suspended a) Program a) Planned Generated

Project (Descrip Impl.
b) Project Engineer b) Date Started f)

# of days 

extended b) Allotment a) # of Persons

# of 

Persons

(Location) tion)
c) Implementor c)

Target Compl. 

Date
g) 

Date 

completed c) Disbursement b) Man-days

d) Duration d)
Revised Compl. 

Date

I.PROJECTS UNDER THE CONTINUING APPROPRIATION

A.4 20% Development Fund CY 2017

STIMULUS PROJECTS CY 2017

ASUNCION

1 Construction of Water Reservoir & Water MEO a) 500,000.00 a) 12/28/17 e) - a) 500,000.00 a) 90.00% c) 90.00% a) -

1 Purchase of P.E. Pipelines, Sagayen, System b) - b) 11/15/18 f) - b) 500,000.00 b) - d) - b) -

 Asuncion c) MEO c) - g) - c) -

d) - d) -

NEW CORELLA

5 1 Road Rehabilitation at Prk. 1-Prk. 5, Road MEO a) 500,000.00 a) 11/29/17 e) - a) 500,000.00 a) - c) - a) -

Sta. Fe, New Corella b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) MEO c) - g) - c) -

d) - d) -

TAGUM CITY

11 1 Construction of Multi-Purpose GYM at Bldg. - a) 500,000.00 a) 11/29/17 e) - a) 500,000.00 a) - c) - a) -

Mangga E/S, Visayan Village, Tagum City b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

KAPALONG

4 1 Impv't. of Brgy. Hall, Sua-on, Kapalong Bldg. - a) 500,000.00 a) 02/13/18 e) - a) 500,000.00 a) - c) - a) -

b) - b) - f) - b) 500,000.00 b) - d) - b) -

 c) - c) - g) - c) -

d) - d) -

4 2 Construction of Solar Drier, Semong, Solar - a) 500,000.00 a) 12/28/17 e) - a) 500,000.00 a) - c) - a) -

Kapalong Drier b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

4 3 Construction of Multi-Purpose Pavement, MPP - a) 500,000.00 a) 12/28/17 e) - a) 500,000.00 a) - c) - a) -

Florida, Kapalong b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

4 4 Construction of Concrete Bleacher, Bleacher - a) 500,000.00 a) 12/07/17 e) - a) 500,000.00 a) - c) - a) -

Tiburcia, Kapalong b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

4 5 Mainline Pipes for PWS, Mabantao, Water - a) 500,000.00 a) 12/07/17 e) - a) 500,000.00 a) - c) - a) -

kapalong System b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

4 6 Impv't. of Covered Court, Pag-Asa, Court - a) 500,000.00 a) 12/07/17 e) - a) 500,000.00 a) - c) - a) -

Kapalong b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

4 7 Covered Court Bleacher, Katipunan, Bleacher - a) 500,000.00 a) 12/07/17 e) - a) 500,000.00 a) - c) - a) -

Kapalong b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

4 8  Improvement of Gabuyan Covered Court, Court Admin a) 500,000.00 a) 12/07/17 e) - a) 500,000.00 a) - c) - a) -

Brgy. Gabuyan, Kapalong b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) PEO c) - g) - c) -

d) - d) -

TALAINGOD

8 1 Const. of Covered Court Bleacher. Elect. Barangay a) 500,000.00 a) 12/28/17 e) - a) 500,000.00 a) - c) - a) -

Palma Gil, Talaingod b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) c) - g) - c) -

d) - d) -

      2. Const./Rehab./Comp. of Various Gov't. Bldgs. Bldg. - Admin a) 9,000,000.00 Investigation/Inspection of priority projects

          Struct., Fac. (Provincewide) b) Foronda/Ababon

c) PEO

d) -

11 2.1 Bldg. Admin a) 476,876.00 a) 02/12/19 e) - a) 476,876.00 a) - c) - a) - For implementation

b) Chua b) - f) - b) 476,876.00 b) - d) - b) - Waiting for the delivery of Cement

(Part of P803,000.00)(20% DF CY 2018-P326,124.00) c) PEO c) - g) - c) -

d) - d) -

2.2 Bldg. Admin a) 1,800,000.00 a) 07/31/18 e) - a) 1,800,000.00 a) 62.23% c) 100.00% a) 5

11 b) Chua b) 03/04/19 f) - b) 1,800,000.00 b) - d) 37.77% b) 105

c) PEO c) 08/10/19 g) - c) 1,481,510.07

d) 160 CD d) -

2.3 Improvement of Garciaville Day Care Bldg. Admin a) 330,000.00 a) 11/06/18 e) - a) 330,000.00 a) 28.26% c) 30.20% a) 3 On-going

11 Center, Mankilam, Tagum City b) - b) 09/02/19 f) - b) 330,000.00 b) - d) 1.94% b) 90

c) PEO c) 10/11/19 g) - c) -

d) - d) -

      3. Rural Electrification (Provincewide) Elect. - a) 5,000,000.00

b) Foronda

c) -

d) -

3.1 Electrification of Purok 1-4, Sta. Cruz, Elect. Admin a) 2,500,000.00 a) 02/04/19 e) - a) 2,500,000.00 a) - c) - a) - P.O on Process

5 New Corella b) - b) - f) - b) 2,500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

B.1 Supplemental Budget # 1 CY 2015

9       1. Proposed Davao del Norte Tourism Billboard Billboard Admin a) 756,400.00 a) 05/06/15 e) - a) 756,400.00 a) 11.78% c) 11.78% a) -

          Brgy. Lasang, Panabo City b) Porras b) 03/30/15 f) - b) 756,400.00 b) - d) - b) -

c) PEO c) 05/10/15 g) - c) 332,087.30

d) - d) -

B.3 Supplemental Budget # 4 CY 2017

11 1 Upgrading of DDNSTC (Basketball/Voleyball Covered Contract a) 99,992,356.64 a) 10/16/18 e) - a) 99,992,356.64 a) 100.00% c) 32.43% a) 5

              MP Covered Court),Sports Center, Mankilam, Court b) Escurzon b) 07/17/18 f) 20 CD b) 99,992,356.64 b) - d) -67.58% b) 150

Tagum City c) YBC c) 07/11/19 g) - c) 18, 280, 402.33

d) 360 CD d) 07/31/19

C.1 Trust Fund 2014

1. PAMANA-DILG CY 2014

4       1.1 Construction of Biga Bridges, Kapalong Road Contract a) 24,959,503.45 a) CY 2014 e) 304 CD a) 24,959,503.45 a) 100.00% c) 68.97% a) 8 On-going

b) Limpo b) 07/01/16 f) - b) 24,959,503.45 b) 75.27% d) -6.30% b) 290 Resume last June 1, 2018

c) Dvo. Rock Mixer c) 07/30/18 g) - c) 37,439,255.18 Issued warning letter & submit catch-up plan

d) 880 CD d) 09/27/19

4       1.2 Road Rehabilitation/Improvement of Prk. 3, Road Contract a) 50,500,288.95 a) CY 2014 e) - a) 50,500,288.95 a) 100.00% c) 97.76% a) 25 On-going

            Palma Gil-Prk.2 (side 2), Sto. Niño-Mahayahay-Tugas- b) Dadula b) 07/07/16 f) 398 CD b) 50,500,288.95 b) 100.00% d) -2.24% b) 750

            Nanaga Road,  with 1 -unit, 40 ln.m PSCG Bridge, 40 ln.m c) Puregold c) 03/12/18 g) - c) 41,424,313.06

d) 1011 CD d) 04/14/19

C.2 Trust Fund 2015

1. PRDP CY 2015

4     1.1  Rehab. Of Capungagan-Boundary San Road 10.6 kms. Contract. a) 108,303,841.70 a) CY 2015 e) 140 CD a) 108,303,841.70 a) 100.00% c) 85.15% a) 38 On-going

           Miguel FMR, Kapalong, Davao del Norte b) Nasol b) 04/06/16 f) 634 b) 108,303,841.70 b) 89.47% d) -4.319% b) 1140 Increase of Project Cost due to Variation Order with 

c) VICLAO c) 03/26/17 g) - c) 38,212,432.90 Extra Work. (Php 4,992,591.29)

d) 1352 d) 12/18/2019 Contractor catch-up plan within 3 months

5     1.2  Rehab. Of Pob.-Limbaan-Suawon-Macgum Road 15.01 kms./ Contract. a) 205,202,114.16 a) CY 2015 e) 229 CD a) 205,202,114.16 a) 100.00% c) 65.657% a) 40 On-going

           FMR  w/ Bridge, New Corella, Davao del Norte 42 ln.m b) Madrigal b) 04/08/16 f) 490 CD b) 205,202,114.16 b) 74.730% d) -9.073% b) 1200

c) Dvo. Rock Mixer c) 01/18/19 g) - c) 28,538,091.30

d) 1529CD d) 06/14/20

d) Slippage

Suspended due to non availability of water 

source during drilling.Find another 

location. Fund already transferred at 

Municipality of Asuncion with ChecK No. 

2445174 and OR # 9238468, 

2-18ln.m

13.60 kms

            Kapalong

Increase of Project Cost due to Variation 

Order Php 14,948,622.18
Partial suspension due to soft soil from 

sta. 8+000 - 10+000

See projects listed below

Temporarily suspended (04/16/15) due to 

failure of securing RROW clearance from  

DPWH. Change location (POW  On-going 

c/o PDPM)

2252.69 

sq.m

On-going

Rehab. Of PEO Training Center

 (PDPM),Mankilam, Tagum City

Repair/Rehab. Of PEO Building Completed based on  POW. Financial 

Documents on process(Motorpool),Mankilam, Tagum City

PROVINCE OF DAVAO DEL NORTE

ACCOMPLISHMENT REPORT

As of Sept 15, 2019

SECTOR: ECONOMIC (INFRASTRUCTURE DEV'T. PROGRAM)

OFFICE/AGENCY: PROVINCIAL ENGINEER'S OFFICE

Name of Project

PROJECT DATA Financial (000) Physical Accomplishment

REMARKS

For AIP Amendment

To change priority but not yet submitted 

new resolution c/o          Engr. Amamio.     

Note: Previous project was funded by LGU

For AIP Amendment

For AIP Amendment

For AIP Amendment

 Fund already transferred at Municipality 

of Talaingod with ChecK No. 2445181 

and OR # 7955667, dated March 16, 2018 

. Amended from Electrification @ Prk. 1A-

Prk. 5A

Fund already transferred at Municipality of 

New Corella with ChecK No. 2445213 and 

OR # 8592072, dated March 13, 2018. 

Waiting for availability of Bulldozer

For AIP amendment due to change of 

priority.Last priority recommended  was 

Const. of Drainage (Box Culvert) at Purok 

Sampaguita but funded and implemented 

by the City of Tagum.Waiting for new 

project priority

For AIP Amendment

For AIP Amendment

For AIP Amendment

c) Actual

b) Revised

1



Type Physical Mode Employment

of Target of 
a) Project Cost a)  Date A lot. Rel. e)

# of days 

suspended a) Program a) Planned Generated

Project (Descrip Impl.
b) Project Engineer b) Date Started f)

# of days 

extended b) Allotment a) # of Persons

# of 

Persons

(Location) tion)
c) Implementor c)

Target Compl. 

Date
g) 

Date 

completed c) Disbursement b) Man-days

d) SlippageName of Project

PROJECT DATA Financial (000) Physical Accomplishment

REMARKS

c) Actual

b) Revised

1     1.3  Rehab. Of Sonlon - Camansa FMR Road Contract. a) 193,612,514.23 a) 9/18/2018 e) a) 193,612,514.23 a) 12% c) 8.190% a) 30 On-going

            Asuncion, Davao del Norte b) Fabiala b) 5/28/2019 f) b) 193,612,514.23 b) 12.026% d) -3.836% b) 780

c)
Three w/ 

Builders, Inc? 

Davao Rock 

Mixer 

Enterprises (JV)

c) 12/31/2020 g) - c)

d) 1529CD d) 06/14/20

2. KALSADA CY 2015

6     2.1 Improvement of Km. 9 Sagayen-Sawata Provincial Road 3177 ln.m m Contract a) 47,213,478.31 a) CY 2015 d) - a) 47,213,478.31 a) 100.00% c) 37.556% a) Contract Terminated

          San Isidro, Davao del Norte b) Limpo b) 08/26/16 e) b) 47,213,478.31 b) 86.248% d) -48.692% b)

c) Arn Builders c) 04/21/18 f) - c) 24,931,805.19   

d) d)

6     2.2 Improvement of Km. 9 Sagayen-Sawata Provincial Road 6667.54 m Admin a) 33,401,544.78 a) CY 2015 d) - a) 33,401,544.78 a) 51.86% c) 40.82% a) 30 Original contract terminated due to very poor performance 

          San Isidro, Davao del Norte b) Limpo b) 10/16/18 e) b) 33,401,544.78 b) d) -11.036% b) 900 of the contractor.The contract cost P 47,213,478.31.

c) PEO c) 09/14/19 f) - c) 19,943,597.92 On-going

d) 334 CD d)

C.3 Trust Fund 2016

1. PRDP CY 2016

4 1.1 Cacao Production and Beans Marketing, Bldg. - Contract. a) 5,873,626.80 a) CY 2016 e) - a) 5,873,626.80 a) 62.48% c) 60.00% a) 9 On-going

           b) Escurzon b) 03/19/19 f) - b) 5,873,626.80 b) - d) -2.474% b) 63

c)

MICAH 

CONST. & 

SUPPLY c) 11/23/19 g) - c) -

d) 250 CD d) -

C.4 Trust Fund 2017

1. CMGP (Conditional Matching Grant to Provinces)

6 1.1 Road Upgrading km.9 sagayen-Sawata Road 10.20 km Contract a) 139,761,975.14 a) CY 2017 e) - a) 139,761,975.14 a) 85.87 c) 88.32 a) 28 On-going

  (Sagayen-Jct. San Miguel Section) b) Avila b) 10/01/18 f) - b) 139,761,975.14 b) - d) 2.45 b) 11,170

c) Legacy Const. Corp.c) 08/22/19 g) - c) 63,100,753.70

d) 326 CD d) -

8 1.2 Road Upgrading of Dagohoy - Daligdigon Road 2.532 km Contract a) 58,048,310.68 a) CY 2017 e) - a) 58,048,310.68 a) 100.00% c) 94.354% a) 16 On-going

  Provincial Road b) Fabiala b) 01/05/18 f) 205 CD b) 58,048,310.68 b) - d) -5.646% b) 480

c) PUREGOLD c) 11/18/18 g) - c) 29,572,637.70

d) 246 CD d) 03/31/19

2. OPPAP-PAMANA

11 2.2 Const. of Trading Post, Storage Building Bldg. Contract a) 3,975,000.00 a) CY 2017 e) - a) 3,975,000.00 a) - c) - a) - Rebidding

  with (1) unit Hauling Truck, Brgy. Pandapan b) - b) - f) - b) 3,975,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

C.5 LDRRM - Trust Fund

5 Slope Admin a) 1,853,000.00 a) 11/28/18 e) a) 1,853,000.00 a) 90.32% c) 86.36% a) 8 Suspended 9/16/2019 - curing period of PCCP

b) Gone b) 12/03/18 f) 108 CD b) 1,853,000.00 b) - d) -3.96% b) 240

c) PEO c) 02/28/19 g) - c) 742,252.72        

d) 86 CD d) 06/15/2019

5 Slope Admin a) 4,850,000.00 a) 05/25/18 e) - a) 4,850,000.00 a) 23.60% c) 9.60% a) - Suspended dated 01/28/19

b) Gone b) 01/03/19 f) - b) 4,850,000.00 b) d) -14.00% b) -

c) PEO c) 03/25/19 g) - c) 1,628,912.92

d) 82 CD d) -

1 Slope 395 sq.m. Contract a) 9,200,000.00 a) 06/20/2018 e) - a) 9,200,000.00     a) 100.00% c) 100.00% a) -

    Brgy. Canatan, Asuncion b) Aclaracion b) 02/11/2019 f) 35 CD b) 9,200,000.00     b) 100.00% d) 0.00% b) -

c) J-One Builders c) 04/12/2019 g) 05/31/2019 c) 7,222,021.59

d) 60 CD d) 05/01/2019

4 Dike/Slope Contract a) 12,100,000.00 a) 07/20/18 e) - a) 12,100,000.00 a) 8.30% c) 3.36% a) 4 Suspended dated March 25, 2019 

b) Limpo b) 02/22/19 f) - b) 12,100,000.00 b) d) -4.94% b) 120 Due to boundary conflict.

c) Alpha & Omega c) 06/11/19 g) - c) - Waiting for the decision from the Bureau of Land

d) 110 CD d) 9/23/2019

5 Slope Admin a) 3,590,000.00 a) 07/18/18 e) - a) 3,590,000.00     a) 85.13% c) 66.62% a) 8 On-going

b) Gone b) 6/17/19 f) - b) 3,590,000.00     b) d) -18.51% b) 80

c) PEO c) 8/20/19 g) - c) 1,929,823.40

d) 65 CD d) -

D. SEF(Special Education Fund)-SUPPLEMENTAL BUDGET # 1 CY 2017

1. Const./Impv't./Compl. Of School Bldgs., Struc. & Fac. Bldgs. Admin a) 3,300,000.00                                                                                                                                                                                                                                            See projects listed below

b) Foronda

c) PEO

d) -

8 1.1 Construction of 1 unit School Building Bldg. Admin a) 1,100,000.00 a) 02/19/18 e) - a) 1,100,000.00 a) 100 c) 91.7 a) 6 On-going

Lumabag, Talaingod b) Dadula b) 03/20/19 f) 27 CD b) 1,100,000.00 b) 93.61 d) -1.91 b) 30

c) PEO c) 05/19/19 g) 06/30/2019 c) 595,230.50

d) 60 CD d) -

      F. 20% Development Fund CY 2018

      1. Repair & Maint. Of Various Local Roads Road - Admin a) 5,000,000.00 See  projects listed below

          and Drainages b)

c) Admin

d) -

      2. Various of Water System Project (Provincewide) Water - - a) 10,000,000.00

System b) Foronda/Misa

c) PEO

d) -

2.1 Geo- - - a) 250,000.00

resistivity b) Diosanta

c) -

d) -

6 2.1.1  Const. of  PWS Linao, San Isidro Water - - a) 62,000.00 a) - e) - a) 62,000.00 a) - c) - a) - Waiting for the geo-resistivty equipment.

System b) - b) - f) - b) 62,000.00 b) - d) - b) - (Geo-resistivity equipment PR on process)

c) - c) - g) - c) -

d) - d) -

6 2.1.2 Const. of  PWS Mamalian, San Isidro Water - - a) 62,000.00 a) - e) - a) 62,000.00 a) - c) - a) - Waiting for the geo-resistivty equipment.

System b) - b) - f) - b) 62,000.00 b) - d) - b) - (Geo-resistivty equipment PR on process)

c) - c) - g) - c) -

d) - d) -

6 2.1.3  Const. of  PWS Sagayen, San Isidro Water - - a) 62,000.00 a) - e) - a) 62,000.00 a) - c) - a) - Waiting for the geo-resistivty equipment.

System b) - b) - f) - b) 62,000.00 b) - d) - b) - (Geo-resistivty equipment PR on process)

c) PEO c) - g) - c) -

d) - d) -

2.2 Water - - a) 9,750,000.00

System b) Diosanta

c) PEO

d) -

11 2.2.1  Installation of water System at Purok Water - - a) 1,125,000.00 a) - e) - a) 1,125,000.00 a) - c) - a) -

     Nangka, Pandapan, Tagum City System b) - b) - f) - b) 1,125,000.00 b) - d) - b) -

c) PEO c) - g) - c) -

d) - d) -

1 2.2.2 Rehab./Impv't. of San Vicente Water - - a) 1,125,000.00 a) 10/26/18 e) - a) 1,125,000.00 a) - c) - a) - PO on process

    Water System, Asuncion System b) - b) - f) - b) 1,125,000.00 b) - d) - b) -

c) PEO c) - g) - c) -

d) - d) -

     3. Counterpart to Special Projects (Provincewide) Road - Contract a) 67,415,000.00

b) Foronda

c) PEO

d) -

1 3.1 Rehab. Of Sonlon-Camansa FMR, Road - Contract a) 215,125,015.01 a) 09/18/18 e) - a) 215,125,015.01 a) 9.33% c) 6.25% a) - On-going

  Asuncion, Davao del Norte b) Fabiala b) 5/28/2019 f) - b) 215,125,015.01 b) - d) -3.08% b) -

(PRDP Counterpart :  193,612,514.23) c) - c) 12/31/2020 g) - c) -

d) d) -

      4. Const./Rehab./Comp. of Various Gov't. Bldgs. Bldgs. - Admin a) 13,523,124.00

          Struct., Fac. (Provincewide) b) Foronda

c) PEO

d) -

11 4.1 Bldg. Admin a) 476,876.00 a) 02/12/19 e) - a) 476,876.00 a) - c) - a) - For implementationRehab. Of PEO Training Center

Construction of Water System Projects See list of projects

in Component LGUs

For ammendment due to change of 

location.Waiting for deed of donation.

Investigation/Inspection of priority projects

Investigation/Inspection of priority projects

4. Re-channeling of BIGA River with Earth Dike and Slope   Protection, 

Brgy. Gupitan, Kaplaong

5. Const. of Cabidianan Bridge Slope Protection, Brgy. Cabidianan, 

New Corella

Investigation/Inspection of priority projects

Conduct of geo-resistivity/drilling test See list of projects

of proposed site

Capungagan, Kapalong, Davao del Norte

1. Construction of Slope Protection and Concrete    Pavement along 

Sta. Fe Mambing Road Section

2. Rehab. Of Saug Bridge of Slope Protection

3. Rehab. Of Canatan Bridge Slope Protection Completed based on POW. Financial 

Documents on process

2



Type Physical Mode Employment

of Target of 
a) Project Cost a)  Date A lot. Rel. e)

# of days 

suspended a) Program a) Planned Generated

Project (Descrip Impl.
b) Project Engineer b) Date Started f)

# of days 

extended b) Allotment a) # of Persons

# of 

Persons

(Location) tion)
c) Implementor c)

Target Compl. 

Date
g) 

Date 

completed c) Disbursement b) Man-days

d) SlippageName of Project

PROJECT DATA Financial (000) Physical Accomplishment

REMARKS

c) Actual

b) Revised

b) Chua b) - f) - b) 476,876.00 b) - d) - b) - Waiting for thr delivery of Materials

(Part of P803,000.00)(20% DF CY 2017-P476,876.00) c) PEO c) - g) - c) -

d) - d) -

1 4.2 Construction of IP Tribal Council of Bldg. Admin a) 560,000.00 a) - e) - a) 560,000.00 a) - c) - a) - POW & Plan for approval

Women at Brgy. Camansa, Asuncion b) - b) - f) - b) 560,000.00 b) - d) - b) -

c) PEO c) - g) - c) -

d) - d) -

11 4.3 Construction of Multi-Purpose Bldg. Bldg. Admin a) 6,748,000.00 a) 12/11/18 e) - a) 6,748,000.00 a) c) 100.00% a) 25 Completed

(PENRO Building), Mankilam, Tagum City b) Pasiona/Juan b) 10/16/18 f) 109 b) 6,748,000.00 b) - d) b) 750

(Part of 8,548,000.00) c) PEO c) 9/13/2019 g) - c) 6,560,497.45

(P1,800,000.00 - SB # 3 CY 2017) d) 256 CD d) 06/30/19

3 4.4 Bldg. Admin a) 2,250,000.00 a) 08/10/18 e) - a) 2,250,000.00 a) 40.42% c) 52.62% a) 18 On-going

b) Andoy b) 02/18/19 f) - b) 2,250,000.00 b) - d) 12.20% b) 138

c) Admin c) 08/23/19 g) - c) 1,269,772.5

d) - d) -

 5. Rural Electrification (Provincewide) Elect. Admin a) 5,000,000.00

b) Kim Pao Lu

c) PEO

d) -

5 5.1 Rural Electrification at Del Monte, Elect. Admin a) 1,000,000.00 a) - e) - a) 1,000,000.00 a) - c) - a) -

New Corella b) - b) - f) - b) 1,000,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

1 5.2 Const. of Distribution Line in Sitio Prk. 1,3,4, Elect. Admin a) 4,000,000.00 a) 11/06/18 e) - a) 4,000,000.00 a) - c) - a) - For PR

11 and 7, Camansa, asuncion b) - b) - f) - b) 4,000,000.00 b) - d) - b) - Revised POW from Admin to Contract

c) - c) - g) - c) -

d) - d) -

      A. 20% Development Fund CY 2018K. GENERAL FUND PROPER CY 2018

STIMULUS PROJECTS 

ASUNCION

1 1 Const. of Bleachers and Canopy, Bldg. - a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) -

Canatan, Asuncion b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

1 2 Const. of Potable water System at Prk. 6, Water - a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) -

New Santiago, Asuncion System b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

1 3 Const. of Canopy, Camoning, Asuncion Bldg. - a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) -

b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

1 4 Completion of Electrification at Prk. 10 Elect. - a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) -

& Prk. 9, Doña Andrea, Asuncion b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

1 5 Construction of Covered Court, Court - a) 500,000.00 a) 06/05/18 e) - a) 500,000.00 a) - c) - a) -

San Vicente, Asuncion b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

1 6 Const. Of Multi-purpose covered court Phase 2 landscaping - a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) -

Brgy. Ground, Pamacaun, Asuncion b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

NEW CORELLA

5 1 Const. of Concrete Bleachers, Sta. Cruz, Bleacher - a) 500,000.00 a) 06/04/18 e) - a) 500,000.00 a) - c) - a) -

New Corella b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

5 2 Completion of Mini GYM at Prk. 2, GYM - a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) -

San Roque, New Corella b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

5 3 Completion of Covered Court, Sto. Niño, Court - a) 500,000.00 a) e) - a) 500,000.00 a) - c) - a) -

New Corella b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

5 4 Construction of Public Market, Suawon, Bldg. - a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) -

New Corella b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

5 5 Construction of Concrete Line Drainage at Drainage - a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) -

Prk. 10 to Prk. 6, Del Pilar, New Corella b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

5 6 Construction of Stage with Comfort Rooms Bldg. - a) 500,000.00 a) 07/05/18 e) - a) 500,000.00 a) - c) - a) -

at Mesaoy Mini-Gym, Mesaoy, New Corella b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

TAGUM CITY

11 2 Completion of Two Storey Multi-Purpose Bldg. - a) 500,000.00 a) - e) - a) 500,000.00 a) 93.53% c) 54.04% a) 5 On-going

Building, Magugpo East, Tagum City b) - b) - f) - b) 500,000.00 b) - d) -39.49% b) 110

c) - c) - g) - c) -

d) - d) -

11 3 Completion of GYM Bleacher w/ Bleacher - a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) - Waiting for delivery of materials

Electrification, Pagsabangan, Tagum City b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

11 4 Construction of Drainage Canal, Drainage - a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) - Waiting for delivery of materials

Libuganon, Tagum City b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

KAPALONG

4 1 Construction of Bleacher, Mamacao, Bleacher - a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) - Procurement of Materials on process

Kapalong b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

4 2 Improvement of Capungagan GYM Stage, Stage - a) 500,000.00 a) 06/05/18 e) - a) 500,000.00 a) - c) - a) - Declared savings

Capungagan, Kapalong b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

4 3 Construction of Concrete Perimeter Fence, Fence a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) -

Luna, Kapalaong b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

4 4 Construction of 1 Unit 2 Classroom Bldg. a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) -

School Bldg. at Sampao, kapalong b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

4 5 Completion of Brgy. Health Center, Maniki, Bldg. - a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) -

Kapalong b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

SAN ISIDRO

Waiting for on-going works funded 

by other agency to complete.  

Contract

Procurement of materials on process

Contract

Needs additional funds to complete the 

project

Fund transferred  to LGU - May 23, 2019 

with check no. 0133011 and OR no. 

9232849. On going

Fund transferred to LGU -  May 23, 2019 

with check no. 0133010 and OR no. 

9232850. On going

Fund transferred to LGU -  May 23, 2019 

with check no. 0133012 and OR no. 

9232848. On going

Fund  transferred  to LGU - May 23, 2019 

with check no. 0133014 and OR no. 

9232846. On going

Fund transferred to LGU -  May 23, 2019 

with Check  No. 2575058 and OR No. 

0342801. On going

Fund transferred  to LGU - May 23, 2019 

with check no. 0133013 and OR no. 

9232847. On going

Procurement of Process

Inspected – Aug. 6, 2019

For plan preparation c/o Amamio   

Fund transferred to LGU - June 20, 2019 

with check no. 0134424 and OR no. 

0504038. PO on process

Proposed for future funding. Insufficient 

Budget to complete the project

for Fund Transfer

Amended from Landscaping and 

Beautification of Brgy. Ground to fund 

completion of priority project. Plan and 

POW for approval

 (PDPM),Mankilam, Tagum City

303.75 

sq.m

Repair/Rehab. Of PEO Building (2nd District), Carmen

See projects listed below

Revised POW for Approval. Change of 

Implementation Mode from Admin to 

Contract 9/6/2019
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Type Physical Mode Employment

of Target of 
a) Project Cost a)  Date A lot. Rel. e)

# of days 

suspended a) Program a) Planned Generated

Project (Descrip Impl.
b) Project Engineer b) Date Started f)

# of days 

extended b) Allotment a) # of Persons

# of 

Persons

(Location) tion)
c) Implementor c)

Target Compl. 

Date
g) 

Date 

completed c) Disbursement b) Man-days

d) SlippageName of Project

PROJECT DATA Financial (000) Physical Accomplishment

REMARKS

c) Actual

b) Revised

6 1 Improvement of Water System, Sabangan, Water - a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) -

San Isidro System b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

6 2 Rehabilitation & Flooring of Gymnasium Court - a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) - Waiting for delivery of materials

Basketball Court, Mamangan, San Isidro b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

TALAINGOD

8 1 Grouted Riprap on Embankment Riprap - a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) -

Sto. Ñino, Talaingod b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

8 2 Barangay Hall Improvement, Dagohoy, Bldg. - a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) -

Talaingod b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

8 3 Construction of 2 Classroom Building  Datu Jose Bldg. - a) 2,000,000.00 a) - e) - a) a) - c) - a) -

Libayao NHS Ext, b) - b) - f) - b) b) - d) - b) -

Natulian, Palma Gil, Talaingod c) - c) - g) - c) -

d) - d) -

L. 5% Calamity Fund CY 2018

1. Prevention and Mitigation

         1.1 Desiltation/Excavation of rivers and creeks rivers Admin a) 3,000,000.00

b) -

c) PEO

d) -

11 1.1.1. Creek Admin a) 2,000,000.00 a) 11/06/18 e) - a) 2,000,000.00 a) 77.44% c) 85.50% a) 5

b) Mayang b) 03/22/19 f) - b) 2,000,000.00 b) - d) 8.06% b) 110

c) PEO c) 10/31/19 g) - c) -

d) 224 CD d) -

roads/canals Admin a) 3,000,000.00

b) - Declared as savings

c) PEO

d) -

1 1.2.1 road Admin a) 1,500,000.00 a) - e) - a) 1,500,000.00 a) - c) - a) - for implementation

b) - b) - f) - b) 1,500,000.00 b) - d) - b) -

c) PEO c) - g) - c) -

d) - d) -

         1.3 Improvement of bridges and cross drainage bridges/drainage Admin a) 3,000,000.00

b) -

c) PEO

d) -

         1.4 Revitment of Dike and Slope Protection Dike Admin a) 3,000,000.00

b) -

c) Admin

d) -

2. Rehabilitation and Recovery roads Admin a) 2,026,000.00

b) -

c) PEO

d) -

M. a) 6,000,000.00 See list of Provincial Roads

1 Const. in Progress - Infrastructure b) Paraguya

c) PEO

  Provincial Roads) d) -

5 1 Mesaoy - Jct. Mahayahay Road Admin a) 1,534,000.00 a) 07/19/18 e) - a) 1,534,000.00 a) 60.00% c) 60.00% a) - Suspended as of Dec. 27, 2018

b) Salido b) 11/16/18 f) - b) 1,534,000.00 b) - d) - b) - Cancellation of PO # 2018082439 and RE-PR

c) PEO c) 12/15/18 g) - c) -

d) - d) -

5 2 Del Pilar - Jct. Silangan Road Admin a) 1,795,000.00 a) 07/19/18 e) - a) 1,795,000.00 a) 73.00% c) 73.00% a) 14 On-going

b) Salido b) 10/16/18 f) - b) 1,795,000.00 b) - d) - b) 30 Suspended as of January 4, 2019

c) PEO c) 11/20/18 g) - c) -

d) - d) -

N.

1 Const./Compl./Impv't. of Various Gov't. 

   Progress - Bldgs. & Other Structures

4 1  Const./Impv't. of DDN Hospital Bldg. - a) 5,000,000.00 a) - e) - a) 5,000,000.00 a) - c) - a) - for issuance of Notice to Proceed 

 Kapalong Zone b) - b) - f) - b) 5,000,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

5 2 Compl. Of Bahay Pag-Asa for Minors, Bldg. - a) 3,000,000.00 a) - e) - a) 3,000,000.00 a) - c) - a) - PO on process

New Corella b) - b) - f) - b) 3,000,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

11 3 Upgrading of DAGOEMC Muti-Purpose Bldg. Bldg. - a) 3,000,000.00 a) 09/04/2018 e) - a) 3,000,000.00 a) 30.28% c) 56.97% a) 7 On-going

Mankilam b) Chua b) 03/04/2019 f) - b) 3,000,000.00 b) - d) - b) 210

c) PEO c) 07/26/2019 g) - c) -

d) 145 CD d) -

11 4 Const. of Add'l. 2nd Level Multi-Purpose Bldg. - a) 7,592,588.00 a) - e) - a) 7,592,588.00 a) - c) - a) -

HalI, PGSO warehouse,Bldg., Mankilam b) - b) - f) - b) 7,592,588.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

O.

11 1 Bldg. a) 1,800,000.00 a) 06/11/18 e) - a) 1,800,000.00 a) 100.00% c) 100.00% a) 25

b) Pasiona/Juan b) 10/16/18 f) 111 b) 1,800,000.00 b) - d) 0.00% b) 750

(Part of P8,548,000.00)(P1,800,000.00 - c) PEO c) 09/10/19 g) 09/13/19 c) 6,129,861.34

d) 222 CD d) 06/30/19

P.

STIMULUS CY 2018

1 1 Const. of MP Hall, Rizal ES, Binancian, Bldg. - a) 1,250,000.00 a) 02/04/19 e) - a) 1,250,000.00 a) - c) 80.00% a) -

Asuncion b) - b) 06/18/2019 f) - b) 1,250,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

1 2 Const. of MP Hall, Liguyon ES, Binancian, Bldg. - a) 1,250,000.00 a) 02/04/19 e) - a) 1,250,000.00 a) - c) 80.00% a) -

Asuncion b) - b) 06/16/2019 f) - b) 1,250,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

1 3 Rehab./Impv't. of MP Bldg. (Gym), Napungas, GYM - a) 500,000.00 a) 02/04/19 e) - a) 500,000.00 a) - c) - a) -

Asuncion b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

Q.

1. TRIBAL HALL

4 1.1 Bldg. Admin a) 500,000.00 a) CY 2018 e) - a) 500,000.00 a) 100.00% c) 100.00% a) 5 Completed

b) Ambrocio b) 2/22/2019 f) - b) 500,000.00 b) - d) 0.00% b) 150

c) PEO c) 5/22/2019 g) - c) -

d) - d) -

2. PROCESSING AND BAGSAKAN CENTER

8 2.1 Bldg. Contract a) 2,500,000.00 a) - e) - a) 2,500,000.00 a) - c) - a) - Change of location

b) - b) - f) - b) 2,500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

4 2.2 Bldg. 300 sq.m Contract a) 2,500,000.00 a) 08/29/18 e) - a) 2,500,000.00 a) 100.00% c) 100.00% a) 6

b) Ambrucio b) 02/12/19 f) - b) 2,500,000.00 b) - d) 0.00% b) 180

c) Alpha & Omega c) 05/12/19 g) - c) 156,000.00

d) 120 CD d) -

3. SOLAR DRYER

4 3.1 Bldg. Contract a) 1,500,000.00 a) - e) - a) 1,500,000.00 a) - c) - a) -

b) - b) - f) - b) 1,500,000.00 b) - d) - b) -

c) - c) - g) - c) 391,970.93

d) - d) -

Post Harvest Facilities (Corn Mill, Solar Dryer, For implementation, Corn Sheller is 

already delivered in the area and used by 

the beneficiaries
Corn Sheller), Kapalong, Davao del Norte

Construction of Tribal Hall

Brgy. Gupitan, Kapalong

Const. of Processing and Bagsakan Center,  

Brgy. Dagohoy, Talaingod

Const. of Processing and Bagsakan Center,  

Brgy. Gupitan, Kapalong, Davao del Norte

SB # 4 CY 2018)

SUPPLEMENTAL BUDGET # 5 CY 2018

On-going

On-going

 For POW preparation c/o Jopista  Plan 

prepared by Dolorito

OPPAP-PAMANA

   Bldgs., Structures & Facilities (Const. in 

Preparation of POW & Plan c/o PDPM. 

Plan Completed, POW on-going

SUPPLEMENTAL BUDGET # 4 CY 2018

Construction of Multi-Purpose Bldg. (PENRO Building)
303.75 

sq.m
Admin

See project listed below

Declared as savings

SUPPLEMENTAL BUDGET # 1 CY 2018

  Assets (Rehabilitation of Various 

SUPPLEMENTAL BUDGET # 2 CY 2018

Improvement and Desiltation of Tagum Creek (Phase I and 

Phase II)

On-going.Change fund source to 5% 

Calamity Fund 2019-Rehab and 

Recovery. For AIP amendment, change 

project title to Desiltation of Tagum Creek

         1.2 Improvement of Roads, Drainage & Canals
Investigation/Inspection of priority projects.

Rehab./Impv't. of Sonlon-Longanapan Road

Declared as savings

To change priority but not yet 

submitted new resolution c/o         

Engr. Amamio

For plan preparation c/o Engr. Dulog

 Inspected – Aug. 6, 2019 . Waiting for 

plan to be submitted by brgy capt for the 

existing brgy. Hall. Plan preparatioh by 

Dolorito              

Investigation/Inspection of priority projects

Completed as per Physical 

accomplishment. Financial Documents on 

process

Completed as per Physical 

Accomplishment. Financial Documents on 

process
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Type Physical Mode Employment

of Target of 
a) Project Cost a)  Date A lot. Rel. e)

# of days 

suspended a) Program a) Planned Generated

Project (Descrip Impl.
b) Project Engineer b) Date Started f)

# of days 

extended b) Allotment a) # of Persons

# of 

Persons

(Location) tion)
c) Implementor c)

Target Compl. 

Date
g) 

Date 

completed c) Disbursement b) Man-days

d) SlippageName of Project

PROJECT DATA Financial (000) Physical Accomplishment

REMARKS

c) Actual

b) Revised

8 3.2 Bldg.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              Admin a) a) - e) - a) 1,850,000.00 a) 46.70% c) 34.47% a) 11

b) Dadula b) July 16, 2019 f) - b) 1,850,000.00 b) - d) -12.23% b) 246

c) - c) Nov. 13, 2019 g) - c)

d) - d) -

4. TRADING POST STORAGE

11 4.1 Bldg. Contract a) 4,000,000.00 a) - e) - a) 4,000,000.00 a) - c) - a) - Re-bidding

b) - b) - f) - b) 4,000,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

5. WATER SYSTEM

4 5.1 PWS Admin a) 2,500,000.00 a) e) - a) a) c) a)

b) b) f) - b) b) - d) b)

c) c) g) - c)

d) d) -

4 5.2 PWS Admin a) 2,500,000.00 a) 8/14/2019 e) - a) 2,500,000.00 a) 98.22% c) 79.45% a) -

b) Diosanta b) 3/25/2019 f) - b) 2,500,000.00 b) 79.92% d) -0.47% b) -

c) PEO c) 7/19/2019 g) - c) -

d) - d) -

4 5.3 PWS Admin a) 1,000,000.00 a) 11/12/18 e) - a) 1,000,000.00 a) - c) - a) - Waiting for delivery of Materials

b) - b) - f) - b) 1,000,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

4 5.4 PWS Admin a) 1,000,000.00 a) 11/12/18 e) - a) 1,000,000.00 a) - c) - a) - Waiting for delivery of Materials

b) - b) - f) - b) 1,000,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

8 5.5 PWS Admin a) 1,000,000.00 a) - e) - a) 1,000,000.00 a) - c) - a) -

b) - b) - f)                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 b) 1,000,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

6.  CATTLE PRODUCTION

4 6.1 Bldg. Admin a) 1,500,000.00 a) - e) - a) 1,500,000.00 a) - c) - a) -

b) - b) - f) - b) 1,500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

8 6.2 Bldg. Admin a) 1,500,000.00 a) - e) - a) 1,500,000.00 a) - c) - a) -

b) - b) - f) - b) 1,500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

7.  RICE MILL FOR UPLAND RICE

8 7.1 Bldg. Admin a) 1,000,000.00 a) - e) - a) 1,000,000.00 a) 31.93% c) 31.93% a) - On-going

b) - b) - f) - b) 1,000,000.00 b) - d) 0.00% b) -

c) - c) - g) - c) -

d) - d) -

4 7.2 Bldg. Admin a) 1,000,000.00 a) - e) - a) 1,000,000.00 a) 100.00% c) 100.00% a) - Completed

b) Ambrucio b) 6/17/2019 f) - b) 1,000,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

R.

1 1 Road Contract a) 19,949,581.18 a) CY 2018 e) - a) 19,949,581.18 a) 100.00% c) 100.00% a) 18 Epoxy Application & Coring

b) Aclaracion b) 11/19/18 f) 28 CD b) 19,949,581.18 b) 100.00% d) 0.00% b) 396

c) Alpha & Omega c) 06/08/19 g) 06/26/2019 c) 9,685,667.31

d) 202 CD d) 07/06/19

S.

4 1 Road - a) 900,000.00 a) - e) - a) 900,000.00 a) - c) - a) - For AIP Amendment

b) - b) - f) - b) 900,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

a) 18,127,866.00 a) 01/03/19 e) - a) 18,127,866.00 a) 35.90% c) 35.90% a) 46 See list of Provincial Roads

KM b) Paraguya b) 01/03/19 f) - b) 18,127,866.00 b) - d) - b) 920

288.26 c) c) 12/31/19 g) - c) -

11DAN d) -

d) 261 days d) -

a) 287,307.39 a) 01/03/19 e) - a) 287,307.39 a) 67.20% c) 67.20% a) 15 On-going

b) Crucio b) 01/16/19 f) - b) 287,307.39 b) - d) - b) 480

c) PEO c) 12/31/19 g) - c) 118,693.58

d) - d) -

a) 223,674.22 a) 01/03/19 e) - a) 223,674.22 a) 50.00% c) 50.00% a) 16 On-going

b) Crucio b) 3/22/19 f) - b) 223,674.22 b) - d) - b) 480

c) CALAFA c) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 328,740.25 a) 01/03/19 e) - a) 328,740.25 a) 66.66% c) 66.66% a) 15 On-going

b) Crucio b) 01/03/19 f) - b) 328,740.25 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) 207,258.49

d) - d) -

a) 270,763.53 a) 01/03/19 e) - a) 270,763.53 a) 50.00% c) 50.00% a) 16 On-going

b) Crucio b) 03/22/19 f) - b) 270,763.53 b) - d) - b) 450

c) CALAFA c) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 131,131.39 a) 01/03/19 e) - a) 131,131.39 a) 57.48 c) 57.88% a) 15 On-going

b) Crucio b) 01/16/19 f) - b) 131,131.39 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) 49,316.69

d) - d) -

a) 65,925.03 a) 01/03/19 e) - a) 65,925.03 a) 49.43% c) 49.43% a) 16 On-going

b) Crucio b) 03/22/19 f) - b) 65,925.03 b) - d) - b) 450

c) CALAFA c) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 474,102.88 a) 01/03/19 e) - a) 474,102.88 a) 63.32% c) 63.32% a) 15 On-going

b) Crucio b) 01/03/19 f) - b) 474,102.88 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) 240,274.49

d) - d) -

a) 355,524.28 a) 01/03/19 e) - a) 355,524.28 a) 50.00% c) 50.00% a) 16 On-going

b) Crucio b) 03/22/19 f) - b) 355,524.28 b) - d) - b) 450

c) MAHAYAHAY IFAc) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 209,808.59 a) 01/03/19 e) - a) 209,808.59 a) 58.63% c) 58.63% a) 15 On-going

b) Crucio b) 02/18/19 f) - b) 209,808.59 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) 80,652.80

d) - d) -

a) 162,458.12 a) 01/03/19 e) - a) 162,458.12 a) 50.00% c) 50.00% a) 16 On-going

b) Crucio b) 03/22/19 f) - b) 162,458.12 b) - d) - b) 450

c) CAMODA c) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 147,439.63 a) 01/03/19 e) - a) 147,439.63 a) 55.66% c) 55.66% a) 15 On-going

b) Crucio b) 01/16/19 f) - b) 147,439.63 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) 63,806.67

d) - d) -

a) 261,345.67 a) 01/03/19 e) - a) 261,345.67 a) 50.00% c) 50.00% a) 16 On-going

b) Crucio b) 03/25/19 f) - b) 261,345.67 b) - d) - b) 450

c) STAFFA c) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 568,486.36 a) 01/03/19 e) - a) 568,486.36 a) 69.19% c) 69.19% a) 15 On-going

b) Crucio b) 01/16/19 f) - b) 568,486.36 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) 262,900.22

d) - d) -

a) 185,565.56 a) 01/03/19 e) - a) 185,565.56 a) 50.00% c) 50.00% a) 16 On-going

Saug-Sonlon-Bdy Longanapan
Road 

Maintenance
11.6

MBA
010

Saug-Sonlon-Bdy Longanapan
Road 

Maintenance
11.6

CBRMC

Sta. Felomina-San Roque
Road 

Maintenance
7.68

MBA
008

Sta. Felomina-San Roque
Road 

Maintenance
7.68

CBRMC
008

Jct. Highway Canatan-Jct. Highway Magatos
Road 

Maintenance
4.85

MBA
006

Jct. Highway Canatan-Jct. Highway Magatos
Road 

Maintenance
4.85

CBRMC
006

Asuncion -Monte Carlo-Del Pilar
Road 

Maintenance
9.93

MBA
005

Asuncion -Monte Carlo-Del Pilar
Road 

Maintenance
9.93

CBRMC
005

Ilog-New Bantayan
Road 

Maintenance
2.68

MBA
003

Ilog-New Bantayan
Road 

Maintenance
2.68

CBRMC
003

Magatos-Bdry Pagsabangan
Road 

Maintenance
8.33

MBA
002

Magatos-Bdry Pagsabangan
Road 

Maintenance
8.33

CBRMC
002

Jct. Highway Magatos - New Bantayan
Road 

Maintenance
7.1

MBA
001

Jct. Highway Magatos - New Bantayan
Road 

Maintenance
7.1

CBRMC
001

Rehab. Of Slope Protection of Libuganon River Along 

Kapalong - Mabantao - Florida Prov'l. Road Phase I

II. PROJECTS UNDER THE CURRENT APPROPRIATION CY 2019

A.1 GENERAL FUND CY 2019

MBA/CBRM

C

Road ID
1. Maintenance Of Various Prov'l. Roads and Bridges Dist 1 Road 

Maintenance
PEO/CBRMC

Rice Mill for Upland Rice, Palma Gil, Talaingod

Rice Mill for Upland Rice,Gupitan, Kapalong

LOCAL GOVERNMENT SUPPORT FUND (LGSF) CY 2018

Road Upgrading of San Vicente - Butay Provincial Road

QUICK RESPOND FUND CY 2016

Construction of PWS Level II in Sitio Upper Dulyan, Palma 

Gil, Talaingod, DDN

For POW revision. To  include Manual 

Handling of Construction Materials to 

POW

Cattle Production- Brgy. Tiburcia, Gupitan and Semong, 

Kapalong

For cancellation.  A letter was sent  to 

OPAPP last Dec 2018 requesting to allow 

us to reduce the number of cattle but we 

are still hoping that there would be a 

supplier will bid 

Cattle Production, Brgy. Palma Gil, Brgy. Sto. Nino, Brgy. 

Dagohoy, Talaingod, Davao del Norte

For cancellation.  A letter was sent  to 

OPAPP last Dec 2018 requesting to allow 

us to reduce the number of cattle but we 

are still hoping that there would be a 

supplier will bid 

Upgrading of Existing PWS Level II in Sitio Langan, 

Gupitan, Kapalong

for implementation

Upgrading of Existing PWS Level II in Sitio Patel 2, 

Gupitan, Kapalong

On-going.  

Construction of PWS Level II in Purok 7-A and 7-B, 

Capungagan, Kapalong

Construction of PWS Level II in Purok 2, Pag-asa, 

Kapalong

Post Harvest Facilities (Corn Mill, Solar Dryer, Corn 

Sheller), Talaingod, Davao del Norte

on-going

Trading Post, Storage and Hauling Truck, Pandapan, 

Tagum City

5



Type Physical Mode Employment

of Target of 
a) Project Cost a)  Date A lot. Rel. e)

# of days 

suspended a) Program a) Planned Generated

Project (Descrip Impl.
b) Project Engineer b) Date Started f)

# of days 

extended b) Allotment a) # of Persons

# of 

Persons

(Location) tion)
c) Implementor c)

Target Compl. 

Date
g) 

Date 

completed c) Disbursement b) Man-days

d) SlippageName of Project

PROJECT DATA Financial (000) Physical Accomplishment

REMARKS

c) Actual

b) Revised

b) Crucio b) 03/26/19 f) - b) 185,565.56 b) - d) - b) 450

c)
BINANCIAN 

LIVESTOCK 
c) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 79,238.27 a) 01/03/19 e) - a) 79,238.27 a) 51.87% c) 51.87% a) 15 On-going

b) Crucio b) 02/18/19 f) - b) 79,238.27 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) 14,682.85

d) - d) -

a) 101,242.01 a) 01/03/19 e) - a) 101,242.01 a) 50.00% c) 50.00% a) 16 On-going

b) Crucio b) 03/22/19 f) - b) 101,242.01 b) - d) - b) 450

c) BUAN IFA c) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 209,624.20 a) 01/03/19 e) - a) 209,624.20 a) 53.96% c) 53.96% a) 15 On-going

b) Crucio b) 02/18/19 f) - b) 209,624.20 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) 56,080.29

d) - d) -

a) 227,205.88 a) 01/03/19 e) - a) 227,205.88 a) 50.00% c) 50.00% a) 16 On-going

b) Crucio b) 03/27/19 f) - b) 227,205.88 b) - d) - b) 450

c) SVMODA c) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 230,835.16 a) 01/03/19 e) - a) 230,835.16 a) 53.17% c) 53.17% a) 15 On-going

b) Crucio b) 02/18/19 f) - b) 230,835.16 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) 60,629.26

d) - d) -

a) 294,308.14 a) 01/03/19 e) - a) 294,308.14 a) 50.00% c) 50.00% a) 16 On-going

b) Crucio b) 03/28/19 f) - b) 294,308.14 b) - d) - b) 450

c)
CAPUNGAGAN 

MPC
c) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 147,289.98 a) 01/03/19 e) - a) 147,289.98 a) 59.54% c) 59.54% a) 15 On-going

b) Crucio b) 02/18/19 f) - b) 147,289.98 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) 71,745.43

d) - d) -

a) 49,186.05 a) 01/03/19 e) - a) 49,186.05 a) 50.00% c) 50.00% a) 16 On-going

b) Crucio b) 03/22/19 f) - b) 49,186.05 b) - d) - b) 450

c) PALMA GIL FA c) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 148,835.45 a) 01/03/19 e) - a) 148,835.45 a) - c) - a) - Schedule for 1st Quarter

b) Crucio b) - f) - b) 148,835.45 b) - d) - b) -

c) PEO c) - g) - c) -

d) - d) -

a) 68,279.50 a) 01/03/19 e) - a) 68,279.50 a) 50.00% c) 50.00% a) 16 On-going

b) Crucio b) 03/22/19 f) - b) 68,279.50 b) - d) - b) 450

c) PALMA GIL FA c) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 154,200.78 a) 01/03/19 e) - a) 154,200.78 a) 56.15% c) 56.15% a) 15 On-going

b) Crucio b) 02/18/19 f) - b) 154,200.78 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) 24,296.87

d) - d) -

a) 169,521.51 a) 01/03/19 e) - a) 169,521.51 a) 50.00% c) 50.00% a) 16 On-going

b) Crucio b) 03/26/19 f) - b) 169,521.51 b) - d) - b) 450

c)
AMS 

KAPALONG
c) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 357,957.66 a) 01/03/19 e) - a) 357,957.66 a) 58.53% c) 58.53% a) 15 On-going

b) Crucio b) 02/18/19 f) - b) 357,957.66 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) 127,996.16

d) - d) -

a) 313,143.91 a) 01/03/19 e) - a) 313,143.91 a) 48.58% c) 48.58% a) 16 On-going

b) Crucio b) 03/26/19 f) - b) 313,143.91 b) - d) - b) 450

c)
AMS 

KAPALONG
c) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 294,403.23 a) 01/03/19 e) - a) 294,403.23 a) 63.93% c) 63.93% a) 15 On-going

b) Crucio b) 02/18/19 f) - b) 294,403.23 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) 126,179.97

d) - d) -

a) 129,495.60 a) 01/03/19 e) - a) 129,495.60 a) 41.93% c) 41.93% a) 16 On-going

b) Crucio b) 03/26/19 f) - b) 129,495.60 b) - d) - b) 450

c)
MANGULIBAS 

FA
c) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 294,917.73 a) 01/03/19 e) - a) 294,917.73 a) 59.62% c) 59.62% a) 15 On-going

b) Crucio b) 02/18/19 f) - b) 294,917.73 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) -

d) - d) -

a) 105,950.95 a) 01/03/19 e) - a) 105,950.95 a) 50.00% c) 50.00% a) 16 On-going

b) Crucio b) 03/28/19 f) - b) 105,950.95 b) - d) - b) 450

c)
CAPUNGAGAN 

MPC
c) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 95,863.17 a) 01/03/19 e) - a) 95,863.17 a) 63.90% c) 63.90% a) 15 On-going

b) Crucio b) 02/18/19 f) - b) 95,863.17 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) 31,418.99

d) - d) -

a) 47,425.27 a) 01/03/19 e) - a) 47,425.27 a) 50.00% c) 50.00% a) 16 On-going

b) Crucio b) 03/28/19 f) - b) 47,425.27 b) - d) - b) 450

c) SUPRA c) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 140,549.84 a) 01/03/19 e) - a) 140,549.84 a) 59.84% c) 59.84% a) 15 On-going

b) Crucio b) 02/18/19 f) - b) 140,549.84 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) 40,056.38

d) - d) -

a) 169,521.51 a) 01/03/19 e) - a) 169,521.51 a) 50.00% c) 50.00% a) 16 On-going

b) Crucio b) 03/28/19 f) - b) 169,521.51 b) - d) - b) 450

c) NEW LOON FA c) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 707,038.05 a) 01/03/19 e) - a) 707,038.05 a) 71.87% c) 71.87% a) 15 On-going

b) Crucio b) 01/16/19 f) - b) 707,038.05 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) 226,.062.60

d) - d) -

a) 419,094.85 a) 01/03/19 e) - a) 419,094.85 a) 49.01% c) 49.01% a) 16 On-going

b) Crucio b) 03/28/19 f) - b) 419,094.85 b) - d) - b) 450

c) SUPRA c) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 367,659.97 a) 01/03/19 e) - a) 367,659.97 a) 58.29% c) 58.29% a) 15 On-going

b) Crucio b) 02/01/19 f) - b) 367,659.97 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) 112,175.78

d) - d) -

a) 237,801.01 a) 01/03/19 e) - a) 237,801.01 a) 48.78% c) 48.78% a) 16 On-going

b) Crucio b) 03/26/19 f) - b) 237,801.01 b) - d) - b) 480

c) KIPALILI FA c) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 44,015.68 a) 01/03/19 e) - a) 44,015.68 a) 31.46% c) 0.3146 a) 15 On-going

Jct. Suaon-Libuton
Road 

Maintenance
7.26

MBA

Km. 15, Kipalili-New Loon
Road 

Maintenance
6.93

MBA
034

Km. 15, Kipalili-New Loon
Road 

Maintenance
6.93

CBRMC
034

Florida-Suaon-Jct. Gupitan
Road 

Maintenance
15.57

MBA
032

Florida-Suaon-Jct. Gupitan
Road 

Maintenance
15.57

CBRMC
032

Jct. New Boholano - New Loon
Road 

Maintenance
4.77

MBA
031

Jct. New Boholano - New Loon
Road 

Maintenance
4.77

CBRMC
031

Florida - New Boholano
Road 

Maintenance
2.54

MBA
030

Florida - New Boholano
Road 

Maintenance
2.54

CBRMC
030

Capungagan-Mabuhay-Pandulian
Road 

Maintenance
5.57

MBA
028

Capungagan-Mabuhay-Pandulian
Road 

Maintenance
5.57

CBRMC
028

Jct. Gabuyan-Katipunan-Bucana
Road 

Maintenance
5.89

MBA
027

Jct. Gabuyan-Katipunan-Bucana
Road 

Maintenance
5.89

CBRMC
027

Jct. Highway Luna-Mamacao-Narra
Road 

Maintenance
9.17

MBA
026

Jct. Highway Luna-Mamacao-Narra
Road 

Maintenance
9.17

CBRMC
026

Jct. Sampao-Bdry. Mamacao
Road 

Maintenance
4.98

MBA
025

Jct. Sampao-Bdry. Mamacao
Road 

Maintenance
4.98

CBRMC
025

Daligdigon - Dagohoy
Road 

Maintenance
3.34

MBA
020

Daligdigon - Dagohoy
Road 

Maintenance
3.34

CBRMC
020

Semong-Palma Gil
Road 

Maintenance
2.73

MBA
018

Semong-Palma Gil
Road 

Maintenance
2.73

CBRMC
018

Jct. Highway Doña Andrea - Capungagan
Road 

Maintenance
8.70

MBA

014

Jct. Highway Doña Andrea - Capungagan
Road 

Maintenance
8.70

CBRMC
014

San Vicente - Butay
Road 

Maintenance
7.52

MBA
013

San Vicente - Butay
Road 

Maintenance
7.52

CBRMC
013

Jct. New Visayas-Buan
Road 

Maintenance
2.99

MBA
011

Jct. New Visayas-Buan
Road 

Maintenance
2.99

CBRMC
011

Saug-Sonlon-Bdy Longanapan
Road 

Maintenance
11.6

CBRMC
010
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Type Physical Mode Employment

of Target of 
a) Project Cost a)  Date A lot. Rel. e)

# of days 

suspended a) Program a) Planned Generated

Project (Descrip Impl.
b) Project Engineer b) Date Started f)

# of days 

extended b) Allotment a) # of Persons

# of 

Persons

(Location) tion)
c) Implementor c)

Target Compl. 

Date
g) 

Date 

completed c) Disbursement b) Man-days

d) SlippageName of Project

PROJECT DATA Financial (000) Physical Accomplishment

REMARKS

c) Actual

b) Revised

b) Crucio b) 01/16/19 f) - b) 44,015.68 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) 24,980.86

d) - d) -

a) 91,664.91 a) 01/03/19 e) - a) 91,664.91 a) 50.00% c) 50.00% a) 16 On-going

b) Crucio b) 03/22/19 f) - b) 91,664.91 b) - d) - b) 480

c) AALLI c) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 95,458.24 a) 01/03/19 e) - a) 95,458.24 a) 62.08% c) 62.08% a) 15 On-going

b) Crucio b) 03/01/19 f) - b) 95,458.24 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) 12,625.00

d) - d) -

a) 63,570.57 a) 01/03/19 e) - a) 63,570.57 a) 50.00% c) 50.00% a) 16 On-going

b) Crucio b) 03/28/19 f) - b) 63,570.57 b) - d) - b) 480

c)
DATU BALONG 

FA
c) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 545,390.17 a) 01/03/19 e) - a) 545,390.17 a) 60.97% c) 0.6097 a) 15 On-going

b) Crucio b) 02/01/19 f) - b) 545,390.17 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) 196,076.60

d) - d) -

a) 508,564.54 a) 01/03/19 e) - a) 508,564.54 a) 48.69% c) 0.4869 a) 16 On-going

b) Crucio b) 03/22/19 f) - b) 508,564.54 b) - d) - b) 480

c) SAWATA DFA c) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 497,447.77 a) 01/03/19 e) - a) 497,447.77 a) 40.94% c) 40.94% a) 15 On-going

b) Crucio b) 02/01/19 f) - b) 497,447.77 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) -

d) - d) -

a) 197,775.10 a) 01/03/19 e) - a) 197,775.10 a) 50.00% c) 50.00% a) 16 On-going

b) Crucio b) 03/22/19 f) - b) 197,775.10 b) - d) - b) 480

c) SAWATA DFA c) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 606,294.08 a) 01/03/19 e) - a) 606,294.08 a) 75.35% c) 75.35% a) 15 On-going

b) Crucio b) 01/03/19 f) - b) 606,294.08 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) 246,619.77

d) - d) -

a) 308,434.97 a) 01/03/19 e) - a) 308,434.97 a) 50.00% c) 50.00% a) 16 On-going

b) Crucio b) 03/26/19 f) - b) 308,434.97 b) - d) - b) 480

c) SAN ISIDRO FA c) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 173,197.37 a) 01/03/19 e) - a) 173,197.37 a) 62.07% c) 62.07% a) 15 On-going

b) Crucio b) 03/18/19 f) - b) 173,197.37 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) 26,254.58

d) - d) -

a) 131,850.07 a) 01/03/19 e) - a) 131,850.07 a) 50.00% c) 50.00% a) 16 On-going

b) Crucio b) 03/22/19 f) - b) 131,850.07 b) - d) - b) 480

c) BUAN IFA c) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 153,706.77 a) 01/03/19 e) - a) 153,706.77 a) 61.55% c) 61.55% a) 15 On-going

b) Crucio b) 03/01/19 f) - b) 153,706.77 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) 32,534.49

d) - d) -

a) 53,657.51 a) 01/03/19 e) - a) 53,657.51 a) 25.00% c) 25.00% a) - Procurement on process

b) Crucio b) - f) - b) 53,657.51 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

a) 187,097.40 a) 01/03/19 e) - a) 187,097.40 a) 61.89% c) 61.89% a) 15 On-going

b) Crucio b) 03/18/19 f) - b) 187,097.40 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) 94,181.74

d) - d) -

a) 113,014.34 a) 01/03/19 e) - a) 113,014.34 a) 50.00% c) 50.00% a) 16 On-going

b) Crucio b) 03/26/19 f) - b) 113,014.34 b) - d) - b) 480

c)
DURIAN 

DACUDAO c) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 201,994.35 a) 01/03/19 e) - a) 201,994.35 a) 58.78% c) 58.78% a) 15 On-going

b) Crucio b) 03/01/19 f) - b) 201,994.35 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) 63,402.48

d) - d) -

a) 131,850.07 a) 01/03/19 e) - a) 131,850.07 a) 46.69% c) 46.69% a) 16 On-going

b) Crucio b) 03/26/19 f) - b) 131,850.07 b) - d) - b) 480

c)

DURIAN 

DACUDAO c) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 37,923.51 a) 01/03/19 e) - a) 37,923.51 a) 49.47% c) 49.47% a) 15 On-going

b) Crucio b) 03/18/19 f) - b) 37,923.51 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) 36,595.13

d) - d) -

a) 70,633.96 a) 01/03/19 e) - a) 70,633.96 a) 50.00% c) 50.00% a) 16 On-going

b) Crucio b) 03/21/19 f) - b) 70,633.96 b) - d) - b) 480

c)
DEL MONTE 

CACAO c) 12/31/19 g) - c) 4,872.18

d) 3 quarters d) -

a) 356,226.67 a) 01/03/19 e) - a) 356,226.67 a) 63.91% c) 63.91% a) 15 On-going

b) Crucio b) 02/01/19 f) - b) 356,226.67 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) 110,982.71

d) - d) -

a) 190,711.70 a) 01/03/19 e) - a) 190,711.70 a) 50.00% c) 50.00% a) 16 On-going

b) Crucio b) 03/22/19 f) - b) 190,711.70 b) - d) - b) 480

c)
SAN JOSE 

COCONUT c) 12/31/19 g) - c) 5,847.18

d) 3 quarters d) -

a) 108,618.49 a) 01/03/19 e) - a) 108,618.49 a) 38.80% c) 38.80% a) 15 On-going

b) Crucio b) 03/01/19 f) - b) 108,618.49 b) - d) 0.00% b) 480

c) PEO c) 12/31/19 g) - c) 79,952.88

d) - d) -

a) 42,284.76 a) 01/03/19 e) - a) 42,284.76 a) 50.00% c) 50.00% a) 16 On-going

b) Crucio b) 03/22/19 f) - b) 42,284.76 b) - d) - b) 480

c)
CARCOR 

MOTOR c) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 264,514.71 a) 01/03/19 e) - a) 264,514.71 a) 66.64% c) 66.64% a) 15 On-going

b) Crucio b) 03/18/19 f) - b) 264,514.71 b) - d) 0.00% b) 450

c) PEO c) 12/31/19 g) - c) 80,733.11

d) - d) -

a) 48,398.27 a) 01/03/19 e) - a) 48,398.27 a) 50.00% c) 50.00% a) 16 On-going

b) Crucio b) 03/22/19 f) - b) 48,398.27 b) - d) - b) 480

c)
CARCOR 

MOTOR c) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 170,215.76 a) 01/03/19 e) - a) 170,215.76 a) 54.32% c) 54.32% a) 15 On-going

b) Crucio b) 03/01/19 f) - b) 170,215.76 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) 87,595.63

d) - d) -

a) 223,674.22 a) 01/03/19 e) - a) 223,674.22 a) 47.08% c) 47.08% a) 16 On-going

b) Crucio b) 03/22/19 f) - b) 223,674.22 b) - d) - b) 480

c)
SAN JOSE 

COCONUT
c) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 306,261.25 a) 01/03/19 e) - a) 306,261.25 a) 62.43% c) 62.43% a) 15 On-going

b) Crucio b) 02/01/19 f) - b) 306,261.25 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) 85,123.48

d) - d) -

San Juan - New Talisay
Road 

Maintenance
5.13

MBA
063

Del Pilar - Prk 9 Bagsak - San Jose
Road 

Maintenance
4.99

MBA
061

Del Pilar - Prk 9 Bagsak - San Jose
Road 

Maintenance
4.99

CBRMC
061

Carcor - Jct. Kauswagan
Road 

Maintenance
4.32

MBA

060

Carcor - Jct. Kauswagan
Road 

Maintenance
4.32

CBRMC
060

Jct. Carcor - Prk. 9 Bagsak
Road 

Maintenance
2.50 MBA059

Jct. Carcor - Prk. 9 Bagsak
Road 

Maintenance
2.50 CBRMC059

New Corella - New Bohol
Road 

Maintenance
11.54

MBA

058

New Corella - New Bohol
Road 

Maintenance
11.54

CBRMC

058

Sta. Fe - Del Monte
Road 

Maintenance
3.34

MBA
056

Sta. Fe - Del Monte
Road 

Maintenance
3.34

CBRMC

056

New Corella - New Sambog - Silangan
Road 

Maintenance
5.10

MBA
052

New Corella - New Sambog - Silangan
Road 

Maintenance
5.10

CBRMC

052

Del Pilar - Jct. Silangan
Road 

Maintenance
4.17

MBA
051

Del Pilar - Jct. Silangan
Road 

Maintenance
4.17

CBRMC

051

limbaan - Sto. Niño
Road 

Maintenance
3.19

MBA
049

limbaan - Sto. Niño
Road 

Maintenance
3.19

CBRMC
049

Tagaytay - Buan
Road 

Maintenance
4.92

MBA
045

Tagaytay - Buan
Road 

Maintenance
4.92

CBRMC
045

New Corella - Sto. Niño - Macgum
Road 

Maintenance
17.11

MBA

044

New Corella - Sto. Niño - Macgum
Road 

Maintenance
17.11

CBRMC
044

Igangon - Sawata
Road 

Maintenance
9.66

MBA
042

Igangon - Sawata
Road 

Maintenance
9.66

CBRMC
042

Sawata - Mamangan - Pinamuno
Road 

Maintenance
14.48

MBA
041

Sawata - Mamangan - Pinamuno
Road 

Maintenance
14.48

CBRMC
041

Datu Balong - Pinamuno
Road 

Maintenance
2.74

MBA
040

Datu Balong - Pinamuno
Road 

Maintenance
2.74

CBRMC
040

Jct. Suaon-Libuton
Road 

Maintenance
7.26

MBA
035

Jct. Suaon-Libuton
Road 

Maintenance
7.26

CBRMC
035
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Type Physical Mode Employment

of Target of 
a) Project Cost a)  Date A lot. Rel. e)

# of days 

suspended a) Program a) Planned Generated

Project (Descrip Impl.
b) Project Engineer b) Date Started f)

# of days 

extended b) Allotment a) # of Persons

# of 

Persons

(Location) tion)
c) Implementor c)

Target Compl. 

Date
g) 

Date 

completed c) Disbursement b) Man-days

d) SlippageName of Project

PROJECT DATA Financial (000) Physical Accomplishment

REMARKS

c) Actual

b) Revised

a) 93,906.31 a) 01/03/19 e) - a) 93,906.31 a) 50.00% c) 50.00% a) 16 On-going

b) Crucio b) 03/26/19 f) - b) 93,906.31 b) - d) - b) 480

c)
NEW TALISAY 

IAWA
c) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 187,879.04 a) 01/03/19 e) - a) 187,879.04 a) 22.21 c) 22.21 a) 15 On-going

b) Crucio b) 03/18/19 f) - b) 187,879.04 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) 3,025.00

d) - d) -

a) 63,298.26 a) 01/03/19 e) - a) 63,298.26 a) 50.00% c) 50.00% a) 16 On-going

b) Crucio b) 03/22/19 f) - b) 63,298.26 b) - d) - b) 480

c)
SAN JOSE 

COCONUT c) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 54,989.06 a) 01/03/19 e) - a) 54,989.06 a) 44.43% c) 44.43% a) 15 On-going

b) Crucio b) 03/01/19 f) - b) 54,989.06 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) 21,021.99

d) - d) -

a) 58,861.64 a) 01/03/19 e) - a) 58,861.64 a) 46.29% c) 46.29% a) 16 On-going

b) Crucio b) 03/26/19 f) - b) 58,861.64 b) - d) - b) 480

c)
MANDISKAB 

TRIBAL
c) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 388,002.46 a) 01/03/19 e) - a) 388,002.46 a) 59.86% c) 59.86% a) 15 On-going

b) Crucio b) 02/11/19 f) - b) 388,002.46 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) 58,142.76

d) - d) -

a) 233,092.08 a) 01/03/19 e) - a) 233,092.08 a) 50.00% c) 50.00% a) 16 On-going

b) Crucio b) 03/26/19 f) - b) 233,092.08 b) - d) - b) 480

c)
MANDISKAB 

TRIBAL c) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 29,749.50 a) 01/03/19 e) - a) 29,749.50 a) 49.68% c) 49.68% a) 15 On-going

b) Crucio b) 03/18/19 f) - b) 29,749.50 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) 10,000.00

d) - d) -

a) 54,152.71 a) 01/03/19 e) - a) 54,152.71 a) 50.00% c) 50.00% a) 16 On-going

b) Crucio b) 03/26/19 f) - b) 54,152.71 b) - d) - b) 480

c)
MANDISKAB 

TRIBAL c) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 106,788.95 a) 01/03/19 e) - a) 106,788.95 a) 42.12% c) 42.12% a) 15 On-going

b) Crucio b) 03/01/19 f) - b) 106,788.95 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) 17,502.68

d) - d) -

a) 35,180.83 a) 01/03/19 e) - a) 35,180.83 a) 50.00% c) 50.00% a) 16 On-going

b) Crucio b) 03/26/19 f) - b) 35,180.83 b) - d) - b) 480

c)
MANDISKAB 

TRIBAL c) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 146,984.46 a) 01/03/19 e) - a) 146,984.46 a) 32.81% c) 32.81% a) 15 On-going

b) Crucio b) 03/18/19 f) - b) 146,984.46 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) 7,618.27

d) - d) -

a) 160,103.65 a) 01/03/19 e) - a) 160,103.65 a) 50.00% c) 50.00% a) 16 On-going

b) Crucio b) 03/22/19 f) - b) 160,103.65 b) - d) - b) 480

c) MAHAYAHAY IFAc) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 165,361.13 a) 01/03/19 e) - a) 165,361.13 a) 13.36% c) 13.36% a) 15 On-going

b) Crucio b) 03/01/19 f) - b) 165,361.13 b) - d) - b) 480

c) PEO c) 12/31/19 g) - c) 2,543.90

d) - d) -

a) 224,851.45 a) 01/03/19 e) - a) 224,851.45 a) 43.56% c) 43.56% a) 16 On-going

b) Crucio b) 03/26/19 f) - b) 224,851.45 b) - d) - b) 480

c)
MANDISKAB 

TRIBAL
c) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 217,182.90 a) 01/03/19 e) - a) 217,182.90 a) 39.13% c) 39.13% a) 15 On-going

b) Crucio b) 03/18/19 f) - b) 217,182.90 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) 19,550.00

d) - d) -

a) 214,256.36 a) 01/03/19 e) - a) 214,256.36 a) 47.16% c) 47.16% a) 16 On-going

b) Crucio b) 03/26/19 f) - b) 214,256.36 b) - d) - b) 480

c)
DURIAN 

DACUDAO
c) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 150,912.87 a) 01/03/19 e) - a) 150,912.87 a) 41.49% c) 41.49% a) 15 On-going

b) Crucio b) 03/01/19 f) - b) 150,912.87 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) 23,025.00

d) - d) -

a) 63,973.36 a) 01/03/19 e) - a) 63,973.36 a) 50.00% c) 50.00% a) 16 On-going

b) Crucio b) 03/22/19 f) - b) 63,973.36 b) - d) - b) 480

c)
THE BEST 

VEGETABLE
c) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 14,814.34 a) 01/03/19 e) - a) 14,814.34 a) 9.77% c) 9.77% a) 15 On-going

b) Crucio b) 03/18/19 f) - b) 14,814.34 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) 5,000.00

d) - d) -

a) 129,495.60 a) 01/03/19 e) - a) 129,495.60 a) 50.00% c) 50.00% a) 16 On-going

b) Crucio b) 03/22/19 f) - b) 129,495.60 b) - d) - b) 480

c) BUAN IFA c) 12/31/19 g) - c) -

d) 3 quarters d) -

a) 117,454.89 a) 01/03/19 e) - a) 117,454.89 a) 39.97% c) 39.37% a) 15 On-going

b) Crucio b) 03/18/19 f) - b) 117,454.89 b) - d) - b) 450

c) PEO c) 12/31/19 g) - c) 10,115.00

d) - d) -

a) 59,264.42 a) 01/03/19 e) - a) 59,264.42 a) 50.00% c) 50.00% a) 16 On-going

b) Crucio b) 03/28/19 f) - b) 59,264.42 b) - d) - b) 480

c)
DATU BALONG 

FA
c) 12/31/19 g) - c) -

d) 3 quarters d) -
Road 

Maintenance
KM

MBA/CBRM

C
a) 11,618,834.00 a) 01/03/19 e) - a) 11,618,834.00 a) 58.00% c) 50.00% a) 42 See list of Provincial Roads

KM a) 41,465,029.00 a) 01/03/19 e) - a) 41,465,029.00 a) - c) - a) 46 See list of Provincial Roads

109.55 b) Paraguya b) 01/03/19 f) - b) 41,465,029.00 b) - d) - b) 920

11DAN c) c) 12/31/19 g) - c) -

d) -

d) 261 days d) -

a) 2,000,000.00 a) 01/03/19 e) - a) 2,000,000.00 a) - c) - a) - POW for approval

b) Crucio b) - f) - b) 2,000,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

a) 2,000,000.00 a) 01/03/19 e) - a) 2,000,000.00 a) - c) - a) - Pow Approved. For allotment

b) Crucio b) - f) - b) 2,000,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

Jct. Highway Canatan - Doña Andrea

Road 

Rehabilitatio

n

4.34 MBA007

Pamacaun - Lasang Banate

Road 

Rehabilitatio

n

4.34 MBA015

B. 20% DEVELOPMENT FUND CY 2019

Road ID
1. Rehabilitation Of Various Prov'l. Roads and Bridges Dist. 1

Road 

Rehabilitatio

n
MBA

PEO

Datu Balong - Prk. Mamalian
Road 

Maintenance
3.46

CBRMC
150

A.2 GENERAL FUND CY 2019

New Visayas - Binancian
Road 

Maintenance
7.77 CBRMC149

Datu Balong - Prk. Mamalian
Road 

Maintenance
3.46

MBA
150

Prk. 1, Maunlom - Prk. 6 Maunlom Road
Road 

Maintenance
3.56

CBRMC
147

New Visayas - Binancian
Road 

Maintenance
7.77 MBA

149

Bdry. Tagum - Baca - New Corella
Road 

Maintenance
13.01

CBRMC
071

Prk. 1, Maunlom - Prk. 6 Maunlom Road
Road 

Maintenance
3.56

MBA
147

Mesaoy - New bohol
Road 

Maintenance
5.36

CBRMC
070

Bdry. Tagum - Baca - New Corella
Road 

Maintenance
13.01

MBA

071

069

Mesaoy - New bohol
Road 

Maintenance
5.36

MBA
070

Mesaoy - Jct. Mahayahay
Road 

Maintenance
4.60

MBA
069

Mesaoy - Jct. Mahayahay
Road 

Maintenance
4.60

CBRMC

Jct. San Juan - Jct. Mesaoy
Road 

Maintenance
1.82

MBA
068

Jct. San Juan - Jct. Mesaoy
Road 

Maintenance
1.82

CBRMC
068

Mesaoy - Dasing
Road 

Maintenance
1.39

MBA
067

Mesaoy - Dasing
Road 

Maintenance
1.39

CBRMC
067

New Corella - El unido - Jct. Mesaoy
Road 

Maintenance
8.63

MBA

066

New Corella - El unido - Jct. Mesaoy
Road 

Maintenance
8.63

CBRMC

066

New Bohol - Jct. El Unido
Road 

Maintenance
2.12

MBA
065

New Bohol - Jct. El Unido
Road 

Maintenance
2.12

CBRMC
065

San Juan - kauswagan - New Cortez
Road 

Maintenance
3.22

MBA
064

San Juan - kauswagan - New Cortez
Road 

Maintenance
3.22

CBRMC

064

San Juan - New Talisay
Road 

Maintenance
5.13

CBRMC
063
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Type Physical Mode Employment

of Target of 
a) Project Cost a)  Date A lot. Rel. e)

# of days 

suspended a) Program a) Planned Generated

Project (Descrip Impl.
b) Project Engineer b) Date Started f)

# of days 

extended b) Allotment a) # of Persons

# of 

Persons

(Location) tion)
c) Implementor c)

Target Compl. 

Date
g) 

Date 

completed c) Disbursement b) Man-days

d) SlippageName of Project

PROJECT DATA Financial (000) Physical Accomplishment

REMARKS

c) Actual

b) Revised

a) 1,231,000.00 a) 01/03/19 e) - a) 1,231,000.00 a) - c) - a) - Allotment on process

b) Crucio b) - f) - b) 1,231,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

a) 2,492,000.00 a) 01/03/19 e) - a) 2,492,000.00 a) - c) - a) - POW for approval

b) Crucio b) - f) - b) 2,492,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

a) 1,901,000.00 a) 01/03/19 e) - a) 1,901,000.00 a) - c) - a) - POW for approval

b) Crucio b) - f) - b) 1,901,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

a) 680,000.00 a) 01/03/19 e) - a) 680,000.00 a) - c) - a) - POW for approval

b) Crucio b) - f) - b) 680,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

a) 3,000,000.00 a) 01/03/19 e) - a) 3,000,000.00 a) - c) - a) - POW for approval

b) Crucio b) - f) - b) 3,000,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

a) 6,000,000.00 a) 01/03/19 e) - a) 6,000,000.00 a) - c) - a) - Allotment on process

b) Crucio b) - f) - b) 6,000,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

a) 1,200,000.00 a) 01/03/19 e) - a) 1,200,000.00 a) - c) - a) - POW for approval

b) Crucio b) - f) - b) 1,200,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

a) 500,000.00 a) 01/03/19 e) - a) 500,000.00 a) - c) - a) - PR on process

b) Crucio b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

a) 6,500,000.00 a) 01/03/19 e) - a) 6,500,000.00 a) 29.54% c) 29.54% a) 19 On-going

b) Aizon b) 03/26/19 f) - b) 6,500,000.00 b) - d) - b) 570

c) PEO c) 12/31/19 g) - c) -

d) - d) -

a) 8,838,000.00 a) 01/03/19 e) - a) 8,838,000.00 a) 56.84% c) 50.54% a) 19 On-going

b) Fabian b) 03/26/19 f) - b) 8,838,000.00 b) - d) -6% b) 570

c) PEO c) 12/31/19 g) - c) -

d) - d) -

a) 1,419,029.00 a) 01/03/19 e) - a) 1,419,029.00 a) - c) - a) - POW for approval

b) Crucio b) - f) - b) 1,419,029.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

a) 15,000,000.00

b) Paraguya

c) PEO

d) -

a) 1,000,000.00 a) - e) - a) 1,000,000.00 a) - c) - a) - PR on process

b) - b) - f) - b) 1,000,000.00 b) - d) - b) -

c) PEO c) - g) - c) -

d) - d) -

6 a) 1,000,000.00 a) - e) - a) 1,000,000.00 a) - c) - a) -

b) - b) - f) - b) 1,000,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

1 a) 3,000,000.00 a) - e) - a) 3,000,000.00 a) - c) - a) - Waiting for Delivery of Materials

b) - b) - f) - b) 3,000,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

8 a) 3,000,000.00 a) - e) - a) 3,000,000.00 a) - c) - a) - For revision of plan

b) - b) - f) - b) 3,000,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

a) 9,750,000.00

b) Medalla/Imboy

c) PEO

d) -

6 a) 500,000.00 a) 06/19/19 e) - a) 500,000.00 a) - c) - a) - PR on process

b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

6 a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) -

b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

6 a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) - Plan completed. On-going POW preparation

b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

4 a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) - To be declared as savings (Funded by OPAPP CY 2018)

b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

4 a) 800,000.00 a) - e) - a) 800,000.00 a) - c) - a) - To be declared as savings (Funded by OPAPP CY 2018)

b) - b) - f) - b) 800,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

11 a) 1,600,000.00 a) - e) - a) 1,600,000.00 a) - c) - a) - Plan preparation on -going

b) - b) - f) - b) 1,600,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

a) 250,000.00

b) -

c) -

d) -

a) 27,000,000.00

b) Medalla

c) PEO

d) -

4.1 a) 1,000,000.00 a) - e) - a) 1,000,000.00 a) - c) - a) - Waiting for delivery of Materials

11 b) - b) - f) - b) 1,000,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

4.2 a) 1,500,000.00 a) - e) - a) 1,500,000.00 a) - c) - a) - POW for checking

5 b) - b) - f) - b) 1,500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

4.3 a) 1,000,000.00 a) - e) - a) 1,000,000.00 a) 100.00% c) 69.57% a) - On going. Application for time extension

11 b) Mayang b) 6/3/2019 f) - b) 1,000,000.00 b) 64 d) -30.43% b) -

c) PEO c) 8/01/2019 g) - c) -
Const. of GYM Bleacher at Suaybaguio Rina, Elem. School

Gov't. Bldgs. 

& Fac. 

Const./upgrad

ed to cater the 

needs of 

- Admin

Repair Bay of Disaster Quick Response Equipment @ PEO 

Compound, Gov't. Center, Mankilam, Tagum City

Gov't. Bldgs. 

& Fac. 

Const./upgrad

ed to cater the 

needs of 

- Admin

Repair/Impv't. of Municipal Triball Hall, New Corella

Gov't. Bldgs. 

& Fac. 

Const./upgrad

ed to cater the 

needs of 

- Admin

See projects listed below
3.1

4. Various Government Buildings and Facilities Development Project 

(Provincewide)

Gov't. Bldgs. 

& Fac. 

Const./upgrad

ed to cater the 

needs of 

-
Admin See projects listed below

Procurement of materials for the installation of Shallow Tube Wells for 

Irrigation & Const. of Machinery Shed for storage of open surface 

pump for PAGRO

Water 

System 

Projects

- Admin3.1.6

Conduct of Geo-resistivity/drilling Test of Proposed Site

Geo-

resistivity/dril

ling test 

conducted

- -

Construction of PWS, Brgy. Purok 7-A and B,  Brgy. Capungagan, 

kapalong

Water 

System 

Projects

- Admin3.1.4

Construction of PWS Purok 2, Brgy. Pag-Asa, kapalong
Water 

System 

Projects

- Admin3.1.5

For cancellation. No feasible water source 

at proposed location3.1.2

Construction of PWS, Brgy. Sagayen, San Isidro
Water 

System 

Projects

- Admin3.1.3

Construction of PWS, Bgry. Linao, San Isidro
Water 

System 

Projects

- Admin3.1.1

Construction of PWS, Brgy. Datu Balong, San Isidro
Water 

System 

Projects

- Admin

3. Various Water System Development Project (Provincewide)

Water 

System 

projects

-
Admin See projects listed below

3.1 Construction of Water System Projects

Impv't. of Cross Drainage along Saug-Sonlon-Bdry. Longanapan

Road 

Drainage 

rehabiliated

- Admin2.3

Rehab./Impv't. of Sto. Niño-Palma Gil-Sitio Opao Provincial Road with 

Drainage

Road 

Drainage 

rehabiliated

- Admin2.4

Repair/Rehab. Of Concrete Road Jct. Suaon-Libuton with Drainage

Road 

Drainage 

rehabiliated

- Admin
POW completed.For AIP amendment to 

correct project title                  (w/out 

drainage)

2.2

See projects listed below

Rehab./Impv't. of San Juan-New Talisay Provincial Road with Drainage

Road 

Drainage 

rehabiliated

- Admin2.1

Bdry. Tagum - Baca - New Corella

Road 

Rehabilitatio

n

13.01 #REF!071

2. Various of Local Roads &  Drainage Development Project (Provincewide)

Road 

Drainage 

rehabiliated
Admin

New Corella - Saug

Road 

Rehabilitatio

n

12.52 MBA048

Jct. Monte Carlo - Upper Cabaywa - Canatan

Road 

Rehabilitatio

n

4.61 MBA050

Monte Dujali - Gupitan

Road 

Rehabilitatio

n

4.58 MBA037

Jct. Sawata - Bdry. Binasbas

Road 

Rehabilitatio

n

0.46 MBA043

Sto. Niño - Daligdigon - Paiton 

Road 

Rehabilitatio

n

11.60 MBA023

Jct. Paiton - Mibolo

Road 

Rehabilitatio

n

23.90 MBA024

Sto. Niño - Palma Gil - Sitio Opao

Road 

Rehabilitatio

n

11.60 MBA019

Daligdigon - Lumabag

Road 

Rehabilitatio

n

11.60 MBA022

Kapalong - Mabantao - Florida

Road 

Rehabilitatio

n

7.86 MBA016

Jct. Highway Gabuyan - Semong - Dagohoy

Road 

Rehabilitatio

n

6.97 MBA
017
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Type Physical Mode Employment

of Target of 
a) Project Cost a)  Date A lot. Rel. e)

# of days 

suspended a) Program a) Planned Generated

Project (Descrip Impl.
b) Project Engineer b) Date Started f)

# of days 

extended b) Allotment a) # of Persons

# of 

Persons

(Location) tion)
c) Implementor c)

Target Compl. 

Date
g) 

Date 

completed c) Disbursement b) Man-days

d) SlippageName of Project

PROJECT DATA Financial (000) Physical Accomplishment

REMARKS

c) Actual

b) Revised

d) - d) -

4.4 a) 1,000,000.00 a) - e) - a) 1,000,000.00 a) 44.80% c) 39.00% a) 5 On going

6 b) Aclaracion b) - f) - b) 1,000,000.00 b) - d) -5.80% b) 110

c) - c) - g) - c) -

d) - d) -

4.5 a) 1,000,000.00 a) - e) - a) 1,000,000.00 a) - c) - a) - PR on process

8 b) - b) - f) - b) 1,000,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

4.6 a) 3,000,000.00 a) - e) - a) 3,000,000.00 a) - c) - a) - Structural design for checking

8 b) - b) - f) - b) 3,000,000.00 b) - d) - b) -

c) PEO c) - g) - c) -

d) - d) -

4.7 a) 2,000,000.00 a) - e) - a) 2,000,000.00 a) - c) - a) - POW preparation on -going 

8 b) - b) - f) - b) 2,000,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

4.8 a) 1,000,000.00 a) - e) - a) 1,000,000.00 a) - c) - a) - PR on process

11 b) - b) - f) - b) 1,000,000.00 b) - d) - b) -

c) PEO c) - g) - c) -

d) - d) -

4.9 a) 7,000,000.00 a) - e) - a) 7,000,000.00 a) - c) - a) - PR on process

11 b) - b) - f) - b) 7,000,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

4.10 a) 1,000,000.00 a) - e) - a) 1,000,000.00 a) - c) - a) -

b) - b) - f) - b) 1,000,000.00 b) - d) - b) -

5.00 c) PEO c) - g) - c) -

d) - d) -

4.11 a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) - Waiting for Delivery of Materials

6.00 b) - b) - f) - b) 500,000.00 b) - d) - b) -  Abstract for J.O.  For re-shopping

c) - c) - g) - c) -

d) - d) -

4.12 a) 750,000.00 a) - e) - a) 750,000.00 a) - c) - a) - PO on process

8.00
b) - b) - f) - b) 750,000.00 b) - d) - b) -

c) PEO c) - g) - c) -

d) - d) -

a) 41,500,000.00

b) Medalla

c) PEO

d) -

5.1
a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) - Procurement of Materials on process

1.0 b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

5.2
a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) -

1.0 b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

5.3 a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) -

b) - b) - f) - b) 500,000.00 b) - d) - b) -

5.0 c) - c) - g) - c) -

d) - d) -

5.4 a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) -

b) - b) - f) - b) 500,000.00 b) - d) - b) -

5.0 c) - c) - g) - c) -

d) - d) -

5.5 a) 500,000.00 a) 02/20/19 e) - a) 500,000.00 a) - c) - a) -

b) - b) - f) - b) 500,000.00 b) - d) - b) -

5.0 c) - c) - g) - c) -

d) - d) -

5.6 a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) -

b) - b) - f) - b) 500,000.00 b) - d) - b) -

5.0 c) - c) - g) - c) -

d) - d) -

5.7 a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) -

b) - b) - f) - b) 500,000.00 b) - d) - b) -

8.0
c) - c) - g) - c) -

d) - d) -

5.8 a) 500,000.00 a) 01/14/19 e) - a) 500,000.00 a) - c) - a) - Waiting for delivery of Materials

11.0
b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

5.9 a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) - POW preparation on-going c/o Engr Uy

11.0
b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

5.10 a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) -

###
b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

5.11 a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) -

###
b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

5.12 a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) -

b) - b) - f) - b) 500,000.00 b) - d) - b) -

###
c) - c) - g) - c) -

d) - d) -

5.13 a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) -

b) - b) - f) - b) 500,000.00 b) - d) - b) -

###
c) - c) - g) - c) -

d) - d) -

5.14 a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) - Needs additional funds to complete the project

b) - b) - f) - b) 500,000.00 b) - d) - b) -

### c) - c) - g) - c) -Const. of Brgy. Health Center, Magugpo South, Tagum City

Gov't. Bldgs. 

& Fac. 

Const./upgrad

ed to cater the 

needs of 

brgys.

- -

Completion of Evacuation Center, Nueva Fuerza, Tagum City

Gov't. Bldgs. 

& Fac. 

Const./upgrad

ed to cater the 

needs of 

brgys.

Contract

Const. of Water System, San Agustin, Tagum City

Const. of 

Water System 

to cater the 

needs of 

brgys.

- Contract
Plan preparation on-going c/o  Engr. 

Amamio but waiting for deed of donation.

Rehab. of Evacuation Center, New Balambam, Tagum City

Gov't. Bldgs. 

& Fac. 

Const./upgrad

ed to cater the 

needs of 

brgys.

Contract

Rehab. Of Multi-Purpose Hall, Cuambogan, Tagum City

Gov't. Bldgs. 

& Fac. 

Const./upgrad

ed to cater the 

needs of 

brgys.

Contract

Rehab. of Evacuation Center, Madaum, Tagum City

Gov't. Bldgs. 

& Fac. 

Const./upgrad

ed to cater the 

needs of 

brgys.

- -

Rehab. of Evacuation Center, Magugpo Poblacion, Tagum City

Gov't. Bldgs. 

& Fac. 

Const./upgrad

ed to cater the 

needs of 

brgys.

Contract

Brgy. Electrification (Centro Gupitan), Gupitan, Talaingod

Rural 

Electrification  

to cater the 

needs of 

brgys.

- -

Proposed for Future Funding. 

Insufficient Budget to Complete the 

Project

TAGUM CITY

Const. of Canal Lining, Limbaan, New Corella

Const. of 

Drainage 

Canal to cater 

the needs of 

brgys.

- -

Waiting for Delivery of Materials

TALAINGOD

Const. of 2 Storey Multi-Purpose Hall Phase 2  (Brgy. Hall)

Const. of 

Drainage 

Canal to cater 

the needs of 

brgys.

- -
Amended from Const. of 2 Storey Multi-

Purpose Hall Phase 1  (Brgy. Hall) to 

Const. of 2 Storey Multipurpose Hall 

Phase 2. Phase 1 of the project was 

funded by the LGU

Rehab. Of Multi-Purpose Hall, Cabidianan, New Corella

Gov't. Bldgs. 

& Fac. 

Const./upgrad

ed to cater the 

needs of 

brgys.

- -

for bidding

Revision of POW due to changes in type 

of roofing materials from ordinary to long 

span roofing to match the roofinng 

materials of their POW funded by LGU

NEW CORELLA

Construction of Multi-Purpose Hall, El Salvador, New Corella

Gov't. Bldgs. 

& Fac. 

Const./upgrad

ed to cater the 

needs of 

brgys.

- -

Waiting for Delivery of Materials

Rehab. Of FMR at Prk. 1,3,4 & 7, Concepcion, Asuncion

Road 

Rehabilitation 

to cater the 

needs of 

brgys.

- -

Rehab. Of Multi-Purpose Hall, New Bantayan, Asuncion

Gov't. Bldgs. 

& Fac. 

Const./upgrad

ed to cater the 

needs of 

brgys.

- -

5. Stimulus Projects for Various Barangays

Gov't. Bldgs. 

& Fac. 

Const./upgrad

ed to cater the 

needs of 

brgys.

-
Admin See projects listed below

ASUNCION

PO on process. Abstract for J.O.  For re-

shopping

Const. of Municipal Tribal Hall, San Isidro

Gov't. Bldgs. 

& Fac. 

Const./upgrad

ed to cater the 

needs of 

- Admin

Const. of Quail House (PDNSC Ext. Campus), Sto. Niño, Talaingod

Gov't. Bldgs. 

& Fac. 

Const./upgrad

ed to cater the 

needs of 

recipients

- Admin

Construction of Abilidad Training Center, Gov't. Center, Mankilam, 

Tagum City

Gov't. Bldgs. 

& Fac. 

Const./upgrad

ed to cater the 

needs of 

- Admin

Const. of 1 CL Bldg. @ Suawon ES, New Corella

Gov't. Bldgs. 

& Fac. 

Const./upgrad

ed to cater the 

needs of 

- Admin

Const. of IP Women's Multi-{Purpose Bldg.), Cabidiangan, Sto. Niño, 

Talaingod

Gov't. Bldgs. 

& Fac. 

Const./upgrad

ed to cater the 

needs of 

- Admin

Extension of PAGRO Training Center & Ground Dev't., Gov't. Center, 

Mankilam, Tagum City

Gov't. Bldgs. 

& Fac. 

Const./upgrad

ed to cater the 

needs of 

- Admin

Const. of Perimeter Fence at Sto. Niño NASECO Integrated School 

with Tugas Ext., Sto. Niño, Talaingod

Gov't. Bldgs. 

& Fac. 

Const./upgrad

ed to cater the 

needs of 

- Admin

Const. of Multi-Purpose Hall Center (Cultural Heritage in Ancestral 

Domain of Ata-Manobo)

Gov't. Bldgs. 

& Fac. 

Const./upgrad

ed to cater the 

needs of 

- Admin

Const. of GYM Bleacher at Suaybaguio Rina, Elem. School

Gov't. Bldgs. 

& Fac. 

Const./upgrad

ed to cater the 

needs of 

Repair of Dacudao Health Center, Dacudao, San Isidro

Gov't. Bldgs. 

& Fac. 

Const./upgrad

ed to cater the 

needs of 

- Admin

PR on process

PR on process

PR on process
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Type Physical Mode Employment

of Target of 
a) Project Cost a)  Date A lot. Rel. e)

# of days 

suspended a) Program a) Planned Generated

Project (Descrip Impl.
b) Project Engineer b) Date Started f)

# of days 

extended b) Allotment a) # of Persons

# of 

Persons

(Location) tion)
c) Implementor c)

Target Compl. 

Date
g) 

Date 

completed c) Disbursement b) Man-days

d) SlippageName of Project

PROJECT DATA Financial (000) Physical Accomplishment

REMARKS

c) Actual

b) Revised

d) - d) -

5.15 a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) - P.O. on process

b) - b) - f) - b) 500,000.00 b) - d) - b) -

### c) - c) - g) - c) -

d) - d) -

5.16 a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) -

b) - b) - f) - b) 500,000.00 b) - d) - b) -

### c) - c) - g) - c) -

d) - d) -

5.17 a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) - Waiting for Delivery of Materials

b) - b) - f) - b) 500,000.00 b) - d) - b) -

### c) - c) - g) - c) -

d) - d) -

5.18 a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) -

### b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

5.19
a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) -

### b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) -

5.20 ###
b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

a) 500,000.00 a) 02/20/19 e) - a) 500,000.00 a) - c) - a) - P.O. on process

5.21 6.00 b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) - Waiting for Delivery of Materials

5.22 6.00 b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) - Waiting for Delivery of Materials

5.23 6.00 b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

a) 5,000,000.00

b) Kim Pao Lu

c)
-

d) -

a) 2,229,189.00 a) - e) - a) 2,229,189.00 a) - c) - a) - for Bidding

b) P.Bueno b) - f) - b) 2,229,189.00 b) - d) - b) -

6.1 5.0
c) - c) - g) - c) -

d) - d) -

a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) - For DANECO staking

b) P.Bueno b) - f) - b) 500,000.00 b) - d) - b) -

6.2 5.0
c) - c) - g) - c) -

d) - d) -

a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) - for Bidding

b) P.Bueno b) - f) - b) 500,000.00 b) - d) - b) -

6.3 10.0 c) - c) - g) - c) -

d) - d) -

a) 3,000,000.00

b) Paraguya

c) PEO

d) -

a) 2,000,000.00 a) - e) - a) 2,000,000.00 a) - c) - a) -

5.0
b) - b) - f) - b) 2,000,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

a) 3,000,000.00

b) -

c) -

d) -

a) 1,000,000.00 a) - e) - a) 1,000,000.00 a) - c) - a) -

4.0 b) - b) - f) - b) 1,000,000.00 b) - d) - b) - 5% Calamity Fund- Rehab and Recovery

c) - c) - g) - c) -

d) - d) -

a) 3,000,000.00

b) Paraguya

c) PEO

d) -

a) 3,000,000.00

b) Paraguya

c) PEO

d) -

a) 2,000,000.00 a) - e) - a) 2,000,000.00 a) - c) - a) -

1.0 b) - b) - f) - b) 2,000,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

a) 1,000,000.00 a) - e) - a) 1,000,000.00 a) - c) - a) -

1.0 b) - b) - f) - b) 1,000,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

D.SUPPLEMENTAL BUDGET NO. 1 CY 2019

4.2
Impv't. of Jct. Saug-Sonlon-Bdry. Longanapan Cross 

Drainage

 creeks and 

canRoads/Drai

ange/canals 

rehab/improve

d

-

Waiting for the delivery of Materials

4.1 Impv't. of Jct. New Boholano - New Loon Cross Drainage

 creeks and 

canRoads/Drai

ange/canals 

rehab/improve

d

- -

POW preparation on going c/o PEO-

PDPM. Insufficient budget to complete 

required works for the project

4 Improvement of bridges and cross drainage

bridge and 

cross 

drainage 

rehab./improve

d # of sq.m 

riprapped, 

culverts 

- -

See projects listed below

3 Improvement of roads, drainage and canal
Protection 

dikes/slope 

protection

- -

See projects listed below

2.1 Slope Protection Along Kapalong-Mabantao, Florida
 creeks and 

canals deislted

- -

For cancellation funded to DPWH. Budget Transferred to 

2 Revitment of Dike and Slope Proection
Protection 

dikes/slope 

protection

- -

See projects listed below

See project listed below

1.1 Desilting of Limbaan Creek, New Corella
 creeks and 

canals deislted

- -

POW preparation on going

Rural Electrification at Pob. Kaputian, (St. Sagrada) IGCS
Powerlines/po

sts installed & 

rehabilitated

- -

C. 5% CALAMITY FUND CY 2019

1 Desiltation/Excavation of rivers and creeks
 creeks and 

canals deislted

- -

See projects listed below

Rural Electrification , Del Monte, New Corella
Powerlines/po

sts installed & 

rehabilitated

- -

Rural Electrification at St. Bundok, San Roque, New Corella
Powerlines/po

sts installed & 

rehabilitated

- -

Rehab. Of Water System , Igangon, San Isidro

Const. of 

Water System 

to cater the 

needs of 

brgys.

- -

6. Rural Electrification Project (Provincewide)
Powerlines/po

sts installed & 

rehabilitated

- -

Rehab. Of Multi-Purpose Hall , Sto. Niño, San Isidro

Gov't. Bldgs. 

& Fac. 

Const./upgrad

ed to cater the 

needs of 

brgys.

- Admin

Rehab. Of Water System at Purok Cabang & Mangga , Pinamuno, San 

Isidro 

Const. of 

Water System 

to cater the 

needs of 

brgys.

Contract -

Rehab. of Evacuation Center, Magugpo North, Tagum City

Gov't. Bldgs. 

& Fac. 

Const./upgrad

ed to cater the 

needs of 

brgys.

Contract -

SAN ISIDRO

Const. of Drainage Canal, Bincungan, Tagum City

Const. of 

Drainage 

Canal to cater 

the needs of 

brgys.

Contract

Rehab. of Evacuation Center, Mankilam, Tagum City

Gov't. Bldgs. 

& Fac. 

Const./upgrad

ed to cater the 

needs of 

brgys.

- -
Waiting for delivery of Materials

Const. of Water System , Busaon, Tagum City

Const. of 

Water System 

to cater the 

needs of 

brgys.

Contract

Rehab. Of Brgy. Health Center, Apokon, Tagum City

Gov't. Bldgs. 

& Fac. 

Const./upgrad

ed to cater the 

needs of 

brgys.

- -

Const. of Brgy. Health Center, Magugpo South, Tagum City

Gov't. Bldgs. 

& Fac. 

Const./upgrad

ed to cater the 

needs of 

brgys.

Const. of Women Livelihood Center, San Isidro, Tagum City

Gov't. Bldgs. 

& Fac. 

Const./upgrad

ed to cater the 

needs of 

brgys.

- -

PR on process

PR on process

for allotment 8/13/2019
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Type Physical Mode Employment

of Target of 
a) Project Cost a)  Date A lot. Rel. e)

# of days 

suspended a) Program a) Planned Generated

Project (Descrip Impl.
b) Project Engineer b) Date Started f)

# of days 

extended b) Allotment a) # of Persons

# of 

Persons

(Location) tion)
c) Implementor c)

Target Compl. 

Date
g) 

Date 

completed c) Disbursement b) Man-days

d) SlippageName of Project

PROJECT DATA Financial (000) Physical Accomplishment

REMARKS

c) Actual

b) Revised

■ a) 1,500,000.00 a) - e) - a) 1,500,000.00 a) - c) - a) -

1.0 b) - b) - f) - b) 1,500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

■ a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) -

5.0 b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

■ a) 1,500,000.00 a) - e) - a) 1,500,000.00 a) - c) - a) -

1.0 b) - b) - f) - b) 1,500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

■ a) 1,000,000.00 a) - e) - a) 1,000,000.00 a) - c) 30.00% a) -

1.0 b) - b) - f) - b) 1,000,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

■ a) 1,500,000.00 a) - e) - a) 1,500,000.00 a) - c) a) -

5.0 b) - b) - f) - b) 1,500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

■ a) 1,000,000.00 a) - e) - a) 1,000,000.00 a) - c) a) -

1.0 b) - b) - f) - b) 1,000,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

■ a) 500,000.00 a) - e) - a) 500,000.00 a) - c) a) -

1.0 b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

■ a) 1,000,000.00 a) - e) - a) 1,000,000.00 a) - c) a) -

1.0 b) - b) - f) - b) 1,000,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

■ a) 2,500,000.00 a) - e) - a) 2,500,000.00 a) - c) 30.00% a) -

1.0 b) - b) - f) - b) 2,500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

■ a) 1,500,000.00 a) - e) - a) 1,500,000.00 a) - c) - a) -

1.0 b) - b) - f) - b) 1,500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

■ a) 2,000,000.00 a) - e) - a) 2,000,000.00 a) - c) - a) -

5.0 b) - b) - f) - b) 2,000,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

■ a) 1,000,000.00 a) - e) - a) 1,000,000.00 a) - c) - a) -

5.0 b) - b) - f) - b) 1,000,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

■ a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) -

5.0 b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

■ a) 2,000,000.00 a) - e) - a) 2,000,000.00 a) - c) - a) -

5.0 b) - b) - f) - b) 2,000,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

■ a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) -

5.0 b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

■ a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) -

1.0 b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

■ a) 2,500,000.00 a) - e) - a) 2,500,000.00 a) - c) - a) -

1.0 b) - b) - f) - b) 2,500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

■ a) 2,500,000.00 a) - e) - a) 2,500,000.00 a) - c) 30.00% a) -

1.0 b) - b) - f) - b) 2,500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

■ a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) -

5.0 b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

■ a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) -

5.0 b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

d) - d) -

■ a) 500,000.00 a) - e) - a) 500,000.00 a) - c) - a) -

5.0 b) - b) - f) - b) 500,000.00 b) - d) - b) -

c) - c) - g) - c) -

Rehab. Of Multi-Purpose Hall (Evacuation Ctr.) Limbaan, New Corella Bldgs
-

For POW prepapration c/o Turquia          

Plan prepared by Dolorito            

Expansion of Multi-Purpose Hall ( Brgy. Hall), Patrocenio, New Corella Bldgs
-

For plan preparation c/o Dolorito

Const. of Multipurpose Covered Court, Pamacaun, Asuncion Bldgs
-

On-going

Const. of 2 Storey Multipurpose Hall Ph.2 (Brgy. Hall) , Poblacion, New 

Corella
Bldgs

-

Rehab/Impvt of Multi-Purpose Bldg, SCFA, Napungas, Asuncion Bldgs
-

POW preparation on process for checking 

c/o Arch. Lumusbog

Const. of Multipurpose Covered Court, Buan, Asuncion Bldgs
-

PO on process

Const. of Multi-Purpose Pavement, San Jose, New Corella Bldgs
-

for site inspection

Const. in Progress - Bldgs & Other Structures

Const. of Drainage Canal from Prk. 3, 1-A, 2-A to Prk 1-B, Brgy Site 

(Ph. 2), Limbaan, New Corella

Flood Control - 

 Drainage

-

Plan preparation  on going  c/o Engr. 

Mambulao   - 10 %

Const. of FMR from Prk 1 to Sitio Magsaysay via Pundol & Prk 4, 

Patrocenio, New Corella
Road

-

For Survey

Farm to Market Road, San Jose, New Corella Road
-

For Survey

Const. of Water System, New Sambog, New Corella
Water System 

Projects

-

For bidding

Concreting of FMR, New Santiago, Asuncion Road
-

On-going

Rural Electrification Project, Purok 5-8, Napungas, Asuncion Electrification
-

Waiting for Daneco Staking

Rehab/Imprvt. Of FMR, Prk 3,7, & 8, Concepcion, Asuncion Road
-

Procurement of Materials on process

Rural Electrification Project, Purok 6, Concepcion, Asuncion Electrification
-

Waiting for Daneco Staking

-

for fund transfer. Waiting for LGU 

documents. Liquidation of previous fund 

transfer for the water system project of 

LGU.

Property, Plant and Equipment - Construction in Progress-Infrastructure 

Assets

Installation of Street Lights at Prk 1,2,3,4, Sagayen, Asuncion Electrification
-

POW for approval – Aug. 7, 2019      . 

Villagonzalo

LOCALLY FUDNDED PROGRAM/PROJECT - 20% Development Fund

Infrastructure Development Program

8918/ Stimulus Projects for Various Barangays

Property, Plant and Equipment - Land

Purchase of Lot for Resettlement Site, New Sambog, New Corella Land 

Rehab/Impvt of Gymnasium, Sagayen, Asuncion Bldg
-

for allotment - Sept 19, 2019

Installation of Bleacher for the Brgy. Gym, Concepcion, Asuncion Bldg
-

On-going

Purchase of Lot for Cemetery, San Roque, New Corella Land 
-

for fund transfer. Waiting for LGU 

documents

 8918/Stimulus Projects for Various Barangays. Const. in Progress - Bldgs & 

Other Structure

 8918/Purchase / Const. / Compl./ Imprvt. Of Various Gov'y Bldgs, 

Structures & Facilities - General Fund Proper

Purchase of Lot for Cemetery, Cambanogoy, Asuncion Land 
-

for fund transfer. Waiting for LGU 

documents
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Type Physical Mode Employment

of Target of 
a) Project Cost a)  Date A lot. Rel. e)

# of days 

suspended a) Program a) Planned Generated

Project (Descrip Impl.
b) Project Engineer b) Date Started f)

# of days 

extended b) Allotment a) # of Persons

# of 

Persons

(Location) tion)
c) Implementor c)

Target Compl. 

Date
g) 

Date 

completed c) Disbursement b) Man-days

d) SlippageName of Project

PROJECT DATA Financial (000) Physical Accomplishment

REMARKS

c) Actual

b) Revised

d) - d) -

Mark Color

1 Red

2
Yellow

GF- GENERAL FUND3 Blue TF - TRUST FUND (NATIONAL FUNDED PROJECT)

20% DF - 20% DEV'T. FUND4 Pink a) SLRF - Special Local Road Fund

5% CF - 5% CALAMITY FUND5 Gray b) KALSADA - Konkreto at Ayos na Lansangan Tungo sa Pangkalahatang Kaunlaran

CO - CAPITAL OUTLAY6
Orange

c) PRDP - Philippine Rural Development Projects

CONG. FUND - CONGRESSIONAL FUND7 Sky Blue d) SELAP - Support to Emergency and Livelihood Assistance Project

8 Violet e) PAMANA - Payapa at Masaganang Pamayanan

SEF - SPECIAL EDUCATIONAL UFND9 Brown f) CBRMC - Community Based Road Maintenance Contracting

10

Yellow 

Green g) MBC - Maintenance by Contract

11 Green h) PCF-Performance Challenge Fund-DILG

i) FMRDP - Farm to Market Road

j.) CMGP - Conditional Grant to Provinces

k.) OPAPP - Office of the President Adviser on the Peace Process

l.) LGSF-AM - Local Government  Support Fund Assistance to Municipalities

Prepared by:Prepared  by: Checked Noted Recommending Approval

1st Engineering District ELISA A. BARCENA

GILBERT G. MAMBULAO JR Engineer IV-Area Engineer JIVELLYN B. CO GLENN A. OLANDRIA

Engineer II 1st Engineering District Asst. PG-Department Head P.G. Department Head

Provincial Engineer's Office 

San Isidro

Sto Tomas

Talaingod
Panabo City

IGACOS

Tagum City

Municipality/City

Asuncion

B.E. Dujali

Carmen

Kapalong
New Corella

Expansion of Multi-Purpose Hall ( Brgy. Hall), Patrocenio, New Corella Bldgs

For plan preparation c/o Dolorito
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