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PROVINCE OF DAVAO DEL NORTE

% of Completion
Total Cost 

Incurred to Date

Health Services

Mental Health Outreach Program Provincewide 1,040,000.00     October 2014 December 2014 57% 597,837.00           none Provision of drugs and 

medicines, conduct 

mental health 

consultation and 

conduct mental health 

outreach. 

Economic Development

Animal Breeding and Upgrading Program Provincewide 245,000.00        January 2014 December 2014 27% 67,250.00              none

Animal Product and By Product Utilization Program Provincewide 430,000.00        January 2014 December 2014 1% 2,480.00                none

Animal Health Care and Disease Management Program Provincewide 677,000.00        January 2014 December 2014 32% 215,830.00           none

Dairy Development Healthcare Program Provincewide 427,000.00        January 2014 December 2014 60% 256,157.96           none

Animal Disease and Diagnostic Laboratory Services Provincewide 250,000.00        January 2014 December 2014 17% 42,240.00              none

Rabies Control and Eradication Program Provincewide 500,000.00        January 2014 December 2014 27% 133,656.72           none

Agricultural Support Services Provincewide 590,000.00        January 2014 December 2014 42% 246,362.06           none

Rural Based Organization Development Program Provincewide 2,555,000.00     February 2014 December 2014 31% 782,659.40           none
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Organic Agriculture in DN/Cereals Enhancement Program Provincewide 1,000,000.00     January 2014 December 2014 -                          none

Farmers Information Technology Services/Information 

Technology Services

Provincewide 380,000.00        January 2014 December 2014 18% 66,600.00              none

Livestock Development Program Provincewide 970,000.00        January 2014 December 2014 46% 450,090.81           none

On Farm Research and Technology Demonstration Program Provincewide 530,000.00        January 2014 December 2014 28% 145,925.07           none

Davao del Norte Agri-Fishery Eco-Tourism Park Carmen 550,000.00        January 2014 December 2014 31% 167,923.00           none

Davao del Norte Mango Research and Extension Program Carmen and 

Panabo City

750,000.00        January 2014 December 2014 39% 290,390.31           none

Fisheries Resource Management Program Carmen and 

Panabo City

500,000.00        January 2014 December 2014 58% 288,963.20           none

Fruit Nursery Development Project Provincewide 250,000.00        January 2014 December 2014 16% 41,116.00              none

High Value Commercial and Rootcrops Development Program Provincewide 1,800,000.00     January 2014 December 2014 31% 557,560.00           none

Sustainable Upland Development Program Talaingod, 

Kapalong and 

New Corella 

1,820,000.00     January 2014  33% 599,261.04           none

Environment Wildlife and Protected Areas Development 

Program

Sto. Tomas, 

Kapalong, 

Asuncion, New 

Corella and B.E. 

Dujali

7,190,000.00     January 2014 December 2014 86% 6,191,648.71        none

Ecological Solid Waste Management Program
8 Municipal LGUs 

and 3 Cities

573,000.00        January 2014 December 2014 19% 106,790.12           none

Social Services

Women Development Center Provincewide 1,000,000.00     January 2014 March 2014 39% 389,315.55           none

Maintenance and Operation of Luntiang Paraiso Provincewide 1,500,000.00     January 2014 March 2014 64% 1,342,411.46        none

Child and Youth Welfare Program Provincewide 2,597,000.00     January 2014 March 2014 33% 366,012.55           none

Disabled & Elderly Welfare Program Provincewide 1,126,000.00     January 2014 March 2014 12% 184,609.00           none
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Rep. & Maint. of Various Gov't. Bldgs.,

  Structures and Facilities  (815)   

1) Impvt. Of Brgy. Center, Magugpo South Tagum 716,500.00        12/11/09 01/30/10 100% 696,109.26           Completed

2) Impvt. Of Capungagan Covered Court Kapalong 409,715.00        01/14/10 02/24/10 100% 388,924.12           Completed

3) Impvt. Of  Magugpo East Brgy. Hall Tagum 591,124.00        12/02/09 01/30/10 100% 469,681.00           Completed

Subsidy to Local Gov't. Units  (874)  

1) Impvt.of Pagsabangan Brgy. Hall, Ph. 2 Tagum 134,000.00        12/04/09 12/31/09 100% 113,216.72           Completed

2) Painting of Poblacion MP Hall New Cor. 45,000.00          12/07/09 12/15/09 100% 38,107.40              Completed

3) Impvt.of Cabaywa ES Fence Asuncion 55,000.00          12/16/09 12/31/09 100% 43,826.44              Completed

4) Rep./Impvt.of Gupitan Health Center Kapalong 237,000.00        12/16/09 02/15/10 100% 195,520.77           Completed

5) Rep./Impvt.of Magugpo West Health Center Tagum 416,000.00        12/01/09 01/31/10 100% 348,561.04           Completed

6) Rep./Impvt.of Asuncion Mun. Gym Asuncion 2,000,000.00     02/01/10 09/15/10 100% 1,994,546.38        Completed

7) Rep./Impvt.of Semong MP Hall Kapalong 348,000.00        09/11/09 02/28/10 100% 279,602.25           Completed

8) Rep./Impvt.of Busaon Brgy. Hall Tagum 80,000.00          12/08/09 01/15/10 100% 66,794.02              Completed

Const/Compl.of Various Gov't. Bldgs./

  Structures/Facilities  - D1    (264)    

1) Const. New Bantayan Cov.Court, Ph.2 Asuncion 363,110.70        01/06/10 02/24/10 100% 363,110.70           Completed

2) Const. Standard Day Care Ctr.,Cambanogoy Asuncion 96,573.62          01/6/10 02/10/10 100% 96,573.62              Completed

3) Const. Napungas Brgy. Stage Asuncion 532,238.91        01/6/10 03/03/10 100% 532,238.91           Completed

4) Compl. Cambanogoy Health Center Asuncion 181,882.54        01/25/10 02/10/10 100% 181,882.54           Completed

5) Compl. New Balamban Brgy. Stage Tagum 64,840.44          08/16/09 09/16/09 100% 64,840.44              Completed

6) Compl. Apokon Multipurpose Bldg. Tagum 1,076,585.66     06/16/09 11/30/09 100% 1,076,585.66        Completed

7) Const. Standard Day Care Ctr.,Semong Kapalong 591,388.57        01/20/10 05/01/10 100% 591,388.57           Completed

8) Const. Health Center, Dagohoy Talaingod 296,274.23        12/19/09 02/17/10 100% 296,274.23           Completed
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9) Const. JBL Cov. Court, Sto. Niño Talaingod 997,471.73        12/19/09 02/17/10 100% 997,471.73           Completed

10) Const. San Roque Health Center New Cor. 702,216.18        01/26/10 ,05/21/10 100% 702,216.18           Completed

11) Const. HE Bldg., Mambing New Cor. 363,393.23        1/12/10 05/21/10 100% 363,393.23           Completed

12) Const. New Bohol Cov. Court New Cor. 991,065.67        01/25/10 03/31/10 100% 991,065.67           Completed

13) Const. New Sambong Cov .Court Ph.2 New Cor. 445,586.32        01/20/10 04/18/10 100% 445,586.32           Completed

14) Const. Mini-Warehouse, San Jose New Cor. 221,441.98        01/25/10 03/08/10 100% 221,441.98           Completed

15) Const. Monte Dujali Health Center San Isidro 725,765.16        02/09/10 04/19/10 100% 725,765.16           Completed

16) Const. Datu Balong Public Market San Isidro 435,250.72        02/10/10 03/12/10 100% 435,250.72           Completed

17) Compl. Health Center, Sto. Niño San Isidro 381,837.98        12/09/09 01/22/10 100% 381,837.98           Completed

18) Compl. New Santiago Brgy. Hall Asuncion 589,075.79        12/15/09 02/10/10 100% 589,075.79           Completed

19) Compl. Sta. Felomina Brgy. Hall Asuncion 342,474.21        12/15/09 02/10/10 100% 342,474.21           Completed

20) Compl. Camansa Brgy. Hall Asuncion 553,189.91        12/19/09 02/10/10 100% 553,189.91           Completed

21) Compl. Cabaywa Health Center Asuncion 586,015.90        01/16/10 03/12/10 100% 586,015.90           Completed

22) Const. Camansa MP Hall Asuncion 381,176.94        12/19/09 02/10/10 100% 381,176.94           Completed

23) Compl. Buan Brgy. Hall Asuncion 708,585.00        12/06/09 03/09/10 100% 708,585.00           Completed

24) Const. Madrasatul Intisharol Islamia Cl Tagum 327,057.31        12/10/09 03/12/10 100% 327,057.31           Completed

25) Const. Prk.1 & 2 Multipurpose, Nueva Fuerza Tagum 162,825.23        12/21/09 01/28/10 100% 162,825.23           Completed

26) Compl. Jose Tuazon,Jr. NHS Fence, Madaum Tagum 351,448.58        01/04/10 03/09/10 100% 351,448.58           Completed

27) Const. San Isidro Cov. Court, Ph. 2 Tagum 488,732.50        12/10/09 01/30/10 100% 488,732.50           Completed

28) Const. Perimeter Fence,Laureta ES,San Miguel Tagum 386,736.27        01/27/10 03/10/10 100% 386,736.27           Completed

29) Const. Garciaville Multipurpose,Mankilam Tagum 312,510.75        02/10/10 03/15/10 100% 312,510.75           Completed

30) Compl. Nueva Fuerza BPLK Tagum 252,983.17        12/10/09 01/30/10 100% 252,983.17           Completed

31) Const. Madaum ES Stage Tagum 489,311.45        12/17/09 03/15/10 100% 489,311.45           Completed

32) Compl. Bual Multipurpose Hall Asuncion 172,464.21        01/11/10 01/28/10 100% 172,464.21           Completed

33) Compl. Luna Brgy. Hall Kapalong 656,927.23        12/21/09 03/25/10 100% 656,927.23           Completed

34) Compl. Katipunan Brgy. Hall, Kapalong Kapalong 547,356.64        12/21/09 02/24/10 100% 547,356.64           Completed

35) Const. Gupitan Brgy. Hall Fence Kapalong 383,703.78        02/02/10 04/23/10 100% 383,703.78           Completed

36) Const. Tindahan Natin, Brgy. Pag-asa Kapalong 258,555.34        01/14/10 05/30/10 100% 258,555.34           Completed
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37) Const. Makeshift Bldg.,Brgy. Suaon Kapalong 116,205.13        12/14/09 02/24/10 100% 116,205.13           Completed

38) Const. Quarters at Sitio Mahayahay, Tuburan Mawab 145,528.00        10/16/09 11/30/09 100% 145,528.00           Completed

39) Const. Busaon Cov. Court Bleacher Tagum 206,393.19        02/18/10 03/19/10 100% 206,393.19           Completed

40) Compl. Madaum ES Fence Tagum 357,891.08        01/04/10 03/09/10 100% 357,891.08           Completed

41) Compl. DIIST Fence, Madaum Tagum 88,704.93          03/01/10 04/05/10 100% 88,704.93              Completed

42) Compl. Nueva Fuerza Brgy. Hall Fence Tagum 264,638.52        12/14/09 01/02/10 100% 264,638.52           Completed

43) Compl. Pinamuno Brgy. Hall, San Isidro Tagum 242,952.00        12/14/09 01/22/10 100% 242,952.00           Completed

44) Compl. Mamangan Brgy. Hall, San Isidro San Isidro 126,312.66        12/09/09 12/18/09 100% 126,312.66           Completed

45) Const. Sto. Niño Cov. Court, Ph. 3 San Isidro 389,293.77        01/11/10 02/25/10 100% 389,293.77           Completed

46) Compl. Poblacion Cov. Court Bleachers San Isidro 285,668.00        01/08/09 03/15/09 100% 285,668.00           Completed

47) Compl. Brgy. Hall, Gupitan Kapalong 308,345.06        01/18/10 03/16/10 100% 308,345.06           Completed

48) Const.of Saludares ES Perimeter Fence Tagum 284,950.02        07/22/08 08/29/08 100% 284,950.02           Completed

49) Compl. Cuambogan Brgy. Hall Tagum 85,100.53          11/24/10 12/30/10 100% 85,100.53              Completed

Concreting of Roads - D1       (266)   -  P 16,700,000.00

1) Conc. Maniki-Capungagan Road Kapalong 12,119,451.17  10/26/09 10/30/10 100% 12,119,451.17      Completed

2) Conc. New Balamban Rd. Section Tagum 719,756.03        10/16/09 02/15/10 100% 719,756.03           Completed

3) Const. Asuncion Public Terminal Road Asuncion 1,493,271.50     02/01/10 09/15/10 100% 1,493,271.50        Completed

Rehab./Impvt.of FMR - D1    (266)   -  P  8,330,000.00

1) Road Impvt. Prk.1-16, Del Pilar New Cor. 127,799.21        01/16/10 02/28/10 100% 127,799.21           Completed

2) Impvt. Prk.3,Sitio Ladica, Cabidianan New Cor. 232,753.14        02/01/10 03/31/10 100% 232,753.14           Completed

3) Rehab/Impvt. FMR, Prk. 8, Doña Andrea Asuncion 160,361.40        02/15/10 02/28/10 100% 160,361.40           Completed

4) Rehab/Impvt. Prk. 6-21, Cambanogoy Asuncion 259,729.48        02/01/10 02/15/10 100% 259,729.48           Completed

5) Const.of Ecotourism Relocation Site Rd. Talaingod 675,534.99        03/15/10 09/30/10 100% 675,534.99           Completed

6) Impvt. Limbaan to Guadalupe FMR New Cor. 316,095.76        11/09/09 03/31/10 100% 316,095.76           Completed

7) Rehab/Impvt.Prk.Lanzones-Langka FMR,Pandapan Tagum 453,756.67        01/06/10 05/30/10 100% 453,756.67           Completed
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8) Installation of Culverts, Poblacion New Cor. 225,954.98        01/28/10 03/31/10 100% 225,954.98           Completed

9) Rehab/Impvt. Limbaan-Guadalupe FMR, Ph.2 New Cor. 457,049.02        12/11/09 03/31/10 100% 457,049.02           Completed

10) Rehab/Impvt. Sta.Fe-Del Monte FMR New Cor. 492,814.33        03/15/10 06/15/10 100% 492,814.33           Completed

11) Rehab/Impvt. Prk.3-4 El Salvador FMR New Cor. 479,535.04        02/19/10 04/30/10 100% 479,535.04           Completed

12) Const.of 2 Barrel Box Culvert, Mambing New Cor. 187,500.00        08/09/10 10/30/10 100% 160,952.71           Completed

Const.of Hanging/Footbridge (266) 

1) Const. New Anda-Mesaoy Hanging Bridge New Cor. 671,133.29        01/25/10 05/30/10 100% 671,133.29           Completed

2) Const. 15LNM Bailey Br.,Sitio Abiod Kapalong 100,000.00        09/11/09 02/28/10 100% 100,000.00           Completed

3) Const. Buclad Hanging Bridge Asuncion 804,997.85        11/24/09 04/15/10 100% 804,997.85           Completed

Water System Dev't. Project (269) 

1) Impvt.Sitio Luan WS, Mabantao Kapalong 382,720.00        12/09/10 03/03/10 100% 382,720.00           Completed

2) San Agustin Deepwell Drilling, San Agustin Tagum 469,882.67        02/01/10 05/30/10 100% 469,882.67           Completed

3) Water System Impvt., Suaon Kapalong 896,476.20        12/09/09 03/02/10 100% 896,476.20           Completed

4) Water System at Florida, Ph. 2 Kapalong 424,774.00        03/08/10 04/12/10 100% 424,774.00           Completed

5) Deepwell Drilling at Florida Kapalong 518,896.95        02/01/10 04/12/10 100% 518,896.95           Completed

6) Deepwell Drilling at Gabuyan Kapalong 969,442.16        01/20/10 05/17/10 100% 969,442.16           Completed

7) Deepwell Drilling at  Prk. 7, Katipunan Kapalong 287,337.34        02/26/10 03/05/10 100% 287,337.34           Completed

8) Water System Impvt., Linao San Isidro 581,141.93        12/09/09 03/02/10 100% 581,141.93           Completed

9)Mamangan Water System San Isidro 472,331.80        01/28/10 06/30/10 100% 472,331.80           Completed

10) Impvt.Monte Dujali Water System San Isidro 267,067.81        02/09/10 06/02/10 100% 267,067.81           Completed

11) Level II Water System, Sawata San Isidro 367,878.46        02/11/10 04/08/10 100% 367,878.46           Completed

12) Impvt. San Miguel Water System San Isidro 524,898.00        12/14/09 06/30/10 100% 524,898.00           Completed

13) Kifaspa Water System Project, Kipalili San Isidro 380,904.09        01/18/10 04/30/10 100% 380,904.09           Completed

14) Kipalili WS Ph. 2 San Isidro 267,441.52        02/01/10 04/21/10 100% 267,441.52           Completed

15) Deepwell Drilling at Igangon San Isidro 287,598.54        03/15/10 05/11/10 100% 287,598.54           Completed
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16) Deepwell Drilling at Macgum New Cor. 383,053.21        03/15/10 05/17/10 100% 383,053.21           Completed

17) Water System at Macgum Ph.2 New Cor. 599,406.85        03/15/10 05/17/10 100% 599,406.85           Completed

18) Mambing WS Impvt. New Cor. 391,262.30        02/01/10 02/16/10 100% 391,262.30           Completed

19) Impvt.of New Cortez WS New Cor. 397,577.95        12/16/09 01/16/10 100% 397,577.95           Completed

20) El Salvador WS Impvt. New Cor. 478,708.03        01/08/10 02/16/10 100% 478,708.03           Completed

21) Impvt.of Sta.Cruz WS New Cor. 377,835.62        12/16/09 03/27/10 100% 377,835.62           Completed

22) WS Impvt.,Prk.6-6B, Poblacion New Cor. 421,439.64        12/16/09 02/27/10 100% 421,439.64           Completed

23) Impvt.of Sta.Fe WS New Cor. 297,055.29        01/08/10 03/31/10 100% 297,055.29           Completed

24) Suawon Water System New Cor. 370,447.64        12/15/09 07/13/10 100% 370,447.64           Completed

25) WS Impvt. at Concepcion Asuncion 484,746.17        02/23/10 04/30/10 100% 484,746.17           Completed

26) WS Impvt. at San Vicente Asuncion 271,329.21        02/15/10 04/12/10 100% 271,329.21           Completed

27) Pamacaun Water System Asuncion 314,479.75        03/15/10 05/05/10 100% 314,479.75           Completed

28) Impvt.of New Santiago WS, Sitio Butay Asuncion 343,896.53        04/25/11 06/17/11 100% 343,896.53           Completed

29) Const. of Binancian Water System Asuncion 559,980.62        01/22/10 06/30/10 100% 559,980.62           Completed

30) Deepwell Drilling, Sitio Magbaad, Sagayen Asuncion 443,651.39        03/11/10 06/22/10 100% 443,651.39           Completed

31) Impvt. of Magatos WS Asuncion 540,767.30        03/15/10 06/30/10 100% 540,767.30           Completed

32) Deepwell Drilling, New Loon Asuncion 523,044.14        03/11/10 05/30/10 100% 523,044.14           Completed

33) Impvt. of Sto. Niño Water System Talaingod 344,126.56        03/15/10 06/30/10 100% 344,126.56           Completed

34) Impvt.of Sta. Felomina WS Asuncion 245,826.52        03/16/10 04/21/10 100% 245,826.52           Completed

35) Sonlon Water System Asuncion 800,630.23        01/30/10 06/17/10 100% 800,630.23           Completed

36) Magbaad Water System, Ph. 2, Sagayen Asuncion 58,253.00          03/15/10 07/06/10 100% 58,253.00              Completed

37  Sabangan WS Impvt. San Isidro 815,834.88        03/15//10 05/26/10 100% 815,834.88           Completed

38) Libuton Water System San Isidro 998,642.12        01/22/10 08/31/10 100% 998,642.12           Completed

39) Dacudao Water System San Isidro 951,670.41        01/22/10 05/02/10 100% 951,670.41           Completed

40) Deepwell Drilling at Tiburcia Kapalong 999,908.80        03/01/10 06/30/83 100% 999,908.80           Completed

41) Deepwell Drilling, Brgy. Mamacao Kapalong 986,857.43        03/15/10 06/30/10 100% 986,857.43           Completed

42) Palma Gil WS, Talaingod Talaingod 768,794.39        02/01/10 04/21/10 100% 768,794.39           Completed
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43) Impvt.of Del Monte WS, New Corella New Cor. 339,091.12        03/15/10 10/30/10 100% 339,091.12           Completed

44) Pandapan Spring Development Tagum 267,355.50        08/10/10 10/30/10 100% 267,355.50           Completed

Const. of Drainage/Canal Linings  

1) Const. Canal Lining, Prk.Pioneer, Magugpo East Tagum 306,421.50        12/26/09 03/05/10 100% 306,421.50           Completed

2) Drainage Const.,Prk.3,Ph.1, Canocotan Tagum 548,268.12        02/22/10 05/15/10 100% 548,268.12           Completed

3) Const. Drainage Cover, Magugpo Poblacion Tagum 239,805.26        10/18/10 02/08/10 100% 239,805.26           Completed

4) Const. Canal Lining, Magugpo North Tagum 635,192.24        11/05/09 03/15/10 100% 635,192.24           Completed

5) Impvt. Canal Lining, Prk.Ipil-Ipil Visayan Village Tagum 340,876.90        01/18/10 03/31/10 100% 340,876.90           Completed

6) Const. Canal Lining, Prk.Cogon, Visayan Village Tagum 533,691.41        02/09/10 05/15/10 100% 533,691.41           Completed

7) Const. Drainage Canal, Liboganon Ph.2 Tagum 690,067.77        03/16/10 05/30/10 100% 690,067.77           Completed

8) Const. San Isidro Canal Lining, Pagsabangan Tagum 516,733.77        02/11/10 05/15/10 100% 516,733.77           Completed

9) Const. Canal Lining, Bingcungan Tagum 915,603.00        01/04/10 04/30/10 100% 915,603.00           Completed

10) Const. La Filipina Canal Lining Tagum 177,574.42        01/04/10 03/15/10 100% 177,574.42           Completed

11) Const. Canal Lining Prk.1, La Filipina Tagum 234,767.86        01/25/10 03/01/10 100% 234,767.86           Completed

Const. of Solar Driers/MP Pavement 

1) Const. Solar Drier, Prk.13, Sabangan San Isidro 158,348.19        03/01/10 03/31/10 100% 158,348.19           Completed

2) Const. of Sta. Fe MPP, New Corella New Cor. 169,006.99        03/15/10 05/31/10 100% 169,006.99           Completed

3) Const. of Solar Drier, Prk.9-B,Poblacion New Cor. 192,450.84        03/01/10 04/30/10 100% 192,450.84           Completed

4) Ground Levelling, MPP Solar Drier,Prk.7,Sta. Fe New Cor. 351,375.86        03/15/10 05/15/10 100% 351,375.86           Completed

5) Const. MPP, Prk. 3, Sta. Cruz New Cor. 159,001.33        06/28/10 09/3010 100% 159,001.33           Completed

6) Const. Prk. 6, Sta. Cruz Solar Drier New Cor. 135,816.74        09/14/10 12/30/10 100% 135,816.74           Completed
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% of Completion  Total Cost 

Rural Electrification 

1) Rural Electf'n.P3, Magdum, Tagum Tagum* 253,789.00        10/21/11 10/31/11 100% 253,789.00           Completed

2) Rural Electf'n.Prk. Saturn, Cuambogan Tagum* 180,898.92        02/03/10 03/16/10 100% 180,898.92           Completed

3) Rural Electf'n.Prk. Mercury, Cuambogan Tagum* 371,621.63        02/03/10 03/20/10 100% 371,621.63           Completed

4) Rural Electf'n. P7-8,  San Vicente, Asun. Asuncion 713,000.00        02/22/10 03/03/10 100% 713,000.00           Completed

5) Rural Electf'n. P2-10, Napungas, Asun. Asuncion 434,500.00        02/21/10 04/05/10 100% 434,500.00           Completed

6) Rural Electf'n. Prk.10, Doña Andrea, Asun. Asuncion 251,635.00        02/19/10 03/10/10 100% 251,635.00           Completed

7) Rural Electf'n. P1,5,11, Canatan, Asun. Asuncion 1,157,000.00     02/07/10 03/01/10 100% 1,157,000.00        Completed

8) Rural Electf'n. Prk. Malipayon, Camoning Asuncion 443,200.00        02/07/10 03/01/10 100% 443,200.00           Completed

9) Rural Electf'n. Rizal, Binancian,Asuncion Asuncion 379,000.00        02/22/10 03/01/10 100% 379,000.00           Completed

10) Rural Electf'n. P4, San Jose, New Corella New Cor. 593,300.00        01/20/10 02/20/10 100% 593,300.00           Completed

11) Rural Electf'n. P3-8, Carcor, NewCorella New Cor. 772,300.00        01/20/10 02/20/10 100% 772,300.00           Completed

12) Rural Electf'n. P12, SanRoque New Cor. 278,316.32        01/20/10 02/20/10 100% 278,316.32           Completed

13) Rural Electf'n. Prk3, Dagohoy, Talaingod Talaingod 235,380.00        02/07/10 02/25/10 100% 235,380.00           Completed

14) Rural Electf'n.Talaingod,Mabantao,Kap. Kapalong 248,700.00        02/25/10 03/25/10 100% 248,700.00           Completed

15) Rural Electf'n.Prk11, Sampao, Kapalong Kapalong 553,000.00        02/07/10 02/25/10 100% 553,000.00           Completed

16) Rural Electf'n.Prk.2,5,6, Patrocenio New Cor. 984,000.00        03/23/10 04/12/10 100% 984,000.00           Completed

17) Rural Electf'n.Prk.8 & 16, Del Pilar New Cor. 900,227.84        03/15/10 05/14/10 100% 900,227.84           Completed

18) Electf'n.Prk.5 to Prk.1, Sto.Niño New Cor. 859,803.71        09/20/10 12/30/10 100% 859,803.71           Completed

19) Electf'n. Prk. 8,Sitio Butay-Prk.8,San Vicente Asuncion 332,854.69        07/15/10 8/15/10 100% 332,854.69           Completed

DISTRICT II
Rep. & Maint. of Various Gov't. Bldgs.,

  Structures and Facilities  (815)          

1) Rep./Impvt. Buenavista Brgy. Hall Panabo 200,000.00        12/16/09 01/30/10 100% 152,694.36           Completed

2) Impvt.of Tagpore Brgy. Hall Panabo 165,000.00        12/16/09 02/12/10 100% 155,222.62           Completed

3) Impvt. Camudmud Brgy. Hall, Babak Dist. IGCS 485,000.00        01/19/10 04/29/10 100% 481,982.40           Completed

4) Impvt. New Camiling Cov. Court Carmen 273,000.00        01/08/10 02/24/10 100% 263,057.50           Completed

20% COMPONENT OF THE IRA UTILIZATION

Program or Project Location Total Cost Date Started
Target Completion 

Date 

Project Status No. of Extensions, 

if any
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FOR THE 2ND QUARTER, CY 2014 



5) Impvt. Gredu Cov. Court Panabo 200,000.00        11/19/09 12/16/09 100% 146,650.98           Completed
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Subsidy to Local Gov't. Units  (874)  

1) Rep./Impvt. Training Center,Pichon IGCS 310,000.00        12/16/09 07/26/10 100% 286,604.54           Completed

2) Impvt. Sindaton Cov. Court, Ph. 3 Panabo 530,000.00        01/24/10 04/10/10 100% 498,124.40           Completed

3) Impvt. JP Laurel Cov. Court, Ph. 2 Panabo 405,000.00        01/18/10 02/26/10 100% 390,582.85           Completed

4) Impvt. 2Cl Flooring, San Antonio E/S IGCS 55,000.00          11/16/09 12/10/09 100% 34,028.20              Completed

5) Rep./Impvt. Tagbaobo E/S, Kaputian IGCS 100,000.00        12/18/09 01/15/10 100% 83,371.30              Completed

Ground Development - D2     (860)     

1) Ground Levelling, Tulalian HS Sto. Tomas 185,500.00        11/18/09 06/15/10 100% 176,139.17           Completed

2) Ground Imprvt., B.E. Dujali Public Market Dujali 500,000.00        12/11/09 06/15/10 100% 398,509.44           Completed

Const/Compl.of Various Gov't. Bldgs./

  Structures/Facilities  - D2    (264)    

1) Const. Quezon Covered Court Ph.3, Panabo Panabo 516,421.99        03/15/10 06/18/10 100% 516,421.99           Completed

2) Const. San Francisco Covered Court,Panabo Panabo 652,781.21        03/15/10 06/24/10 100% 652,781.21           Completed

3) Const. SanNicolas Covered Court Ph.1, Panabo Panabo 987,952.55        01/24/10 03/05/10 100% 987,952.55           Completed

4) Compl. San Francisco Health Ctr., Panabo Panabo 133,462.79        03/15/10 04/10/10 100% 133,462.79           Completed

5) Const.6 Units Waiting Shed,Tagpore, Pbo. Panabo 168,000.00        12/16/09 05/10/10 100% 168,000.00           Completed

6) Compl.of Tibungol Brgy. Hall, Panabo Panabo 706,725.84        02/19/10 04/10/10 100% 706,725.84           Completed

7) Const.of Pob. Dujali Gym Ph.3,B.E.Dujali Dujali 1,993,611.66     12/30/09 03/25/10 100% 1,993,611.66        Completed

8) Compl.New Casay ES Stage w/CR Dujali 609,635.70        01/04/10 03/10/10 100% 609,635.70           Completed

9) Const.MuslimCultural Ctr.Ph.3,Taba Carmen 970,692.46        05/02/12 07/31/12 100% 970,692.46           Completed

10) Compl.of Anibongan Health Center Carmen 450,566.86        12/23/09 03/08/10 100% 450,566.86           Completed

11) Const. Sto.Niño Health Ctr. Fence Carmen 204,552.18        12/23/09 01/18/10 100% 204,552.18           Completed

12) Const.of Tubod Covered Court Carmen 617,542.08        12/22/09 03/15/10 100% 617,542.08           Completed

13) Compl. Standard Day Care Ctr.,Minda Carmen 325,632.00        12/15/09 03/15/10 100% 325,632.00           Completed

14) Const. 1 Cl, Libertad, Kaputian Dist.,IGCS IGCS 709,994.77        03/15/10 07/06/10 100% 709,994.77           Completed

20% COMPONENT OF THE IRA UTILIZATION
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15) Const. 1 Cl, Tagbaobo, Kaputian, IGCS IGCS 860,467.19        02/24/10 07/06/10 100% 860,467.19           Completed

16) Compl. San Remegio Brgy.Hall, Kaputian IGCS 970,395.19        03/15/10 08/15/10 100% 970,395.19           Completed

17) Const.of Pub. Market, Brgy.Sta.Cruz IGCS 1,051,938.38     01/17/10 04/13/10 100% 1,051,938.38        Completed

18) Const. Villarica Central Sch. Cov. Court, Pichon IGCS 518,583.53        02/16/10 05/24/10 100% 518,583.53           Completed

19) Const. San Agustin Cov.Court,Ph.2 IGCS 493,695.14        01/15/10 05/14/10 100% 493,695.14           Completed

20) Const.of Tambo Cov. Court Ph.1, IGCS IGCS 429,182.18        01/25/10 03/19/10 100% 429,182.18           Completed

21) Const. of Tagpopongan Cov.Court, IGCS IGCS 958,220.44        01/15/10 05/14/10 100% 958,220.44           Completed

22) Const. of Bandera Cov.Court, Ph.3, IGCS IGCS 621,961.11        02/08/10 05/24/10 100% 621,961.11           Completed

23) Compl. of Tagbitan-ag Brgy.Hall, IGCS IGCS 986,552.39        01/21/10 06/15/10 100% 986,552.39           Completed

24) Const. Aundanao Cov. Court, Ph. 1 IGCS 531,184.52        01/25/10 05/24/10 100% 531,184.52           Completed

25) Const.of Nutrition Ctr.,Malativas,Panabo Panabo 303,609.95        01/13/10 04/23/10 100% 303,609.95           Completed

26) Const.of Standard Day Care Ctr.,Manay Panabo 412,411.95        01/13/10 04/30/10 100% 412,411.95           Completed

27) Compl. Day Care Ctr.,Pechay, Nanyo Panabo 105,265.64        03/01/10 03/19/10 100% 105,265.64           Completed

28) Compl. Day Care Ctr.,Kalabasa,Nanyo Panabo 237,289.00        03/15/10 06/24/10 100% 237,289.00           Completed

29) Const.Nanyo ES Perimeterfence,Nanyo Panabo 412,079.33        03/15/10 05/07/10 100% 412,079.33           Completed

30) Const.Buenavista Cov. Court Ph.2 Panabo 392,730.06        01/28/10 03/19/10 100% 392,730.06           Completed

31) Const. Consolacion Cov.Court Ph. 2 Panabo 555,755.32        01/28/09 02/26/10 100% 555,755.32           Completed

32) Const. Datu Abdul Cov. Court Panabo 990,690.91        01/25/10 04/10/10 100% 990,690.91           Completed

33) Const. Kasilak Covered Court Ph. 2 Panabo 902,940.68        01/25/10 04/10/10 100% 902,940.68           Completed

34) Const. Katipunan Cov. Court Ph.2 Panabo 544,364.58        12/10/09 04/10/10 100% 544,364.58           Completed

35) Const.of GMAC Off.Ext.,Dalisay,Panabo Panabo 907,699.92        12/10/09 05/19/10 100% 907,699.92           Completed

36) Const. of Kiotoy Pub. Market,Pbo. Panabo 243,578.68        02/20/10 04/08/10 100% 243,578.68           Completed

37) Const. ofAmpi Theater,NewPandan,Panabo Panabo 961,066.50        12/10/09 04/10/10 100% 961,066.50           Completed

38) Compl.Southern Davao Brgy.Hall,Panabo Panabo 582,733.86        01/06/10 03/15/10 100% 582,733.86           Completed

39) Compl.of Waterfall Brgy.Hall,Panabo Panabo 872,989.44        03/08/10 04/23/10 100% 872,989.44           Completed

40) Const. Gredu Day Care Center, Panabo Panabo 745,379.54        01/05/10 03/15/10 100% 745,379.54           Completed

41) Const.Day Care Ctr.,Sta.Cruz,Panabo Panabo 523,150.68        12/10/09 04/10/10 100% 523,150.68           Completed

20% COMPONENT OF THE IRA UTILIZATION
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42) Const.UpperLicanan DayCare Ctr.,Panabo Panabo 567,157.59        12/10/09 04/11/10 100% 567,157.59           Completed
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43) Const. of Maduao Cov. Court Ph.2, Panabo Completed

44) Const.of Lower Panaga Cov.Court Ph.2, Pbo. Panabo 579,237.83        01/27/10 04/10/10 100% 579,237.83           Completed

45) Const.Guadalupe Health Ctr. Ph.1,Carmen Panabo 720,606.58        01/13/10 04/10/10 100% 720,606.58           Completed

46) Const.of New Visayas Brgy,Hall, Panabo Carmen 480,094.78        12/03/09 03/15/10 100% 480,094.78           Completed

47) Compl. of Sto.Niño Brgy.Hall, Panabo Panabo 969,476.20        03/16/10 04/26/10 100% 969,476.20           Completed

48) Compl. Salvacion Conc. Bleacher,Panabo Panabo 429,329.69        01/11/10 03/15/10 100% 429,329.69           Completed

49) Const. of Health Center,San Jose, IGCS Panabo 138,909.99        03/15/10 06/24/10 100% 138,909.99           Completed

50) Const. of Del  Monte Health Ctr.,Ph1, IGCS IGCS 732,236.85        01/13/10 03/15/10 100% 732,236.85           Completed

51) Compl. San Vicente Cov.Court, Sto.Tomas IGCS 538,265.05        01/17/10 03/15/10 100% 538,265.05           Completed

52) Const. San Jose Multipurpose Bldg.,Sto.Tomas Sto. Tomas 325,856.99        03/22/10 04/19/10 100% 325,856.99           Completed

53) Compl.of Cov. Court, Tuganay, Carmen Sto. Tomas 583,441.08        03/15/10 06/25/10 100% 583,441.08           Completed

54) Const.of Tambo Cov. Court, Ph.2, Babak Carmen 946,476.35        01/25/10 04/15/10 100% 946,476.35           Completed

55) Inst.of Steel Grills, Lungaog ES IGCS 65,042.00          06/07/10 06/18/10 100% 65,042.00              Completed

56) Compl. Tubod Covered Court, Ph.3 Sto. Tomas 103,186.60        09/17/10 12/16/10 100% 103,186.60           Completed

58) Compl. Muslim Cultural Center, Taba Carmen 186,793.84        12/01/10 01/15/11 100% 186,793.84           Completed

59) Compl. Magwawa Cov. Court Carmen 872,900.00        05/02/12 07/31/12 100% 683,234.28           Completed

60) Compl. Of Public Market, Kiotoy Sto. Tomas 135,000.00        06/16/11 04/27/12 100% 100,034.19           Completed

Panabo 286,000.00        07/08/13 08/07/13 100% 199,385.00           

Concreting of Roads - D2       (266)   

1) Conc. Camias St.,Tibal-og, Sto. Tomas Completed

2) Conc. of Kimamon Prov'l.Rd.,Sto. Tomas Sto. Tomas 945,667.98        01/31/09 03/16/10 100% 945,667.98           Completed

3) Conc. of Cagangohan Brgy. Road, Panabo Sto. Tomas 1,852,330.59     01/04/10 03/30/10 100% 1,852,330.59        Completed

4) Conc. of Villarica Brgy. Road, IGCS Panabo 798,943.69        03/15/10 06/15/10 100% 798,943.69           Completed

IGCS 915,324.65        01/16/10 06/15/10 100% 915,324.65           

Rehab./Impvt.of FMR - D2    (266)  

1) Impvt.of Mabuhay Brgy. Road, Carmen Completed

2) Impvt.of Asuncion FMR, Carmen Carmen 12,117.00          12/19/09 03/15/10 100% 12,117.00              Completed
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3) Impvt.of Tubod Brgy. Road, Carmen Carmen 319,401.58        01/29/10 03/30/83 100% 319,401.58           Completed

Carmen 106,399.69        01/28/10 03/30/10 100% 106,399.69           
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4) Rehab/Impvt.Prk. 2, Damoza,Cebulano,Carmen Carmen 287,256.41        02/28/10 04/30/10 100% 287,256.41           Completed

5) Rehab/Impvt. Prk. SanJuan, La Paz, Carmen Carmen 43,998.50          03/15/10 11/30/10 100% 43,998.50              Completed

6) Impvt. Sitio Malapanit, Magwawa,Sto.Tomas Sto. Tomas 1,114,715.71     11/16/09 03/30/10 100% 1,114,715.71        Completed

7) Impvt. P1, Pag-asa, SanMiguel, Sto.Tomas Sto. Tomas 642,909.32        01/08/10 03/30/10 100% 642,909.32           Completed

8) Impvt.of New Visayas Brgy. Road, Sto.Tomas Sto. Tomas 901,909.26        03/16/10 04/26/10 100% 901,909.26           Completed

9) Impvt.of New Casay Brgy. Road,B.E.Dujali Dujali 53,048.25          12/14/09 12/15/09 100% 53,048.25              Completed

10) Rehab/Impvt. Prk.1A-6,Cabay-angan,B.E.Dujali Dujali 125,494.42        01/11/10 03/15/10 100% 125,494.42           Completed

11) Impvt. of Cabay-angan FMR, B.E. Dujali Dujali 327,943.54        01/14/10 03/15/10 100% 327,943.54           Completed

12) Impvt. of San Jose-San Agustin Rd.,IGCS IGCS 216,156.65        12/1/09 03/15/10 100% 216,156.65           Completed

13) Impvt. of Catagman FMR, Samal Dist.,IGCS IGCS 427,577.07        11/16/09 03/15/10 100% 427,577.07           Completed

14) Impvt. of Prk.5-6 FMR, Little Panay, Panabo Panabo 490,687.96        02/25/10 05/30/10 100% 490,687.96           Completed

15) Impvt.Brgy.site Access Rd.,Waterfall,Panabo Panabo 55,701.10          03/08/10 04/15/10 100% 55,701.10              Completed

16) Rehab/Impvt.of Galvez-Bagtok, Tulalian Sto. Tomas 498,273.24        01/04/10 03/15/10 100% 498,273.24           Completed

17) Impvt.Dujali-Balisong-Tanglaw Rd.,B.E.Dujali Dujali 6,337,028.65     01/25/10 12/30/10 100% 6,337,028.65        Completed

18) Impvt. Prk. Antipolo & Balisong Rd.,Cabay-angan Dujali 74,954.23          01/20/10 03/15/10 100% 74,954.23              Completed

19) Const.of 1 BarrelBoxCulvert,Magsaysay Carmen 552,420.19        01/18/10 05/30/10 100% 552,420.19           Completed

22) Impvt.Bandera FMR Ph.1,Kaputian, IGCS IGCS 465,698.44        01/10/10 04/15/10 100% 93,403.04              Completed

23) Rehab./Impvt.FMR,Prk.Malipayon,La Paz Carmen 216,819.01        03/15/10 09/16/10 100% 216,819.01           Completed

24) Const. Mangalcal RCDG Bridge Carmen 4,214,097.10     10/10/10 07/12/11 100% 4,214,097.10        Completed

25) Rehab/Impvt. Prk.1-2 Sitio Pawas FMR Dujali 744,047.33        12/20/10 07/15/11 100% 744,047.33           Completed

26) Rehab/Impvt. Prk. Nafaril-Magupising FMR Dujali 336,773.58        12/01/10 03/29/11 100% 336,773.58           Completed

Const.of Hanging/Footbridge (266) 

1) Const. of 17 LN.M.Footbridge,Tinago,Peñaplata IGCS 296,790.51        03/22/10 04/30/10 100% 296,790.51           Completed

Water System Dev't. Project (269) 

2) Impvt.of Aumbay WS, Samal Dist., IGCS IGCS 970,959.66        01/18/10 03/16/10 100% 970,959.66           Completed
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3) Impvt.of Sion WS, Kaputian Dist., IGCS IGCS 894,742.93        02/16/10 04/15/10 100% 894,742.93           Completed
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4) Kanaan WS Ph.2, Kaputian Dist.,IGCS IGCS 394,625.66        12/09/09 06/16/10 100% 394,625.66           Completed

5) Mambago B WS Ph.2, Babak. IGCS IGCS 197,604.59        12/6/09 03/16/10 100% 197,604.59           Completed

6) Cawag WS Ph.2, Samal Dist., IGCS IGCS 211,000.00        100% 197,357.47           Completed

7) Licup WS Ph.2, Samal dist., IGCS IGCS 175,000.00        100% 164,324.44           Completed

8) Tagdaliao WS Ph.2, Samal Dist., IGCS IGCS 197,242.73        03/10/10 06/04/10 100% 197,242.73           Completed

9) Prk.Mahayahay Deepwell Drilling,Libertad IGCS 530,506.91        02/08/10 04/30/10 100% 530,506.91           Completed

10) Deepwell Drilling Kanaan,Kaputian,IGCS IGCS 493,822.07        02/08/10 03/13/10 100% 493,822.07           Completed

11) Mambago B Deepwell Drilling,Babak IGCS 644,484.88        12/06/09 03/16/10 100% 644,484.88           Completed

12) Deepwell Drilling Del Monte,Samal IGCS 509,585.08        01/17/10 03/15/10 100% 509,585.08           Completed

13) Deepwell Drilling Cawag,Samal IGCS 333,107.00        11/28/11 02/16/12 100% 333,107.00           Completed

14) Deepwell Drilling Licup,Samal IGCS 260,366.38        2/16/12 03/16/12 100% 260,366.38           Completed

15) Const.of Elevated Tank,Tibulao,Carmen Carmen 690,748.21        12/11/10 08/10/10 100% 690,748.21           Completed

16) Deepwell Drilling,Pantaron, Sto. Tomas Sto. Tomas 402,666.47        12/27/09 03/29/10 100% 402,666.47           Completed

17) WS Impvt.,San Vicente, Sto. Tomas Sto. Tomas 510,594.62        01/11/10 01/28/11 100% 510,594.62           Completed

18) Pantaron WS Ph.2, Sto. Tomas Sto. Tomas 70,538.27          02/12/10 03/15/10 100% 70,538.27              Completed

19) Impvt. Esperanza WS, Sto. Tomas Sto. Tomas 907,687.22        12/24/09 03/17/10 100% 907,687.22           Completed

20) Installation of Pipelines,Cogon,Babak Dist. IGCS 145,149.29        01/14/10 04/23/10 100% 145,149.29           Completed

21) Water Impvt. Prk.3,Bukaran,Toril IGCS 893,666.51        02/16/10 04/15/11 100% 893,666.51           Completed

22) Const.of Caliclic Elevated Water Tank IGCS 880,139.93        10/01/10 02/18/11 100% 880,139.93           Completed

23) Const.Kinawitnon Elevated Steel Tank,IGCS IGCS 735,969.60        02/16/09 09/20/10 100% 735,969.60           Completed

24) Const. of Elevated Tank, Cogon IGCS 969,904.38        10/10/10 04/30/11 100% 969,904.38           Completed

25) Mambago A Water System,Samal IGCS 455,672.84        01/12/10 06/09/10 100% 455,672.84           Completed

26) Moncado WS, Babak Dist., IGCS IGCS 609,022.20        01/16/10 03/16/10 100% 609,022.20           Completed

27) Water System,San Miguel,Samal, IGCS IGCS 855,172.58        01/12/10 03/16/10 100% 855,172.58           Completed

28) Impvt.of Guillon WS, Samal,IGCS IGCS 276,944.89        03/15/10 10/29/10 100% 276,944.89           Completed

29) WS Impvt., Brgy. San Isidro, IGCS IGCS 387,963.31        03/15/10 10/29/10 100% 387,963.31           Completed

30) Kauswagan WS Expansion, Panabo Panabo 465,638.77        01/04/10 03/12/10 100% 465,638.77           Completed

20% COMPONENT OF THE IRA UTILIZATION
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Target Completion 

Date 

Project Status
No. of Extensions, 

if any
Remarks



31) Manay WS Ph.2,Panabo City Panabo 286,420.42        03/15/10 01/28/11 100% 286,420.42           Completed
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32) Manay Deepwell Drilling, Panabo City Panabo 176,582.44        03/09/10 04/30/10 100% 176,582.44           Completed

33) WS at Cacao, Panabo City Panabo 920,511.76        06/16/11 04/27/12 100% 920,511.76           Completed

34) Deepwell Drilling, Katualan Panabo 952,283.72        02/03/10 05/14/10 100% 952,283.72           Completed

35) Deepwell Drilling,Prk.3, Tibungol, Panabo Panabo 207,327.70        03/15/10 07/30/10 100% 207,327.70           Completed

36) Deepwell Drilling,Pob. Tagdaliao IGCS 655,257.19        02/01/10 04/30/10 100% 655,257.19           Completed

37) Apitong WS Impvt., Sto. Tomas Sto. Tomas 273,500.00        02/01/10 05/14/10 100% 273,500.00           Completed

38) Deepwell Drilling,Balet, Babak IGCS 1,000,000.00     02/12/10 08/02/10 100% 951,441.13           Completed

39) WS Impvt., Adecor, IGCS IGCS 956,420.00        02/16/10 05/14/10 100% 956,420.00           Completed

40) Impvt.of Poblacion WS,  IGCS IGCS 959,169.76        01/14/10 09/20/10 100% 959,169.76           Completed

41) Impvt. of Anonang WS, IGCS IGCS 791,990.54        02/16/10 04/31/10 100% 791,990.54           Completed

42) Rep./Impvt. Dapco WS, Panabo Panabo 883,019.37        01/21/10 03/15/10 100% 883,019.37           Completed

43) New Malitbog Deepwell Drilling Panabo 871,819.30        01/16/12 02/12/12 100% 871,819.30           Completed

44) Impvt. of San Roque WS, Panabo Panabo 942,391.79        02/11/10 08/15/10 100% 942,391.79           Completed

45) Impvt. of Pangubatan WS,IGCS IGCS 965,380.00        02/16/10 08/02/10 100% 965,380.00           Completed

46) Replacement of Transformer, Consolacion WS Panabo 78,632.76          02/26/10 03/26/10 100% 78,632.76              Completed

47) WS Impvt. Prk. 3, Bukaran IGCS 149,515.32        02/16/10 04/15/11 100% 149,515.32           Completed

48) Const. Caliclic Water Tank IGCS 88,542.75          10/01/10 02/18/11 100% 88,542.75              Completed

49) Primary Line Ext. of WS Apitong,La Libertad Panabo 53,216.44          02/01/10 05/14/10 100% 53,216.44              Completed

50) Const. of Elevated Tank, Cogon IGCS 152,100.00        10/10/10 04/30/11 100% 152,100.00           Completed

51) Deepwell Drilling @ Limao IGCS 311,462.69        12/16/10 04/14/10 100% 311,462.69           Completed

52) Deepwell Drilling @Cawag IGCS 319,606.38        12/07/09 100% 319,606.38           Completed

53) Deepwell Drilling @ Licup IGCS 407,222.89        02/16/12 03/16/12 100% 407,222.89           Completed

Const. of Drainage/Canal Linings  

1) Const.of Salvacion Canal Lining, Panabo Panabo 759,153.42        01/04/09 04/16/10 100% 759,153.42           Completed

2) Const.of San Pedro Canal Lining, Panabo Panabo 262,050.73        02/22/10 03/15/10 100% 262,050.73           Completed

3) Const.Prk.Barracuda Canal Lining,Sn.Pedro,Pbo. Panabo 97,003.77          01/11/10 02/26/10 100% 97,003.77              Completed
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4) Const.La Libertad Canal Lining,Sto. Tomas Sto. Tomas 388,988.17        12/28/09 03/15/10 100% 388,988.17           Completed
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5) Drainage Impvt.,Prk.7,Mabaus,Carmen Carmen 469,723.04        11/23/09 04/15/10 100% 469,723.04           Completed

6) Desiltation & Canal Lining,Bobongon,Sto.Tomas Sto. Tomas 658,705.52        03/01/10 06/30/10 100% 658,705.52           Completed

7) Const.of Salvacion Dike, Carmen Carmen 476,588.98        01/11/10 04/15/10 100% 476,588.98           Completed

Const. of Solar Driers/MP Pavement 

Const. of Linusotan Conc. Pavement, IGCS IGCS 138,130.00        03/15/10 07/30/10 100% 138,130.00           Completed

Const. of MPP, Limao, IGCS IGCS 218,095.61        01/19/10 04/16/10 100% 218,095.61           Completed

Const. of Camudmud MPP, IGCS IGCS 181,239.35        01/18/10 02/28/10 100% 181,239.35           Completed

Const. of Tagpore MPP, Panabo Panabo 141,350.70        12/16/09 02/05/10 100% 141,350.70           Completed

Concreting of Pathwalk, Mabunao, Panabo Panabo 138,601.87        11/23/09 12/15/09 100% 138,601.87           Completed

Const. of Magupising MPP Dujali 283,158.32        11/26/10 02/28/10 100% 283,158.32           Completed

Rural Electrification

1) Rural Electf'n.,Poblacion,B.E.Dujali Dujali 414,798.99        03/15/10 05/28/10 100% 414,798.99           Completed

2) Rural Electf'n.Prk3 & 5, SanIsidro,Carmen Carmen 688,955.78        02/05/10 03/16/10 100% 688,955.78           Completed

3) Rural Electf'n.P7A,2A,2B, Tuganay,Carmen Carmen 765,355.58        12/07/09 05/15/10 100% 765,355.58           Completed

4) Rural Electf'n. Prk8, Anibongan,Carmen Carmen 527,883.53        12/16/09 04/10/10 100% 527,883.53           Completed

5) Rural Electf'n.Urban Poor, Ising,Carmen Carmen 246,413.63        12/14/09 01/15/10 100% 246,413.63           Completed

6) Rural Electf'n.Prk1&3, San Jose, Sto.Tomas Sto. Tomas 299,100.07        03/15/10 02/28/11 100% 299,100.07           Completed

7) Rural Electf'n. Prk6, Kimamon,Sto.Tomas Sto. Tomas 410,358.44        03/15/10 05/10/11 100% 410,358.44           Completed

8) Rural Electf'n. Prk.4, Sibuyan, Sto.Tomas Sto. Tomas 235,889.97        03/15/10 07/30/10 100% 235,889.97           Completed

9) Rural Electf'n. Prk4-8, Upper Licanan, Pbo. Panabo 418,570.97        03/15/10 07/30/10 100% 418,570.97           Completed

11) Rural Electf'n. Prk5, Mabunao,Panabo Panabo 813,339.89        03/15/10 07/15/10 100% 813,339.89           Completed

12) Rural Electf'n. Prk6, Tagpore, Panabo Panabo 407,617.20        03/12/10 10/08/10 100% 407,617.20           Completed

13) Rural Electf'n. Pk.Ipil-Yakal, Talomo Sto. Tomas* 990,000.00        03/15/10 07/15/10 100% 990,000.00           Completed

14) Rural Electf'n. P1, Sitio Pag-ibig, Sto.Tomas Sto. Tomas* 327,463.56        03/15/10 03/31/10 100% 327,463.56           Completed

15) Rural Electf'n. P7, New Katipunan Sto. Tomas* 990,000.00        03/15/10 05/31/10 100% 990,000.00           Completed
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16) Rural Electf'n. Prk.2.Moslog, Kinamayan Sto. Tomas* 889,097.51        03/15/10 09/22/10 100% 889,097.51           Completed

17) Rural Electf'n. Prk.7, Casig-ang,Sto.Tomas Sto. Tomas* 896,479.05        02/28/10 05/15/10 100% 896,479.05           Completed

18) Rural Electf'n.Prk.5-4,Catagman, IGCS IGCS 560,800.00        02/01/10 03/16/10 100% 560,800.00           Completed

19) Rural Electf'n. SitioNabunturan, Sn.Isidro IGCS 100% -                          

 (realigned to Sitio 

Quimban,Kaputian) 

20) Rural Electf'n. Brgy.Dadatan,Talicud,IGCS IGCS 449,500.00        03/15/10 04/10/10 100% 449,500.00           Completed

21) Rural Electf'n. Prk.Mahogany,Linosotan,IGCS IGCS 555,800.00        02/01/10 02/10/10 100% 555,800.00           Completed

22) Rural Electf'n.Prk.7-3,Sto.Niño,IGCS IGCS 1,032,540.00     02/01/10 03/16/10 100% 1,032,540.00        Completed

23) Rural Electf'n.Prk.5-6,San Isidro,IGCS IGCS 614,500.00        02/01/10 03/16/10 100% 614,500.00           Completed

24) Rural Electf'n.Prk.1,Libuak , IGCS IGCS 320,700.00        02/01/10 03/16/10 100% 320,700.00           Completed

25) Rural Electf'n.Prk.6,Camudmud,IGCS IGCS 313,540.00        02/01/10 03/16/10 100% 313,540.00           Completed

26) Rural Electf'n.Prk.1-6, Tagbay, IGCS IGCS 1,085,200.00     02/01/10 03/16/10 100% 1,085,200.00        Completed

27) Rural Electf'n.of Brgy. Mangalcal Carmen 802,394.83        10/10/10 11/19/10 100% 802,394.83           Completed

28) Rural Electf'n.Sitio Quimban,San Isidro,Kaputian IGCS 885,456.11        04/04/12 04/27/12 100% 885,456.11           Completed

Purch./Const/Impvt. of Various Gov't. Facilities

 - Subsidy to LGUs (Prov'l.Counterpart) 

1) Rehab. Prk.9,Pob.-Prk.1&6, Del Pilar Carmen 701,000.00        100% 701,000.00           Completed

2) Const. Prk. 5-1 Mangalcal FMR, Carmen Carmen 293,250.00        100% 293,250.00           Completed

3) Const. of K'tam RCDG Bridge Asuncion 380,540.55        100% 380,540.55           Completed

Const/Compl.Various Gov't. Structures/Fac.

1) Const. Magugpo West Day Care Ctr. Tagum 584,000.00        10/27/10 01/31/10 100% 575,364.69           Completed

Purch./Const/Impvt. of Various Gov't. Fac. 

 1) Const. of Sports Complex Fence Tagum 3,000,000.00     07/02/11 01/31/12 100% 2,876,460.36        Completed

20% COMPONENT OF THE IRA UTILIZATION
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Repair & Maint. - Office Bldg.   (811) Tagum 3,500,000.00     100% 3,498,735.37        Completed

 1) Impvt. Of DILG Bldg.
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1) Rehab.Brgy.Asuncion-Ising FMR w/ Br.Component Carmen 225,875.00        100% 225,875.00           Completed

2) Rehab.Salawao-Migatong FMR, Sto. Niño Talaingod 291,405.00        100% 291,405.00           Completed

3) Rehab. Dagohoy-Talaingod-Semong FMR Kapalong 1,161,300.00     08/25/11 10/31/12 100% 1,161,300.00        Completed

4) Rehab. Suaon-Gupitan, Kapalong, Monte Dujali Kapalong 4,042,800.00     12/08/11 80% 4,042,800.00        Completed

Purch./Const./Impvt. Government Facilities

1) Impvt. of Pangubatan Water System IGCS 230,500.00        03/07/14 90% 157,651.00           on-going

2) Impvt. of Kanaan Water System IGCS 232,500.00        03/07/14 75% 194,177.42           on-going

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.
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