
AREA: 1ST & 2ND ENGINEERING DISTRICT - ON-GOING PROJECTS

Type Physical Mode Employment

of Target of a) Source of Fund a) Date A lot. Rel. d) Days suspended/ a) Program a) Planned Generated

Project (Descrip Impl. b) Year Approp. d) Project Cost b) Date Started # of days extended b) Allotment a) # of Persons

(Location) tion) c) Implementor e) Project Engineer c)Target Compl. Date e) Date completed c) Disbursement b) Man-days

I. PROJECTS UNDER THE CONTINUING APPROPRIATION

A. Supplemental Budget # 5 CY 2015

1. Purchased, Const. & Imprv't. of Gov't. Facilities   (8918) a) SB # 5 d) 31.5M

   a) Const./Compl./Imprvt. of Various Gov't. Bldgs. Admin b) CY 2015 e) Foronda See projects listed below

       Bldgs. Structures & Facilities c) PEO

      1.) Completion of Barangay Stage a) SB # 5 d) 500T a) 02/24/16 d) 45 WD a) 500T a) 100.00% c) 100.00% a) 4 Completed as per POW

           Brgy. Concepcion, Asuncion b) CY 2015 e) Fabiala b) 03/16/16 e) 07/15/16 b) 500T b) - d) - b) 84

c) PEO c) 07/15/16 c) -

      2.) Completion of Covered Court (Concrete Bleacher) a) SB # 5 d) 500T a) 02/24/16 d) 33 WD a) 500T a) 100.00% c) 100.00% a) 4 Completed as per POW

           Brgy. Napungas, Asuncion b) CY 2015 e) Fabiala b) 03/16/16 e) 07/31/16 b) 500T b) - d) - b) 40

c) PEO c) 07/31/16 c) -

      3.) Completion of Learning Center  ( Day Care Center) a) SB # 5 d) 500T a) 02/28/16 d) 22 WD a) 500T a) 100.00% c) 100.00% a) 4 Completed as per POW

            Brgy. San Vicente, Asuncion b) CY 2015 e) Fabiala b) 03/16/16 e) 07/15/16 b) 500T b) - d) - b) 40

c) PEO c) 07/15/16 c) -

      4.) Construction of Barangay Hall Perimeter Fence a) SB # 5 d) 147T a) 02/17/16 d) 60 WD a) 147T a) 100.00% c) 100.00% a) 3 Completed as per POW

            Brgy. Sta. Filomena, Asuncion b) CY 2015 e) Gone b) 03/16/16 e) 07/22/16 b) 147T b) - d) - b) 105

c) PEO c) 07/22/16 c) -

      5.) Construction of Barangay Stage a) SB # 5 d) 500T a) 02/17/16 d) 50 WD a) 500T a) 100.00% c) 100.00% a) 4 Completed as per POW

            Brgy. Carcor, New Corella b) CY 2015 e) Gone b) 03/16/16 e) 07/22/16 b) 500T b) - d) - b) 40

c) PEO c) 07/22/16 c) -

      6.) Construction of School Fence a) SB # 5 d) 500T a) 02/28/16 d) 35 WD a) 500T a) 100.00% c) 100.00% a) 4 Completed as per POW

            Brgy. Mambing, New Corella b) CY 2015 e) Gone b) 03/16/16 e) 07/15/16 b) 500T b) - d) - b) 40

c) PEO c) 07/15/16 c) -

      7) Compl.of Mesaoy Covered Court  (Conc.Bleacher w/ Pedestal Imprvt.) a) SB # 5 d) 500T a) 02/17/16 d) 35 WD a) 500T a) 100.00% c) 100.00% a) 4 Completed as per POW

            Brgy. Mesaoy, New Corella b) CY 2015 e) Gone b) 03/16/16 e) 07/15/16 b) 500T b) - d) - b) 40

c) PEO c) 07/15/16 c) -

      8.) Completion of New Bohol Covered Court (Concrete Bleacher) a) SB # 5 d) 500T a) 02/17/16 d) 74 WD a) 500T a) 100.00% c) 100.00% a) 5 Completed as per POW

            Brgy. New Bohol, New Corella b) CY 2015 e) Gone b) 03/16/16 e) 07/15/16 b) 500T b) - d) - b) 50

c) PEO c) 07/15/16 c) -

      9.) Construction of Multi-Purpose Pavement a) SB # 5 d) 500T a) 02/17/16 d) 34 WD a) 500T a) 100.00% c) 100.00% a) 5 Completed as per POW

            Brgy. Sta. Fe, New Corella b) CY 2015 e) Gone b) 03/16/16 e) 06/30/16 b) 500T b) - d) - b) 50

c) PEO c) 06/30/16 c) -

      10.) Construction of Barangay Multi-Purpose building Bldgs. Admin a) SB # 5 d) 500T a) 02/24/16 d) 78 WD a) 500T a) 100.00% c) 100.00% a) 4 Completed as per POW

             Brgy. Sonlon, Asuncion b) CY 2015 e) Gone b) 03/16/16 e) 08/15/16 b) 500T b) - d) - b) 36

c) PEO c) 08/31/16 c) -

      11.) Renovation/Improvement of Brgy. Hall Bldgs. Admin a) SB # 5 d) 110T a) 02/28/16 d) - a) 110T a) 100.00% c) 100.00% a) 5 Completed as per POW

            Brgy. New Santiago, Asuncion b) CY 2015 e) Fabiala b) 07/12/16 e) 08/08/16 b) 110T b) - d) - b) 9

c) PEO c) 08/08/16 c) -

     12.) Construction of Multi-Purpose Stage Bldgs. Admin a) SB # 5 d) 500T a) 02/24/16 d) 28 CD a) 500T a) 100.00% c) 100.00% a) 2 Completed as per POW

             Brgy. Gupitan, Kapalong b) CY 2015 e) Santarin b) 03/16/16 e) 08/12/16 b) 500T b) - d) - b) 20

c) PEO c) 08/02/16 c) -

     13.) Construction of Multi-Purpose Pavement Bldgs. Admin a) SB # 5 d) 500T a) 02/17/16 d) 88 WD a) 500T a) 100.00% c) 100.00% a) - Completed as per POW

             Brgy. Del Pilar, New Corella b) CY 2015 e) Gone b) 03/16/16 e) 08/3116 b) 500T b) - d) - b) -

c) PEO c) 08/3116 c) -

     14.) Barangay Hall Fence and Gate Bldgs. Admin a) SB # 5 d) 500T a) 02/17/16 d) 64 WD a) 500T a) 100.00% c) 100.00% a) 5 Completed as per POW

             Brgy. Magugpo West, Tagum City b) CY 2015 e) Pasiona b) 03/16/16 e) 08/31/16 b) 500T b) - d) - b) 50

c) PEO c) 08/31/16 c) -

c) Actual

b) Revised d) Slippage
Name of Project

PROJECT DATA Financial (000) Physical Accomplishment
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Type Physical Mode Employment

of Target of a) Source of Fund a) Date A lot. Rel. d) Days suspended/ a) Program a) Planned Generated

Project (Descrip Impl. b) Year Approp. d) Project Cost b) Date Started # of days extended b) Allotment a) # of Persons

(Location) tion) c) Implementor e) Project Engineer c)Target Compl. Date e) Date completed c) Disbursement b) Man-days

     15.) Completion of Covered Court (concrete bleacher) Bldgs. Admin a) SB # 5 d) 500T a) 02/16/16 d) 76 CD a) 500T a) 100.00% c) 100.00% a) 5 Completed as per POW

            Brgy. San Agustin, Tagum City b) CY 2015 e) Quirante b) 03/16/16 e) 08/31/16 b) 500T b) - d) - b) 50

c) PEO c) 08/31/16 c) -

     16.) Renovation/Improvement of Barangay Hall Bldgs. Admin a) SB # 5 d) a) 02/28/16 d) 44 CD a) 500T a) 100.00% c) 100.00% a) 2 Completed as per POW

             Brgy. Pinamuno, San Isidro b) CY 2015 e) - b) 03/16/16 e) 08/13/16 b) 500T b) - d) - b) 10

. c) PEO c) 08/13/16 c) -

     17.) Rehabilitation/Improvement of Multi-Purpose StageBldgs. Admin a) SB # 5 d) 353T a) 02/28/16 d) 78 WD a) 353T a) 100.00% c) 100.00% a) 4 Completed as per POW

              Brgy. Sta. Filomena, Asuncion b) CY 2015 e) Gone b) 03/16/16 e) 08/31/16 b) 353T b) - d) - b) 88

c) PEO c) 08/31/16 c) -

     18.) Const. of Brgy. Multi-Purpose Bldg. Bldgs. Admin a) SB # 5 d) 500T a) 02/28/16 d) 78 WD a) 500T a) 100.00% c) 100.00% a) 4 Completed as per POW

                Brgy. Sto. Niño, New Corella b) CY 2015 e) Gone b) 03/16/16 e) 08/3116 b) 500T b) - d) - b) 180

c) PEO c) 08/3116 c) -

      19.) Construction of Multi-Purpose Building Bldgs. Admin a) SB # 5 d) 500T a) 02/24/16 d) 78 WD a) 500T a) 100.00% c) 100.00% a) 3 Completed as per POW

            Brgy. Binancian, Asuncion b) CY 2015 e) Gone b) 03/16/16 e) 09/30/16 b) 500T b) - d) - b) 105

c) PEO c) 08/31/16 c) 474.86791T

      20.) Completion of Multi-Purpose Center (Additional One Span) a) SB # 5 d) 500T a) 02/17/16 d) 70 WD a) 500T a) 100.00% c) 100.00% a) 3 Completed as per POW

              Brgy. Buan, Asuncion Bldgs. Admin b) CY 2015 e) Gone b) 03/16/16 e) 09/15/16 b) 500T b) - d) - b) 105

c) PEO c) 09/30/16 c) 419.70940T

      21.) Construction of Barangay Multi-Purpose Building Bldgs. Admin a) SB # 5 d) 500T a) 02/17/16 d) 78 WD a) 500T a) 100.00% c) 100.00% a) 3 Completed as per POW

             Brgy. Camansa, Asuncion b) CY 2015 e) Gone b) 03/16/16 e) 09/30/16 b) 500T b) - d) - b) 15

c) PEO c) 08/31/16 c) 467.11897T

      22.) Construction of Multi-Purpose Building Bldgs. Admin a) SB # 5 d) 500T a) 02/17/16 d) 46 WD a) 500T a) 100.00% c) 100.00% a) 4 Completed as per POW

              Brgy. New Bantayan, Asuncion b) CY 2015 e) Fabiala b) 03/16/16 e) 09/15/16 b) 500T b) - d) - b) 40

c) PEO c) 09/15/16 c) 479.37819T

      23.) Construction of Barangay of Multi-Purpose   BuildingBldgs. Admin a) SB # 5 d) 500T a) 02/26/16 d) 58 WD a) 500T a) 100.00% c) 100.00% a) 4 Completed as per POW

             Brgy. Sampao, Kapalong b) CY 2015 e) Santarin b) 03/16/16 e) 09/2/16 b) 500T b) - d) - b) 40

c) PEO c) 09/2/16 c) 461.46T

      24.) Compl. of Day Care Center Bldgs. Admin a) SB # 5 d) 500T a) 02/29/16 d) 78 WD a) 500T a) 100.00% c) 100.00% a) 3 Completed as per POW

              Brgy. Poblacion, New Corella b) CY 2015 e) Gone b) 03/16/06 e) 09/15/16 b) 500T b) - d) - b) 60

c) PEO c) 09/15/16 c) 438.01646T

       25.) Multi-Purpose Health Center Bldgs. Admin a) SB # 5 d) 500T a) 02/28/16 d) 30 WD a) 500T a) 100.00% c) 100.00% a) 5 Completed as per POW

               Brgy. Pandapan, Tagum City b) CY 2015 e) Pasiona b) 03/16/16 e) 09/15/16 b) 500T b) - d) - b) 50

c) PEO c) 09/15/16 c) 443.39877T

       26.) Completion of Multi-Purpose Building @ School SiteBldgs. Admin a) SB # 5 d) 500T a) 02/29/16 d) 64 WD a) 500T a) 100.00% c) 100.00% a) 5 Completed as per POW

            Brgy. Magdum, Tagum City b) CY 2015 e) Pasiona b) 03/16/16 e) 09/09/16 b) 500T b) - d) - b) 50

c) PEO c) 09/09/16 c) 422.21429T

      27.) Completion of Brgy. Public Market Bldgs. Admin a) SB # 5 d) 500T a) 02/28/16 d) 43 WD a) 500T a) 100.00% c) 100.00% a) 4 Completed as per POW

            Brgy. Cabaywa, Asuncion b) CY 2015 e) Santarin b) 03/16/16 e) 09/18/16 b) 500T b) d) - b) 180

c) PEO c) 09/18/16 c) 413.17072T

      28.) Construction of Fence (Barangay Site) Admin a) SB # 5 d) 500T a) 03/03/16 d) 36 WD a) 500T a) 100.00% c) 100.00% a) 6 Completed as per POW

             Brgy. Asuncion, Carmen b) CY 2015 e) Ampis b) 03/21/16 e) 07/15/16 b) 500T b) - d) - b) 120

c) PEO c) 07/15/16 c) -

      29.) Construction of Covered Court Bleacher Admin a) SB # 5 d) 500T a) 03/02/16 d) - a) 500T a) 100.00% c) 100.00% a) 4 Completed as per POW

             with Canopy, Brgy. Kimamon, Sto. Tomas b) CY 2015 e) Comidoy b) 03/21/16 e) 06/15/16 b) 500T b) - d) - b) 88

c) PEO c) 06/15/16 c) -

      30.) Const. of BDRRMC Bldg. Admin a) SB # 5 d) 500T a) 03/04/16 d) - a) 500T a) 100.00% c) 100.00% a) 8 Completed as per POW

              Brgy. Villarica, Babak Dist., IGCS b) CY 2015 e) Porras/Pacquiao b) 03/21/16 e) 06/03/16 b) 500T b) - d) - b) 138

c) PEO c) 06/03/16 c) -

      31.) Construction of Multi-Purpose Building Admin a) SB # 5 d) 500T a) 03/21/16 d) - a) 500T a) 100.00% c) 100.00% a) 7 Completed as per POW

               Brgy. San Miguel, Samal Dist., IGCS b) CY 2015 e) Porras/Pacquiao b) 03/23/16 e) 05/25/16 b) 500T b) - d) - b) 126

c) PEO c) 05/25/16 c) -

      32.) Completion of Covered Court (Bleacher) Admin a) SB # 5 d) 500T a) 03/03/16 d) 49 W.D. a) 500T a) 100.00% c) 100.00% a) 7 Completed as per POW

            Brgy. Anibongan, Carmen b) CY 2015 e) Obar b) 03/21/16 e) 07/29/16 b) 500T b) - d) - b) 154

c) PEO c) 07/29/16 c) -
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Type Physical Mode Employment

of Target of a) Source of Fund a) Date A lot. Rel. d) Days suspended/ a) Program a) Planned Generated

Project (Descrip Impl. b) Year Approp. d) Project Cost b) Date Started # of days extended b) Allotment a) # of Persons

(Location) tion) c) Implementor e) Project Engineer c)Target Compl. Date e) Date completed c) Disbursement b) Man-days

     33.) Construction of Covered Court Bleacher Admin a) SB # 5 d) 500T a) 03/03/16 d) 47 W.D. a) 500T a) 100.00% c) 100.00% a) 8 Completed as per POW

            Brgy. Mangalcal, Carmen b) CY 2015 e) Inte b) 03/21/16 e) 08/15/16 b) 500T b) - d) - b) 176

c) PEO c) 07/15/16 c) -

     34 .) Const. of Covered Court Bleacher Admin a) SB # 5 d) 500T a) 03/03/16 d) 66 W.D. a) 500T a) 100.00% c) 100.00% a) 7 Completed as per POW

              Brgy. Tubod, Carmen b) CY 2015 e) Ampis b) 03/21/16 e) 07/29/16 b) 500T b) - d) - b) 130

c) PEO c) 07/29/16 c) -

    35.) Const. of Covered Court Bleacher Admin a) SB # 5 d) 500T a) 03/04/16 d) 58 W.D. a) 500T a) 100.00% c) 100.00% a) 5 Completed as per POW

             Brgy. JP Laurel, Panabo City b) CY 2015 e) Linao b) 03/21/16 e) 08/24/16 b) 500T b) - d) - b) 110

c) PEO c) 08/15/16 c) -

     36 .) Const.of Covered Court Bleacher Admin a) SB # 5 d) 500T a) 03/02/16 d) 36 W.D. a) 500T a) 100.00% c) 100.00% a) 8 Completed as per POW

              Brgy. Esperanza, Sto. Tomas b) CY 2015 e) Comidoy b) 03/21/16 e) 08/15/16 b) 500T b) - d) - b) 176

c) PEO c) 07/15/16 c) -

     37.) Const. of Multi-Purpose Hall Admin a) SB # 5 d) 500T a) 03/04/16 d) 63 W.D. a) 500T a) 100.00% c) 100.00% a) 9 Completed as per POW

           Brgy. Katualan, Panabo City b) CY 2015 e) Andoy/Toquero b) 03/21/16 e) 09/02/16 b) 500T b) - d) - b) 13

c) PEO c) 09/15/16 c) 424.44858T

     38.) Const.of Covered Court Bleacher and Admin a) SB # 5 d) 500T a) 03/04/16 d) 96 W.D. a) 500T a) 100.00% c) 100.00% a) 5 Completed as per POW

           3" thick Court  Pavement Topping, b) CY 2015 e) Toquero b) 03/21/16 e) 09/09/16 b) 500T b) - d) - b) 25

           Brgy. San Nicolas, Panabo City c) PEO c) 09/21/16 c) 400.29928T

     39.) Compl.of Covered Court Bleacher Admin a) SB # 5 d) 500T a) 03/03/16 d) 28 WD a) 500T a) 100.00% c) 100.00% a) - Completed as per POW

           Brgy. New Visayas, Panabo City b) CY 2015 e) Linao b) 03/21/16 e) 08/31/16 b) 500T b) - d) - b) -

c) PEO c) 08/31/16 c) 464.49514T

     40.) Construction of Bleacher & Brgy. Market Stall Contract a) SB # 5 d) 500T a) 04/04/16 d) - a) 500T a) 100.00% c) 100.00% a) - Completed as per POW

            Brgy. Guadalupe, Carmen b) CY 2015 e) - b) 7/21/16 e) 09/13/16 b) 500T b) - d) - b) -

c) Mega Blue c) 12/27/16 c) -

     41.) Renovation/Improvement of Barangay Stage Bldgs. Admin a) SB # 5 d) 500T a) 02/28/16 d) 28 CD a) 500T a) 100.00% c) 100.00% a) 2 Completed as per POW

            Brgy. Monte Dujali, San Isidro b) CY 2015 e) Santarin b) 03/16/16 e) 08/12/16 b) 500T b) - d) - b) 20

c) PEO c) 08/12/16 c) 0

    42.) Construction of Barangay Hall Fence Bldgs. Admin a) SB # 5 d) 159T a) 02/28/16 d) - a) 159T a) 70.00% c) 70.00% a) - Completed as per POW

            Brgy. Datu-Balong, San Isidro b) CY 2015 e) Santarin b) 03/16/16 e) 0 b) 159T b) - d) - b) -

c) PEO c) 09/16/16 c) 99.99510T

b) Water System Development Projects Water Admin a) SB # 5 d) 3.5M See projects listed below

System b) CY 2015 e) Foronda

c) PEO

     1.) Potable Water System (Pipelines) a) SB # 5 d) 500T a) 02/29/16 d) 43 CD a) 500T a) 100.00% c) 100.00% a) 3 Completed as per POW

          Brgy. San roque, New Corella b) CY 2015 e) Diosanta b) 03/21/16 e) 06/15/16 b) 500T b) - d) - b) 18

c) PEO c) 06/15/16 c) -

     2.) Potable Water System a) SB # 5 d) 500T a) 03/05/16 d) 32 CD a) 500T a) 100.00% c) 100.00% a) 3 Completed as per POW

          Brgy. Doña Andrea, Asuncion b) CY 2015 e) Diosanta b) 03/17/16 e) 06/30/16 b) 500T b) - d) - b) 30

c) PEO c) 06/30/16 c) -

     3.) Potable Water System a) SB # 5 d) 500T a) 02/29/16 d) 52 CD a) 500T a) 100.00% c) 100.00% a) 3 Completed as per POW

          Brgy. San Miguel, San Isidro b) CY 2015 e) Diosanta b) 03/22/16 e) 07/29/16 b) 500T b) - d) - b) 15

c) PEO c) 07/29/16 c) -

    4.) Potable Water System Water Admin a) SB # 5 d) 500T a) 02/29/16 d) 71 CD & 29 WD a) 500T a) 100.00% c) 100.00% a) 3 Completed as per POW

          Brgy. Kipalili, San Isidro System b) CY 2015 e) Diosanta b) 03/23/16 e) 09/15/16 b) 500T b) - d) - b) 12

c) PEO c) 08/25/16 c) 500T

     5.) Potable Water System(Inst.of Pipelines & Fitting) Contract a) SB # 5 d) 500T a) 03/02/16 d) - a) 500T a) 100.00% c) 100.00% a) - Completed as per POW

           Brgy. Sto. Niño, Babak Dist,. IGCS b) CY 2015 e) Porras/Pacquiao b) 06/27/16 e) 09/15/16 b) 500T b) - d) - b) -

c) Siljure Const. c) 10/24/16 c) 10T

     6.) Impvt.of Water System (Pipeline) Contract a) SB # 5 d) 500T a) - d) - a) 500T a) 100.00% c) 100.00% a) - Completed as per POW

           Brgy. Libertad, Kaputian Dist,. IGCS b) CY 2015 e) Porras/Pacquiao b) 06/27/16 e) 09/02/16 b) 500T b) - d) - b) -

c) Siljure Const. c) 10/24/16 c) -

     7.) Potable Water System (Installation of Pipelines and Fittings) Contract a) SB # 5 d) 500T a) 03/01/16 d) - a) 500T a) 100.00% c) 100.00% a) - Completed as per POW

             Brgy. San Remegio, Kaputian Dist,. IGCS b) CY 2015 e) Porras/Pacquiao b) 06/27/16 e) 09/15/16 b) 500T b) - d) - b) -

c) Siljure Const. c) 10/24/16 c) -
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      8.) Potable Water System(Inst.of Pipelines & Fitting) Contract a) SB # 5 d) 500T a) 03/01/16 d) - a) 500T a) 100.00% c) 100.00% a) - Completed as per POW

            Brgy. Tagbaobo, Kaputian Dist,. IGCS b) CY 2015 e) Porras/Pacquiao b) 06/27/16 e) 09/15/16 b) 500T b) - d) - b) -

c) Siljure Const. c) 10/24/16 c) -

c) Const./Imprvt. Drainage/Canal Linings                Drainage/ Admin a) SB # 5 d) 2.5M See projects listed below

                   Canal Lining b) CY 2015 e) Foronda

c) PEO

     1.) Impv't. of  Drainage System a) SB # 5 d) 500T a) 03/04/16 d) 23 WD a) 500T a) 100.00% c) 100.00% a) 5 Completed as per POW

          Brgy. Libuganon, Tagum City b) CY 2015 e) Quirante b) 03/16/16 e) 07/22/16 b) 500T b) - d) - b) 50

c) PEO c) 07/22/16 c) -

     2.) Drainage System Drainage/ Admin a) SB # 5 d) 500T a) 03/04/16 d) 64 WD a) 500T a) 100.00% c) 100.00% a) 5 Completed as per POW

          Brgy. Magugpo North, Tagum City Canal Lining b) CY 2015 e) Pasiona b) 03/16/16 e) 09/06/16 b) 500T b) - d) - b) 50

c) PEO c) 09/06/16 c) 500T

B. Trust Fund

1. FMRDP

    1.1 Conc. Of Duterte-Luntiang Paraiso Roads Contract. a) TF d) 21.400M a) 04/29/15 d) 140 CD a) 21.400M a) 100.00% c) 100.00% a) 61 Completed as per POW

          New Corella, Davao del Norte b) CY 2013 e) - b) 08/15/15 e) 07/22/16 b) 21.400M b) - d) - b) 1830

         (Provincial Counterpart: 2.2M) c) - c) 07/22/16 c) -  

2. DARFUXI

    2.1 Proposed Extension of PAGRO Training Hall Bldg. Admin a) DARFUXI d) 1.3M a) 12/27/13 d) 16 CD a) 1.3M a) 100.00% c) 100.00% a) 10 Completed as per POW

           Mankilam, Tagum City b) CY 2011 e) Fabiala b) 03/01/16 e) 08/15/16 b) 1.3M b) - d) - b) 100

          (From PAGRO Conference Hall) c) PEO c) 08/15/16 c) -

1. Fund 101 FY 2012

    Gen. Appropriation Act. RA 10155

    LTO Const. & Bldgs. Fence Admin a) TF d) 2M a) 09/25/13 d) 365 days a) 2M a) 100.00% c) 100.00% a) 26 Completed as per POW

    1.1 Const. of LTO Perimeter Fence National b) CY 2012 e) Dadula b) 01/16/16 e) 09/30/16 b) 2M b) - d) - b) 600

          Highway,Tagum City c) PEO c) 05/31/16 c) -

C. 20% Development Fund CY 2015

      1. Repair & Maint. Of Various Prov'l. Roads

          and Bridges

          1.1 Maint. By Contract (Package 1) Road Contract a) 20% DF d) 811.05514T a) 01/05/15 d) - a) 811.05514T a) 100.00% c) 100.00% a) - Completed as per POW

                  San Juan-Kauswagan-New Cortez- 3.22km b) CY 2015  Balingit b) 08/14/15 e) 08/08/16 b) 811.05514T b) - d) - b) -

                  San Juan-New Talisay   5.13km. c) SBB Const.&Supply c) 08/13/16 c) -

          1.2 Maint. By Contract (Package 2) Road Contract a) 20% DF d) 1.91295118M a) 01/05/15 d) - a) 1.91295118Ma) 100.00% c) 100.00% a) - Completed as per POW

                  Limbaan-Sto. Niño, New Corella 3.19km b) CY 2015 e) Balingit b) 08/17/15 e) 08/08/16 b) 1.91295118Mb) - d) - b) -

                  New Corella-Sto. Niño-Macgum Road, New Corella   17.11km. c) SBB Const.&Supply c) 08/16/16 c) -

          1.3 Maint. By Contract (Package 3) Road Contract a) 20% DF d) 1.71267364MM a) 01/05/15 d) - a) 1.71267364MMa) 100.00% c) 100.00% a) - Completed as per POW

                  Asuncion-Monte Carlo-Del Pilar, Asuncion 9.93km b) CY 2015 e) Balingit b) 08/17/15 e) 08/08/16 b) 1.71267364MMb) - d) - b) -

                  Jct. Monte Carlo-Upper Cabaywa-Canatan,   4.61km. c) SBB Const.&Supply c) 08/16/16 c) -

                   Asuncion, Asuncion-New Alegria-Bdrgy. Cuambogan 6.66km

II. PROJECTS UNDER THE CURRENT APPROPRIATION

1. Const./Rehab./Comp. of Various Gov't. Bldgs. - Admin a) 20% DF d) 13.516919M See projects listed below

         Bldgs. Struct., Fac. (Provincewide) b) CY 2016 e) Imboy

c) PEO

1.1 Const. of 2nd Maneuvering Platoon Bldgs. - Admin a) 20% DF d) 350T a) - d) 31 WD a) 350T a) 100.00% c) 100.00% a) 6 Completed as per POW

  Tower Outpost, New Malitbog, b) CY 2016 e) - b) 06/16/16 e) 09/15/16 b) 350T b) - d) - b) 42

Panabo City c) PEO c) 09/15/16 c) 301.58665T

1.2 Completion of BSP Building Bldgs. - Admin a) 20% DF d) 165T a) 01/26/16 d) - a) 165T a) 100.00% c) 100.00% a) - Completed as per POW

  Mankilam, Tagum City b) CY 2016 e) Pasiona b) 08/15/16 e) 09/30/16 b) 165T b) - d) - b) -

c) PEO c) 09/30/16 c) -

1.3 Completion of GSP Building Bldgs. - Admin a) 20% DF d) 165T a) 01/26/16 d) - a) 165T a) 100.00% c) 100.00% a) - Completed as per POW

  Mankilam, Tagum City b) CY 2016 e) Pasiona b) 08/15/16 e) 09/30/16 b) 165T b) - d) - b) -

c) PEO c) 09/30/16 c) -
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