
AREA: 1ST & 2ND ENGINEERING DISTRICT - ON-GOING PROJECTS

Type Physical Mode Employment

of Target of a) Source of Fund a) Date A lot. Rel. d) Days suspended/ a) Program a) Planned Generated

Project (Descrip Impl. b) Year Approp. d) Project Cost b) Date Started # of days extended b) Allotment a) # of Persons

(Location) tion) c) Implementor e) Project Engineer c)Target Compl. Date e) Date completed c) Disbursement b) Man-days

I. PROJECTS UNDER THE CONTINUING APPROPRIATION

A. Supplemental Budget # 3 CY 2009

1. Const./Compl. Various Gov't. Bldgs./Struc. (8918)

Bldgs. Admin a) SB # 3 d) 39M See project listed below

b) CY 2009 e) - Balance as of December 2016

c) PEO P 458,491.30

2. Const./Compl. Various Gov't. Bldgs./Struc. (8918)

    2.1 Const. of Provincial Training Center Bldg. Admin a) SB # 3 d) 1.6M a) 10/18/11 d) - a) 1.6M a) 2.00% c) 2.00% a) - For resumption (Revision of POW on

b) CY 2009 e) Pacquiao b) 01/02/12 e) - b) 1.6M b) - d) - b) - process

c) PEO c) 04/19/12 c) 1.065903M

B. Supplemental Budget # 1 CY 2012

1. Purchase, Const. & Impv't. of 

   Gov't. Facilities (8918)

     1.1 Repair & Maintenance of Various Road Admin a) SB # 1 d) 1M Balance as of December 2016

          Local Roads & Drainage b) CY 2012 e) Paraguya P 106.19055T

          (Provincewide) c) PEO

    1.2 Water System Development Projects Water Admin a) SB # 1 d) 1M See project listed below

           (Provincewide) b) CY 2012 e) - Balance as of December 2016

c) PEO P264T 

     a.) Construction of 1 Unit Dugwell with Pressure Water Admin a) SB # 1 d) 110T a) 11/05/15 d) - a) 110T a) - c) - a) - Waiting for the delivery of materials.

          Tank and Pump, Brgy. Cagangohan, Panabo b) CY 2012 e) - b) - e) - b) 110T b) - d) - b) -

          City c) PEO c) - c) 50.424T

C. Supplemental Budget # 1 CY 2012

1. Purchase, Const. & Impv't. of 

   Gov't. Facilities (8918) Investigation/inspecton of priority projects

D. SEF (Special Educational Fund)

     1. Const./Comp. of Various Sch.Bldgs./Struct./ Bldgs. Admin a) SEF d) 57.440T Investigation/inspecton of priority projects

         Fac. b) Cont. App. e) Foronda ( Priority list c/o deped)

c) PEO

     2. Const./Comp. of Various Sch.Bldgs./Struct./ Bldgs. Admin a) SEF d) 37.100T See project listed below

         Fac. b) Cont, App. e) Foronda

c) PEO

2.1 Const. of 1 unit Makeshift Bldg.  Bldgs. Contract a) SEF d) 70T a) - d) - a) 70T a) - c) - a) - Abstract on process

at Dagohoy ES, Talaingod b) CY 2012 e) - b) - e) - b) 70T b) - d) - b) -

(Part of 700T ) (P 630T - Annual Budget CY 2016) c) - c) - c) -

     3. Const./Comp. of Various Sch.Bldgs./Struct./ Bldgs. Admin a) SEF d) 129.63155T Investigation/inspecton of priority projects

         Fac. b) Cont, App. e) Foronda ( Priority list c/o deped)

c) PEO

     4. Const./Comp. of Various Sch.Bldgs./Struct./ Bldgs. Admin a) SB#1 d) 2.867900M See projects listed below

         Fac. b) CY 2012 e) Foronda

c) PEO

4.1 Prop. 3 Rooms Makeshift Bldg., Sitio Bldgs. Admin a) SEF d) 770T a) - d) - a) 770T a) - c) - a) - PO on process

kapatagan, brgy. Gupitan, Kapalong b) CY 2012 e) - b) - e) - b) 770T b) - d) - b) -

c) - c) - c) -

4.2 Const. of 1 Unit Makeshift Bldg. at Bldgs. Admin a) SEF d) 700T a) - d) - a) 700T a) - c) - a) - PO on process

Tibucag E/S - Km. 31 Primary Sch. Extn., b) CY 2012 e) - b) - e) - b) 700T b) - d) - b) -

Brgy. Palma Gil, Talaingod c) - c) - c) -

Type Physical Mode Employment

b) Revised

Name of Project

PROJECT DATA Financial (000) Physical Accomplishment

REMARKS

PROVINCE OF DAVAO DEL NORTE

ACCOMPLISHMENT REPORT

4TH QUARTER REPORT CY 2016

SECTOR: INFRASTRUCTURE/WATER SYSTEM

OFFICE/AGENCY: PROVINCIAL ENGINEER'S OFFICE

d) Slippage
Name of Project

PROJECT DATA Financial (000) Physical Accomplishment

REMARKS
c) Actual
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of Target of a) Source of Fund a) Date A lot. Rel. d) Days suspended/ a) Program a) Planned Generated

Project (Descrip Impl. b) Year Approp. d) Project Cost b) Date Started # of days extended b) Allotment a) # of Persons

(Location) tion) c) Implementor e) Project Engineer c)Target Compl. Date e) Date completed c) Disbursement b) Man-days

4.3 Improvement of 3- Classroom E/S Bldgs. Admin a) SEF d) 55T a) - d) - a) 55T a) - c) - a) - For implementation

(Electrical Installation), Brgy. Pinamuno, San Isidro b) CY 2012 e) - b) - e) - b) 55T b) - d) - b) -

c) - c) - c) 30.764T

E. 5% Calamity Fund CY 2013                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            Investigation/inspecton of priority projects

1. Prevention and Mitigation Road Admin a) 5% CF d) 5.932420M Balance as of December 2016

     1.1 Impv't. Roads and Drainages b) CY 2013 e) - P4.12670059M

c) PEO

2. Rehabilitation and Recovery

Road Admin a) 20% DF d) 4M

b) CY 2013 e) -

c) PEO P 4M

F. 20% Development Fund CY 2014

1.  Rural Electrification Project Elect. Admin a) 20% DF d) 1M

    (Provincewide) b) CY 2014 e) Foronda

c) PEO P 103.70609T

  1.1 Rural Electrification of Prk.9 & Prk. 10 Elect. Admin. a) 20% DF d) 336.29391T a) - d) - a) 336.29391T a) - c) - a) -

      Sitio Everlasting, Brgy. Salvacion, b) CY 2014 e) Imboy b) - e) - b) 336.29391T b) - d) - b) -

      Sto. Tomas, DDN c) PEO c) - c)      

G. 5% Calamity Fund CY 2014

1. Prevention and Mitigation

   1.1  Impv't. of Roads and Drainages a) 5% CF d) 7.090168M Balance as of December 2016

b) CY 2014 e) - P494.802T

c) PEO

         a.) Rehab./Impv't. of Jct. Paiton-Mibolo Prov'l. Road Drainage Admin a) 5% CF d) 199.706T a) 03/22/16 d) 41 days a) 199.706T a) 100.00% c) 94.22% a) 12

b) CY 2014 e) Dadula b) 03/21/16 e) - b) 199.706T b) 100.00% d) -5.78% b) 208

c) PEO c) 12/31/16 c) -

   1.2 Impv't. of Bridges and Cross drainages Cross Admin a) 5% CF d) 3M

Drainage b) CY 2014 e) Paraguya

c) PEO

         a.) Impv't. of One Lane-48"ø RCPC Along Cross Admin a) 5% CF d) 217T a) - d) - a) 217T a) - c) - a) -

              New Corella-Sto. Niño-Macgum-Prov'l. Road Drainage b) CY 2014 e) Paraguya b) - e) - b) 217T b) - d) - b) -

c) PEO c) - c) -

2. Rehab. & Recovery

Admin a) 5% CF d) 5M a) - d) - a) 5M a) - c) - a) - Balance as of December 2016

b) CY 2014 e) - b) - e) - b) 5M b) - d) - b) - P5M

c) PEO c) - c) -

3. Preparedness

   3.1 Completion of PDRRMD Training Center, Admin a) 5% CF d) 3M a) 03/21/16 d) - a) 3M a) 68.44% c) 67.83% a) -

        Gov't. Center, Mankilam, Tagumn City b) CY 2014 e) Escurzon b) 09/02/16 e) - b) 3M b) - d) -0.61% b) -

c) PEO c) 01/31/17 c) -

H. 20% Development Fund CY 2015

      1. Repair & Maint. Of Various Prov'l. Roads

          and Bridges

      2. Rural Electrification Elect. Admin a) 20% DF d) 1M

          (Provincewide) b) CY 2015 e) Foronda Balance as of December 2016

c) PEO P825T

         2.1 Const. of Single Phase Line at Senior High Single Admin a) 20% DF d) 280T a) - d) - a) 280T a) - c) - a) -

              School, Sagayen Phase b) CY 2015 e) - b) - e) - b) 280T b) - d) - b) -

c) PEO c) - c) -

      3. Water System Development Projects Water Admin a) 20% DF d) 2M

           (Provincewide) b) CY 2015 e) Foronda Balance as of December 2016

c) PEO P 1.125M

      4. Counterpart to Special Projecs Roads Admin a) 20% DF d) 5M Investigation/inspection of piority projects

b) CY 2015 e) paraguya

     c) PEO

Type Physical Mode Employment

of Target of a) Source of Fund a) Date A lot. Rel. d) Days suspended/ a) Program a) Planned Generated

MOA between Davao del Norte & Davao Light for 

signature of DLPC.

For implementation

Investigation/inspecton of priority projects

Name of Project

PROJECT DATA Financial (000) Physical Accomplishment

REMARKS
c) Actual

       2.1 Rehab./Impv't. of Infra Projects Investigation/inspecton of priority projects

Balance as of December 2016

Investigation/inspecton of priority projects

Balance as of December 2016

See project listed below

On-going

See project listed below

Name of Project REMARKS
c) Actual

b) Revised d) Slippage

On-going

See project listed below

For implementation
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Project (Descrip Impl. b) Year Approp. d) Project Cost b) Date Started # of days extended b) Allotment a) # of Persons

(Location) tion) c) Implementor e) Project Engineer c)Target Compl. Date e) Date completed c) Disbursement b) Man-days

      5. Const./Rehab/Impv't./Compl. Of Gov't. Bldgs. Admin a) 20% DF d) 14M

           Bldgs./Struct. b) CY 2015 e) Foronda

c) PEO

         5.1) Expansion of PVO Building (Right Weng) Bldg. Admin a) 20% DF d) 500T a) - d) - a) 500T a) - c) - a) - For implementation

                Mankilam, Tagum City b) CY 2015 e) - b) - e) - b) 500T b) - d) b) -

c) PEO c) - c) 1.61276099M

I. Supplemental Budget # 1 CY 2015 Temporarily suspended (04/16/15)

      1. Proposed Davao del Norte Tourism Billboard Billboard Admin a) SB # 1 d) 756.4T a) - d) - a) 756.4T a) 11.78% c) 11.78% a) - due to failure of securing RROW

          Brgy. Lasang, Panabo City b) CY 2015 e) Porras b) 03/30/15 e) - b) 756.4T b) - d) - b) - clearance from DPWH./seek another 

c) PEO c) 05/10/15 c) 332.08730T clearance from DPWH.

J. 5% Calamity Fund CY 2015

   1. Prevention and Mitigation

        1.1. Improvement of roads and drainages Roads/ Admin a) 5% CF d) 9.363100M See project listed below

drainages b) CY 2015 e) Paraguya

c) PEO

            a) Rehab./Impv't. of Jct. Paiton-Mibolo Prov'l. RoadDrainage Admin a) 5% CF d) 5.000294M a) 03/22/16 d) 41 days a) 5.000294M a) 100.00% c) 94.22% a) 12

b) CY 2014 e) Dadula b) 03/21/16 e) - b) 5.000294M b) 100.00% d) -5.78% b) 208

c) PEO c) 12/31/16 c) 2.9967078M

   2. Rehabilitation and Recovery

         a. Rehab. Of infrastructures projects affected Admin a) 5% CF d) 5M Investigation/inspecton of priority projects

             by recent calamity b) CY 2015 e) Paraguya

c) PEO

K. Supplemental Budget # 3 CY 2015

 1. Disaster Preparedness

         a.) Const./Compl. Of Stockroom for Relief Goods/ Bldgs. Admin a) SB # 3 d) 1M a) - d) - a) 1M a) - c) - a) - Abstract on process

b) CY 2015 e) - b) - e) - b) 1M b) - d) - b) -

c) PEO c) - c) -

L. Supplemental Budget # 5 CY 2015

1. Purchased, Const. & Imprv't. of Gov't. Facilities   (8918)

   a) Const./Compl./Imprvt. of Various Gov't. Bldgs. Bldgs. Admin a) SB # 5 See projects listed below

       Structures & Facilities b) CY 2015

c) PEO

      1.) Completion of Covered Court and Stage Bldgs. Admin a) SB # 5 d) 500T a) 02/24/16 d) 19 WD a) 500T a) 55.00% c) 56.00% a) - On-going

           Brgy. Canatan, Asuncion b) CY 2015 e) Fabiala b) 03/16/16 e) - b) 500T b) - d) - b) -

c) PEO c) 01/13/17 c) 413.02259T

      2.) Renovation of Barangay Stage Bldgs. Admin a) SB # 5 d) 240T a) 03/04/16 d) - a) 240T a) 85.00% c) 85.00% a) 9 Suspended

            Brgy. Katipunan, Kapalong b) CY 2015 e) Santarin b) 08/16/16 e) - b) 240T b) - d) - b) 88 Waiting for the Installation for JOB ORDER: Gutter

c) PEO c) 09/30/16 c) 183.88249T and DOORS.

      3.) Completion of Multi-Purpose Building Bldgs. Admin a) SB # 5 d) 500T a) 02/28/16 d) 21 WD a) 500T a) 95.50% c) 95.11% a) - On-going

            Brgy. Maniki, Kapalong b) CY 2015 e) Fabiala b) 08/16/16 e) - b) 500T b) - d) -0.390% b) -

c) PEO c) 12/14/16 c) 475.05343T

      4.) Compl.of Covered Court (Bleacher) Bldgs. Admin a) SB # 5 d) 500T a) 02/16/16 d) - a) 500T a) 3.15% c) 4.22% a) 5 Suspended 04/15/16

            Brgy. Magugpo Poblacion, Tagum City b) CY 2015 e) Pasiona b) 03/16/16 e) - b) 500T b) - d) +1.07% b) 50

 c) PEO c) 05/15/16 c) 211.56150T

      5.) Barangay Hall Perimeter Fence and Gate Bldgs. Admin a) SB # 5 d) 500T a) 02/17/16 d) - a) 500T a) 19.71% c) 17.72% a) 5 Suspended dated 05/16/16

            Brgy. Bingcungan, Tagum City b) CY 2015 e) Pasiona b) 03/16/16 e) - b) 500T b) - d) -1.99% b) 50

c) PEO c) 05/15/16 c) 462.95832T

      6.) Const. of Basketball Court Bldgs. Admin a) SB # 5 d) 500T a) 02/17/16 d) - a) 500T a) 55.44% c) 55.10% a) - Suspended 

            Brgy. Pagsabangan, Tagum City b) CY 2015 e) Quirante b) 08/01/16 e) - b) 500T b) - d) -0.34% b) -

c) PEO c) 09/31/16 c) 426.49575T

      7.) Renov./Impvt.of Barangay Hall Admin a) SB # 5 d) 500T a) 03/04/16 d) - a) 500T a) 55.00% c) 55.00% a) - On-going

            Brgy. Magupising, B.E. Dujali b) CY 2015 e) - b) 11/08/16 e) - b) 500T b) - d) - b) -

c) PEO c) 01/17/17 c) 275.608T

Type Physical Mode Employment

of Target of a) Source of Fund a) Date A lot. Rel. d) Days suspended/ a) Program a) Planned Generated

Project (Descrip Impl. b) Year Approp. d) Project Cost b) Date Started # of days extended b) Allotment a) # of Personsd) Slippage

See projects listed below

                Disaster Equipment, Mankilam, Tagum City

Name of Project REMARKS
b) Revised d) Slippage

Name of Project

PROJECT DATA Financial (000) Physical Accomplishment

REMARKS
c) Actual

b) Revised

On-going
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(Location) tion) c) Implementor e) Project Engineer c)Target Compl. Date e) Date completed c) Disbursement b) Man-days

      8.) Renovation/Improvement of Barangay Hall Admin a) SB # 5 d) 500T a) 03/10/16 d) - a) 500T a) - c) - a) - For Implementation

            Brgy. New Casay, B.E. Dujali b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) PEO c) - c) 304.211T

      9.) Construction of Multi-Purpose Building Admin a) SB # 5 d) 500T a) 03/08/16 d) 63 W.D. a) 500T a) 10.00% c) 10.00% a) 2 On-going

            Brgy. Mabuhay, Carmen b) CY 2015 e) Jimena b) 03/21/16 e) - b) 500T b) - d) - b) 18 Suspended due to the delay delivery of 

c) PEO c) 09/31/16 c) 278.73734T materials.

      10.) Impvt.of Covered Court (Bleacher) Admin a) SB # 5 d) 500T a) 03/03/16 d) 79 W.D. a) 500T a) 4.00% c) 4.00% a) 8 On-going

            Brgy. Minda, Carmen b) CY 2015 e) - b) 03/21/16 e) - b) 500T b) - d) - b) 88

c) PEO c) 10/31/16 c) 278.73734T

     11.) Completion of Covered Court Admin a) SB # 5 d) 500T a) 03/04/16 d) - a) 500T a) 45.00% c) 45.00% a) 5 On-going

            Brgy. New Camiling, Carmen b) CY 2015 e) Estorco b) 10/07/16 e) - b) 500T b) - d) - b) 80

c) PEO c) 12/15/16 c) 300.20381T

     12.) Renovation/Impvt.of Barangay Hall Admin a) SB # 5 d) 500T a) 03/08/16 d) - a) 500T a) 40.00% c) 40.00% a) - On-going

            Brgy. Sto. Nino, Carmen b) CY 2015 e) Estorco b) 11/14/16 e) - b) 500T b) - d) - b) -

c) PEO c) 01/15/16 c) 302.58102T

     13.) Renov./Impv't. of Covered Court Stage Admin a) SB # 5 d) 500T a) 03/08/16 d) - a) 500T a) 55.00% c) 55.00% a) 4 Suspended due to withdrawal of 

           Brgy. Tuganay, Carmen b) CY 2015 e) Estorco b) 09/19/16 e) - b) 500T b) - d) - b) 36 supplier for ceiling job order (12/23/16)

c) PEO c) 12/02/16 c) 412.78633T

     14.) Impv't. of Multi-Purpose Building Admin a) SB # 5 d) 500T a) 03/08/16 d) - a) 500T a) 30.00% c) 30.00% a) - On-going

            Brgy. La Paz, Carmen b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) PEO c) - c) 318.165T

     15.) Const.of Multi-Purpose Building (For Health Facility Use) Admin a) SB # 5 d) 500T a) 03/07/16 d) - a) 500T a) 15.00% c) 15.00% a) - On-going

            Brgy. Salvacion, Carmen b) CY 2015 e) - b) 10/24/16 e) - b) 500T b) - d) - b) -

c) PEO c) 01/13/17 c) 281.425T

    16.) Construction of Multi-Purpose Building N.H.S. Admin a) SB # 5 d) 500T a) 03/07/16 d) - a) 500T a) - c) - a) - For Implementation

            Brgy. AO Floreindo, Panabo City b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) PEO c) - c) 277.31850T

    17.) Compl. of Classroom (Namuag ES) Admin a) SB # 5 d) 500T a) 03/07/16 d) 72 W.D. a) 500T a) 97.00% c) 97.00% a) 6 On-going

            Brgy. Cacao, Panabo City b) CY 2015 e) Andoy b) 03/21/16 e) - b) 500T b) - d) - b) 132 Time extension letter on process

c) PEO c) 11/18/16 c) 414.88041T

    18.) Construction of Market Stall Admin a) SB # 5 d) 500T a) 03/04/16 d) 71 W.D. a) 500T a) 48.00% c) 48.00% a) 6 On-going

            Brgy. Consolacion, Panabo City b) CY 2015 e) Andoy b) 03/21/16 e) - b) 500T b) - d) - b) 6 Time extension letter on process

c) PEO c) 08/31/16 c) 231.22614T

    19.) Construction of Barangay Multi-Purpose Building Admin a) SB # 5 d) 500T a) 03/07/16 d) - a) 500T a) 5.00% c) 5.00% a) 2 On-going

            Brgy. Dalisay, Panabo City b) CY 2015 e) Andoy/Jimena b) 03/21/16 e) - b) 500T b) - d) - b) 38 Time extension letter on process

c) PEO c) 07/18/16 c) 280.51220T

    20.) Rehabilitation of Stage and Construction Admin a) SB # 5 d) 500T a) 03/04/16 d) - a) 500T a) 83.00% c) 83.00% a) 7 On-going

           of Senior Citizen Building  b) CY 2015 e) Linao b) 08/25/16 e) - b) 500T b) - d) - b) 154

           Brgy. Gredu, Panabo City c) PEO c) 12/09/16 c) 387.6671T

    21.) Impvt.of Health Center Admin a) SB # 5 d) 500T a) 03/07/16 d) - a) 500T a) 70.00% c) 70.00% a) - On-going

           Brgy. Katipunan, Panabo City b) CY 2015 e) Andoy/Toquero b) - e) - b) 500T b) - d) - b) -

c) PEO c) - c) 301.4742T

    22.) Construction of Stage Admin a) SB # 5 d) 500T a) 03/04/16 d) - a) 500T a) - c) - a) - For Implementation

           Brgy. Kiotoy, Panabo City b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) PEO c) - c) 242.0269T

    23.) Compl.of Covered Court (stage) Admin a) SB # 5 d) 500T a) 03/04/16 d) - a) 500T a) 95.00% c) 95.00% a) 10 Suspended (12/01/16)

           Brgy. Little Panay, Panabo City b) CY 2015 e) Andoy b) 08/25/16 e) - b) 500T b) d) - b) 180 Waiting for JO on Doors & Windows

c) PEO c) 11/04/16 c) 367.56606T

    24.) Construction of Market Stall Admin a) SB # 5 d) 500T a) 03/04/16 d) - a) 500T a) - c) - a) - For Implementation

           Brgy. Malativas, Panabo City b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) PEO c) - c) 225.7589T

    25.) Construction of Covered Court Stage Admin a) SB # 5 d) 500T a) 03/04/16 d) - a) 500T a) - c) - a) - For Implementation

           Brgy. Quezon, Panabo City b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) PEO c) - c) 256,444.00

Type Physical Mode Employment

of Target of a) Source of Fund a) Date A lot. Rel. d) Days suspended/ a) Program a) Planned Generated

Project (Descrip Impl. b) Year Approp. d) Project Cost b) Date Started # of days extended b) Allotment a) # of Persons

(Location) tion) c) Implementor e) Project Engineer c)Target Compl. Date e) Date completed c) Disbursement b) Man-days

Name of Project

PROJECT DATA Financial (000) Physical Accomplishment

REMARKS
c) Actual

b) Revised d) Slippage

Name of Project REMARKS
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    26.) Construction of Barangay Multi-Purpose Building Admin a) SB # 5 d) 500T a) 03/07/16 d) 92 W.D. a) 500T a) 85.00% c) 85.00% a) 6 On-going

           Brgy. San Francisco, Panabo City b) CY 2015 e) Linao b) 03/21/16 e) - b) 500T b) - d) - b) 132

c) PEO c) 11/30/16 c) 470.10615T

    27.) Construction of Covered Court Bleacher Admin a) SB # 5 d) 500T a) 03/01/16 d) - a) 500T a) 75.00% c) 75.00% a) - On-going

           Brgy. San Vicente, Panabo City b) CY 2015 e) - b) 10/07/16 e) - b) 500T b) - d) - b) -

c) PEO c) 01/10/17 c) 240.49707T

    28.) Construction of Barangay Multi-purpose Building Admin a) SB # 5 d) 500T a) 03/07/16 d) 71 W.D. a) 500T a) 55.00% c) 55.00% a) 5 Temporarily suspended (09/15/2016).

           Brgy. Southern Davao, Panabo City b) CY 2015 e) Andoy b) 03/21/16 e) - b) 500T b) - d) - b) 110 due to unavailability of construction 

c) PEO c) 09/09/16 c) 487.4959T materials.

    29.) Construction of Barangay Multi-Purpose Building Admin a) SB # 5 d) 500T a) 03/07/16 d) 57 W.D. a) 500T a) 97.00% c) 97.00% a) 6 On-going

           Brgy. Sto. Niño, Panabo City b) CY 2015 e) Linao b) 03/21/16 e) - b) 500T b) - d) - b) 132

c) PEO c) 10/30/16 c) 450.11958T

    30.) Rehab. of Multi-Purpose Building Admin a) SB # 5 d) 210T a) 03/04/16 d) - a) 210T a) - c) - a) - For Implementation

           Brgy. Tagpore, Panabo City b) CY 2015 e) - b) - e) - b) 210T b) - d) - b) -

c) PEO c) - c) 187.350T

    31.) Fencing of Barangay Facility Admin a) SB # 5 d) 500T a) 03/03/16 d) 59 W.D. a) 500T a) 98.00% c) 98.00% a) 8 On-going

           Brgy. Waterfall, Panabo City b) CY 2015 e) Andoy b) 03/21/16 e) - b) 500T b) - d) - b) 176 Time Extension letter on process

c) PEO c) 11/04/16 c) 474.0971T

    32.) Rehab.of Barangay Hall Admin a) SB # 5 d) 500T a) 03/04/16 d) - a) 500T a) 45.00% c) 45.00% a) - On-going

           Brgy. Cagangohan, Panabo City b) CY 2015 e) - b) 11/07/16 e) - b) 500T b) - d) - b) -

c) PEO c) - c) -

    33.) Const.of Senior Citizen Building Admin a) SB # 5 d) 500T a) 03/04/16 d) - a) 500T a) 55.00% c) 55.00% a) - On-going

           Brgy. San Miguel, Sto. Tomas b) CY 2015 e) - b) 10/30/16 e) - b) 500T b) - d) - b) -

c) PEO c) 01/30/17 c) 393.78242T

    34.) Compl.of Brgy. Hall Admin a) SB # 5 d) 500T a) 03/07/16 d) - a) 500T a) 36.67% c) 46.09% a) - Temporarily suspended due to 

           Brgy. Tibal-og, Sto. Tomas b) CY 2015 e) - b) 09/05/16 e) - b) 500T b) - d) +9.420% b) - withdrawal of supplier (ceiling works)

c) PEO c) 11/08/16 c) 338.89439T

    35.) Completion of Multi-Purposed Building Contract a) SB # 5 d) 500T a) 03/11/16 d) - a) 500T a) - c) - a) - POW for revision

           Brgy. Kinamayan, Sto.Tomas b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) - (Mode of implementation changed from

c) c) - c) - by contract to by administration)

    36) Renov./Impv't. of Day Care Center(Revised) Contract a) SB # 5 d) 500T a) - d) - a) 500T a) - c) - a) - PR on process

            Brgy. Sta. Cruz, Kaputian, IGCS b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) c) - c) -

    37.) Const.of Senior Citizen Building Contract a) SB # 5 d) 500T a) 03/09/16 d) - a) 500T a) - c) - a) - Revision of POW for approval

           Brgy. Aumbay Samal Dist., IGCS b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) c) - c) -

    38.) Completion of Covered Court (Canopy) Admin a) SB # 5 d) 500T a) 03/02/16 d) - a) 500T a) 75.00% c) 75.00% a) - On-going

           Brgy. Alejal, Carmen b) CY 2015 e) Estorco b) 08/30/16 e) - b) 500T b) - d) - b) - Time Extension letter on process

c) PEO c) 10/31/16 c) 347.07924T

    39.) Construction of Day Care Center Admin a) SB # 5 d) 290T a) 03/02/16 d) - a) 290T a) - c) - a) - For Implementation

           Brgy. Tagpore, Panabo City b) CY 2015 e) - b) - e) - b) 290T b) - d) - b) -

c) PEO c) - c) 84.186T

b) Const.//Imprvt. of Roads & Bridges  Roads Admin a) SB # 5 See projects listed below

& Bridges b) CY 2015

c) PEO

     1.) Road Rehabilitation at Purok 4 Roads Admin a) SB # 5 d) 500T a) 02/29/16 d) 100 WD a) 500T a) 84.73% c) 84.73% a) - On-going

          Brgy. Sta. Cruz, New Corella b) CY 2015 e) Gone b) 03/16/16 e) - b) 500T b) - d) - b) -

c) PEO c) 01/18/17 c) 133.045T

     2.) Concreting of Access Road to Barangay Hall Roads Admin a) SB # 5 d) 500T a) 02/29/16 d) 152 WD a) 500T a) 90.33% c) 90.33% a) - On-going

          Brgy. Cabidianan, New Corella b) CY 2015 e) Gone b) 03/16/16 e) - b) 500T b) - d) - b) -

c) PEO c) 01/06/17 c) 185.74907T

      3.) Construction of Hanging Bridge Admin a) SB # 5 d) 500T a) 02/29/16 d) - a) 500T a) - c) - a) - For Implementation

           Brgy. Poblacion, B.E. Dujali b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) PEO c) - c) 268.79020T

Type Physical Mode Employment

of Target of a) Source of Fund a) Date A lot. Rel. d) Days suspended/ a) Program a) Planned Generated

Project (Descrip Impl. b) Year Approp. d) Project Cost b) Date Started # of days extended b) Allotment a) # of Persons

(Location) tion) c) Implementor e) Project Engineer c)Target Compl. Date e) Date completed c) Disbursement b) Man-days

      4.) Construction of Hanging Bridge Admin a) SB # 5 d) 500T a) 02/29/16 d) - a) 500T a) - c) - a) - For Implementation

Name of Project

PROJECT DATA Financial (000) Physical Accomplishment

REMARKS
c) Actual

b) Revised d) Slippage
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           Brgy. Tibungol, B.E. Dujali b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) PEO c) - c) 250.547T

c) Water System Development Projects Water Admin a) SB # 5 See projects listed below

System b) CY 2015

c) PEO

     1.) Impvt.of Water System Water Admin a) SB # 5 d) 500T a) 05/07/16 d) 125 CD a) 500T a) 59.71% c) 59.71% a) 3 Suspended dated August 22, 2016

          Brgy. Igangon, San Isidro System b) CY 2015 e) Diosanta b) 03/22/16 e) - b) 500T b) - d) - b) 15

c) PEO c) 08/31/16 c) 407.31673T

    2.) Water System (Well Drilling) Admin a) SB # 5 d) 500T a) 03/10/16 d) - a) 500T a) 42.00% c) 42.00% a) 4 Temporarily suspended due to

           Brgy. San Agustin, Babak Dist,. IGCS b) CY 2015 e) Porras/Pacquiao b) - e) - b) 500T b) - d) - b) 80 withdrawal of supplie (Pump)

c) PEO c) - c) 342.04678T

    3.) Potable Water System, Brgy. Kinawitnon, Admin a) SB # 5 d) 500T a) - d) - a) 500T a) - c) - a) - PO on process

           Babak Dist. b) CY 2015 e) Porras/Pacquiao b) - e) - b) 500T b) - d) - b) -

c) PEO c) - c) 367.5235T

  d.) Fabrication/Installation of Steel Goals       Admin a) SB # 5 See projects listed below

b) CY 2015

c) PEO

      1.) Improvement of Brgy. Covered Court (Collapsible Goal & Bleacher) a) SB # 5 d) 500T a) - d) - a) 500T a) - c) - a) - For Implementation

           Brgy. Kauswagan, Panabo City b) CY 2015 e) Osler b) - e) - b) 500T b) - d) - b) -

c) PEO c) - c) -

e) Const./Imprvt. Drainage/Canal Linings                Drainage/ Admin a) SB # 5 See projects listed below

                   Canal Lining b) CY 2015

c) PEO

     1.) Drainage System Drainage/ Admin a) SB # 5 d) 500T a) 03/04/16 d) - a) 500T a) 1.84% c) 1.83% a) - Suspended dated 11/28/16

          Brgy. Apokon, Tagum City Canal Lining b) CY 2015 e) Quirante b) 10/01/16 e) - b) 500T b) - d) b) -

c) PEO c) 11/30/16 c) 259.15754T

     2.) Construction of Drainage System Drainage/ Admin a) SB # 5 d) 500T a) 03/05/16 d) - a) 500T a) - c) - a) - For implementation

          Brgy. Visayan Village, Tagum City Canal Lining b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) PEO c) - c) 211.98853T

    3.) Const. of Drainage System Canal Lining Admin a) SB # 5 d) 500T a) 03/01/16 d) - a) 500T a) 20.00% c) 20.00% a) 5 On-going

            Brgy. New Pandan, Panabo City b) CY 2015 e) - b) 11/02/16 e) - b) 500T b) - d) - b) 130

c) PEO c) 12/13/16 c) 259.10369T

    4.) Const. of Drainage System Canal Lining Admin a) SB # 5 d) 500T a) 03/05/16 d) - a) 500T a) - c) - a) - For Implementation

            Brgy. Upper Licanan, Panabo City b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) PEO c) - c) 220.80341T

     5.) Imprvt. of Drainage Canal Lining Admin a) SB # 5 d) 500T a) 03/05/16 d) - a) 500T a) - c) - a) - For Implementation

           Brgy. Tanglaw, B.E. Dujali b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) PEO c) - c) 285.81528T

f) Improvement of Public Cemetery   Cemetery Admin a) SB # 5 See projects listed below

b) CY 2015

c) PEO

     1.) Improvement of Public Cemetery Cemetery Admin a) SB # 5 d) 500T a) 03/18/16 d) 105 WD a) 500T a) 80.79% c) 80.79% a) 4 On-going

          Brgy. Del Monte, new Corella b) CY 2015 e) Gone b) 08/212/16 e) - b) 500T b) - d) - b) 20

c) PEO c) 01/18/17 c) -

1 UNIT CONTRACT PACKAGE:

     1) Impvt of Two Classroom and Feeding   Center Bldgs. Admin a) SB # 5 d) 500T a) 03/11/16 d) - a) 500T a) - c) - a) - Abstract on process

         Brgy. Pag-asa, Kapalong b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) PEO c) - c) 466.08409T

     2) Impvt.of Barangay Hall Bldgs. Admin a) SB # 5 d) 500T a) 02/29/16 d) - a) 500T a) - c) - a) - Abstract on process

           Brgy. Sua-on, Kapalong b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) PEO c) - c) 468.84065t

     3) Improvement of Day Care Center @ Sitio Luan Bldgs. Admin a) SB # 5 d) 500T a) 02/29/16 d) - a) 500T a) - c) - a) - Abstract on process

            Brgy. Mabantao, Kapalong b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) PEO c) - c) 441.77140T

Type Physical Mode Employment

of Target of a) Source of Fund a) Date A lot. Rel. d) Days suspended/ a) Program a) Planned Generated

Project (Descrip Impl. b) Year Approp. d) Project Cost b) Date Started # of days extended b) Allotment a) # of Persons

(Location) tion) c) Implementor e) Project Engineer c)Target Compl. Date e) Date completed c) Disbursement b) Man-days

     4.) Improvement of Public Cemetery Cemetery Admin a) SB # 5 d) 500T a) 03/05/16 d) - a) 500T a) - c) - a) - PO on process

          Brgy. Linao, San Isidro b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

Name of Project

PROJECT DATA Financial (000) Physical Accomplishment

REMARKS
c) Actual

b) Revised d) Slippage
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c) PEO c) - c) -

STIMULUS CONTRACT PACKAGE

1 UNIT CONTRACT PACKAGE

      1.) Completion of Covered Court Stage Contract a) SB # 5 d) 500T a) 03/04/16 d) - a) 500T a) - c) - a) - For re-bidding

           Brgy. Cogon, Babak Dist., IGCS b) CY 2015 e) Porras/Pacquiao b) - e) - b) 500T b) - d) - b) -

c) c) - c) -

      2.) Construction of Senior Citizen Building Contract a) SB # 5 d) 500T a) 03/14/16 d) - a) 500T a) - c) - a) - For re-bidding

           Brgy. Libuak, Babak Dist., IGCS b) CY 2015 e) Porras/Pacquiao b) - e) - b) 500T b) - d) - b) -

c) c) - c) -

     3.) Construction of Stage Contract a) SB # 5 d) 500T a) 03/08/16 d) - a) 500T a) - c) - a) - For re-bidding

           Brgy. San Antonio, Babak Dist., IGCS b) CY 2015 e) Porras/Pacquiao b) - e) - b) 500T b) - d) - b) -

c) c) - c) -

     4.) Impv't. of Brgy. Health Center Contract a) SB # 5 d) 500T a) 03/10/16 d) - a) 500T a) - c) - a) - For re-bidding

           Brgy. Del Monte, Samal Dist., IGCS b) CY 2015 e) Porras/Pacquiao b) - e) - b) 500T b) - d) - b) -

c) c) - c) -

     5.) Impvt.of Barangay Hall Contract a) SB # 5 d) 500T a) 03/11/16 d) - a) 500T a) - c) - a) - For re-bidding

           Brgy. Mambago-A, Samal Dist., IGCS b) CY 2015 e) Porras/Pacquiao b) - e) - b) 500T b) - d) - b) -

c) c) - c) -

1 UNIT CONTRACT PACKAGE

    1.) Completion of Covered Court 1 Bay Contract a) SB # 5 d) 500T a) 03/07/16 d) - a) 500T a) - c) - a) - For implementation

           Brgy. Lunga-og, Sto. Tomas b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) c) - c) -

    2.) Const. Multi-Purpose Building Contract a) SB # 5 d) 500T a) 03/07/16 d) - a) 500T a) - c) - a) - For implementation

           Brgy. Magwawa, Sto. Tomas b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) c) - c) -

    3.) Completion of Multi-Purpose Building Contract a) SB # 5 d) 500T a) 03/08/16 d) - a) 500T a) - c) - a) - For implementation

           Brgy. San Jose, Sto. Tomas b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) PEO c) - c) -

    4.) Improvement of Brgy. Covered Court (Goal, Flooring) Contract a) SB # 5 d) 500T a) 02/28/16 d) - a) 500T a) - c) - a) - For implementation

           Brgy. Casig-ang, Sto. Tomas b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) c) - c) 1T

    5.) Completion of Covered Court (Bleachers and Canopy) Contract a) SB # 5 d) 500T a) 02/28/16 d) - a) 500T a) - c) - a) - For implementation

            Brgy. Balagunan, Sto. Tomas b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) c) - c) 1T

1 UNIT CONTRACT PACKAGE

     1.) Improvement of Covered Court Pavement/Steel Goal Contract a) SB # 5 d) 500T a) 03/04/16 d) - a) 500T a) 90.00% c) 90.00% a) - On-going

          Brgy. Buenavista, Panabo City b) CY 2015 e) - b) 07/21/16 e) - b) 500T b) - d) - b) -

c) Mega Blue c) 12/27/16 c) -

    2.) Covered Court Collapsible Contract a) SB # 5 d) 500T a) 03/04/16 d) - a) 500T a) 45.00% c) 45.00% a) - On-going

           Brgy. Kauswagan, Panabo City b) CY 2015 e) - b) 7/21/16 e) - b) 500T b) - d) - b) -

c) Mega Blue c) 12/27/16 c) -

     3.) Potable Water System Contract a) SB # 5 d) 500T a) 03/04/16 d) - a) 500T a) 90.00% c) 90.00% a) - On-going

           Brgy. Tibulao, Carmen b) CY 2015 e) - b) 7/21/16 e) - b) 500T b) - d) - b) -

c) Mega Blue c) 12/27/16 c) -

     4.) Compl. of Water System (Level III) at Prk. 5 Contract a) SB # 5 d) 500T a) 02/29/16 d) - a) 500T a) 25.00% c) 25.00% a) - On-going

           Brgy. Manay, Panabo City b) CY 2015 e) - b) 7/21/16 e) - b) 500T b) - d) - b) -

c) Mega Blue c) 12/27/16 c) -

      5.) Imprvt. of Water System Contract a) SB # 5 d) 500T a) 02/29/16 d) - a) 500T a) 25.00% c) 25.00% a) - On-going

           Brgy. Sindaton, Panabo City b) CY 2015 e) - b) 7/21/16 e) - b) 500T b) - d) - b) -

c) Mega Blue c) 12/27/16 c) -

1 UNIT CONTRACT PACKAGE

    1.) Compl.of Covered Court(Bleacher & Stage) Contract a) SB # 5 d) 500T a) 03/10/16 d) - a) 500T a) - c) - a) - Endorsed to GPPB for evaluation

           Brgy. San Jose, Samal Dist., IGCS b) CY 2015 e) Porras/Pacquiao b) - e) - b) 500T b) - d) - b) -

c) c) - c) -

Type Physical Mode Employment

of Target of a) Source of Fund a) Date A lot. Rel. d) Days suspended/ a) Program a) Planned Generated

Project (Descrip Impl. b) Year Approp. d) Project Cost b) Date Started # of days extended b) Allotment a) # of Persons

(Location) tion) c) Implementor e) Project Engineer c)Target Compl. Date e) Date completed c) Disbursement b) Man-days

    2.) Impvt.of Barangay Hall Contract a) SB # 5 d) 500T a) - d) - a) 500T a) - c) - a) - Endorsed to GPPB for evaluation

           Brgy. Mambago-B, Babak Dist., IGCS b) CY 2015 e) Porras/Pacquiao b) - e) - b) 500T b) - d) - b) -

c) c) - c) -

Name of Project

PROJECT DATA Financial (000) Physical Accomplishment

REMARKS
c) Actual

b) Revised d) Slippage
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    3.) Impvt.of Water System Contract a) SB # 5 d) 500T a) 03/02/16 d) - a) 500T a) - c) - a) - Endorsed to GPPB for evaluation

           Brgy. Pichon, Babak Dist,. IGCS b) CY 2015 e) Porras/Pacquiao b) - e) - b) 500T b) - d) - b) -

c) c) - c) -

    4.) Potable Water System Contract a) SB # 5 d) 500T a) 03/03/16 d) - a) 500T a) - c) - a) - Endorsed to GPPB for evaluation

           Brgy. Tambo, Babak Dist,. IGCS b) CY 2015 e) Porras/Pacquiao b) - e) - b) 500T b) - d) - b) -

c) c) - c) -

    5.) Impvt.of Water System Contract a) SB # 5 d) 500T a) 03/01/16 d) - a) 500T a) - c) - a) - Endorsed to GPPB for evaluation

           Brgy. Kanaan, Kaputian Dist,. IGCS b) CY 2015 e) Porras/Pacquiao b) e) - b) 500T b) - d) - b) -

c) c) - c) -

    6.) Potable Water System Contract a) SB # 5 d) 500T a) 03/03/16 d) - a) 500T a) - c) - a) - Endorsed to GPPB for evaluation

           Brgy. Guilon, Samal Dist. IGCS b) CY 2015 e) Porras/Pacquiao b) - e) - b) 500T b) - d) - b) -

c) c) - c) -

    7.) Impvt.of Lined Canal Contract a) SB # 5 d) 500T a) 03/11/16 d) - a) 500T a) - c) - a) - Endorsed to GPPB for evaluation

           Brgy. Peñaplata, Samal Dist. IGCS b) CY 2015 e) Porras/Pacquiao b) - e) - b) 500T b) - d) - b) -

c) c) - c) -

1 UNIT CONTRACT PACKAGE

    1.) Compl.of Coverd Court Contract a) SB # 5 d) 500T a) - d) - a) 500T a) - c) - a) - Endorsed to GPPB for evaluation

           Brgy. Tagpopongan, Babak Dist., IGCS b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) PEO c) - c) -

    2.) Completion of Covered Court Contract a) SB # 5 d) 500T a) 03/10/16 d) - a) 500T a) - c) - a) - Endorsed to GPPB for evaluation

           Brgy. Anonang, Kaputian Dist., IGCS b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) PEO c) - c) -

    3.) Completion of Covered Court (Bleacher & Steel Goal) Contract a) SB # 5 d) 500T a) 03/07/16 d) - a) 500T a) - c) - a) - Endorsed to GPPB for evaluation

           Brgy. Bandera, Kaputian Dist., IGCS b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) PEO c) - c) -

    4.) Construction of Barangay Market Stall Contract a) SB # 5 d) 500T a) 03/09/16 d) - a) 500T a) - c) - a) - Endorsed to GPPB for evaluation

           Brgy. Aundanao, Samal Dist., IGCS b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) PEO c) - c) -

1 UNIT CONTRACT PACKAGE

      1.) Impvt. of Water System Contract a) SB # 5 d) 500T a) 02/29/16 d) - a) 500T a) 20.00% c) 20.00% a) - Temporarily suspended due to the deed 

           Brgy. New Malitbog, Panabo City b) CY 2015 e) - b) 09/09/16 e) - b) 500T b) - d) - b) - of donation

c) Hydrotech c) - c) 412.85299T

      2.) Potable Water System Contract a) SB # 5 d) 500T a) 03/01/16 d) - a) 500T a) 75.00% c) 75.00% a) - On-going

           Brgy. San Roque, Panabo City b) CY 2015 e) - b) 09/09/16 e) - b) 500T b) - d) - b) -

c) Hydrotech c) - c) 432.000T

g) Rural Electrification                                   a) SB # 5 See projects listed below

b) CY 2015

c) PEO

1 UNIT CONTRACT PACKAGE:

     1.) Rural Electrification (AMS Village Single Phase Line) Elect. Contract a) SB # 5 d) 500T a) 03/05/16 d) - a) 500T a) - c) - a) - For implementation

          Brgy. Magatos, San Isidro b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) Kupler c) - c) 470.200T

     2.) Electrification at Prk.Tugas,Prk 5A going to  Sitio Naseco a) SB # 5 d) 500T a) 03/05/16 d) - a) 500T a) - c) - a) - For implementation

          Brgy. Sto. Niño, Talaingod Elect. Contract b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) Kupler c) - c) 483.400T

     3.) Elelctrification from Prk.1A to Prk.6, Sitio  Daligdigon Elect. Contract a) SB # 5 d) 500T a) 03/05/16 d) - a) 500T a) - c) - a) - For implementation

          Brgy. Palma Gil, Talaingod b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) Kupler c) - c) 475.400T

     4.) Rural Electrification Elect. Contract a) SB # 5 d) 500T a) 03/05/16 d) - a) 500T a) - c) - a) - For implementation

          Brgy. Suawon, New Corella b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) Kupler c) - c) 490.400T

Type Physical Mode Employment

of Target of a) Source of Fund a) Date A lot. Rel. d) Days suspended/ a) Program a) Planned Generated

Project (Descrip Impl. b) Year Approp. d) Project Cost b) Date Started # of days extended b) Allotment a) # of Persons

(Location) tion) c) Implementor e) Project Engineer c)Target Compl. Date e) Date completed c) Disbursement b) Man-days

     5.) Rural Electrification Prk. 1, Single Phase Line Elect. Contract a) SB # 5 d) 500T a) - d) - a) 500T a) - c) - a) - For implementation

          Brgy. Pamacaun, Asuncion b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) Kupler c) - c) 483.400T

1 UNIT CONTRACT PACKAGE:

Name of Project

PROJECT DATA Financial (000) Physical Accomplishment

REMARKS
c) Actual

b) Revised d) Slippage
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     1.) Rural Electrification Elect. Contract a) SB # 5 d) 500T a) 03/05/16 d) - a) 500T a) - c) - a) - Contract on  process

          Brgy. New Loon, San Isidro b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) Kupler c) - c) 483.67440T

     2.) Rural Electrification  (P-Saturn to Caimito, Cuambogan 1 Ph. Line) a) SB # 5 d) 500T a) 03/10/16 d) - a) 500T a) - c) - a) - Contract on  process

          Brgy. Cuambogan, Tagum City Elect. Contract b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) Kupler c) - c) -

1 UNIT CONTRACT PACKAGE

       1.) Rural Electrification of Prk. 4-B Contract a) SB # 5 d) 500T a) 03/05/16 d) - a) 500T a) - c) - a) - DLPC payment on process

            Brgy. Magsaysay, Carmen b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) PEO c) - c) 500T

       2.) Rural Electrification Contract a) SB # 5 d) 500T a) 03/05/16 d) - a) 500T a) - c) - a) - DLPC payment on process

            Brgy. San Isidro, Carmen b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) PEO c) - c) 500T

       3.) Rural Electrification of Prk. 6-B Contract a) SB # 5 d) 500T a) 03/08/16 d) - a) 417.1610T a) - c) - a) - DLPC payment on process

            Brgy. Bobongon, Sto. Tomas b) CY 2015 e) - b) - e) - b) 417.1610T b) - d) - b) -

c) PEO c) - c) 417.1610T

       4.) Rural Electrification Golden Farm-Prk Tribal Ma Guintalan Contract a) SB # 5 d) 500T a) 03/05/16 d) - a) 500T a) - c) - a) - DLPC payment on process

            Brgy. New Visayas, Sto. Tomas b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) PEO c) - c) 500T

       5.) Rural Electrification, Dist. 3, Purok 8 Contract a) SB # 5 d) 500T a) 03/05/16 d) - a) 500T a) - c) - a) - DLPC payment on process

            Brgy. Tulalian, Sto. Tomas b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) PEO c) - c) 499.00868T

       6.) Rural Electification Prk.6, Sto. Tomas, Going to Contract a) SB # 5 d) 500T a) 03/05/16 d) - a) 500T a) - c) - a) - DLPC payment on process

            Cerna Farm Cont.  of Arriba   & Arribaquillojano, b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

            Electrification, Brgy. La Libertad, Sto. Tomas c) PEO c) - c) 495.82941T

       7.) Rural Electrification at Prk. 06, Antipolo Contract a) SB # 5 d) 500T a) 03/05/16 d) - a) 500T a) - c) - a) - Waiting for the issuance of NTP

            Brgy. Cabay-angan, B.E. Dujali b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) - c)

1 UNIT CONTRACT PACKAGE

     1.) Rural Electrification Prk. 4 Brgy. Tagbay, Contract a) SB # 5 d) 500T a) - d) - a) 500T a) - c) - a) - Waiting for the issuance of NTP

          Samal 1 Ph. Line, Samal, IGCS, IGCS b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) PEO c) - c) 333.11952T

     2.) Rural Electrification Sitio Sabang, Contract a) SB # 5 d) 500T a) - d) - a) 500T a) - c) - a) - Waiting for the issuance of NTP

          Brgy. Kaputian, District, IGCS b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) PEO c) - c) 393.5902T

     3.) Rural Electrification Sitio Camotesan, Contract a) SB # 5 d) 500T a) - d) - a) 500T a) - c) - a) - Waiting for the issuance of NTP

          Brgy. Linosutan, Talikud Island b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) PEO c) - c) 470.29451T

     4.) Rural Electrification Sitio Baong Dadatan, Contract a) SB # 5 d) 500T a) - d) - a) 500T a) - c) - a) - Waiting for the issuance of NTP

          Talikud Island, IGCS b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) PEO c) - c) 447.96505T

     5.) Rural Electrification Prk. 4 to Prk. 7, Contract a) SB # 5 d) 500T a) - d) - a) 500T a) - c) - a) - Waiting for the issuance of NTP

          Brgy. Toril, Babak Dist. IGCS b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) PEO c) - c) 455.74206T

     6.) Rural Electrification Prk. 2A to Prk. 2B, Contract a) SB # 5 d) 500T a) - d) - a) 500T a) - c) - a) - Waiting for the issuance of NTP

          Brgy. Balet, Babak Dist., IGCS b) CY 2015 e) - b) - e) - b) 500T b) - d) - b) -

c) PEO c) - c) 317.200T

h) Construction / Completion /  Improvement  of various a) SB # 5 d) 4.44875987M Investigation/inspecton of priority projects

     Gov't. Building Structures and Facilities (Provincewide) b) CY 2015 e) Foronda

c) PEO

Type Physical Mode Employment

of Target of a) Source of Fund a) Date A lot. Rel. d) Days suspended/ a) Program a) Planned Generated

Project (Descrip Impl. b) Year Approp. d) Project Cost b) Date Started # of days extended b) Allotment a) # of Persons

(Location) tion) c) Implementor e) Project Engineer c)Target Compl. Date e) Date completed c) Disbursement b) Man-days

i) Water System  Development Project (Provincewide) a) SB # 5 d) 3M Investigation/inspecton of priority projects

b) CY 2015 e) Foronda

c) PEO

j) Rural Electricfication (Provincewide) a) SB # 5 d) 1M Investigation/inspecton of priority projects

b) CY 2015 e) Foronda

Name of Project

PROJECT DATA Financial (000) Physical Accomplishment

REMARKS
c) Actual

b) Revised d) Slippage
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c) PEO

2. Purchased, Const. & Imprv't. of Gov't. Facilities   (3918) a) SB # 5 d) 130M Investigation/inspecton of priority projects

b) CY 2015 e) Foronda

c) PEO

     1.) Upgrading of of DNSTC (Commercial Building) Bldg. Contract a) SB # 5 d) 30M a) - d) - a) 30M a) - c) - a) - For implementation

          Sporst Complex Center, Mankilam b) CY 2015 e) Escurzon b) - e) - b) 30M b) - d) - b) -

c) PEO c) - c) -

     2.) Upgrading of of DNSTC (Bowling Court) Bldg. Contract a) SB # 5 d) 80M a) - d) - a) 80M a) - c) - a) - Re-aligned to Multi-Puprose Covered Court

          Sporst Complex Center, Mankilam b) CY 2015 e) - b) - e) - b) 80M b) - d) - b) -

c) PEO c) - c) -

     3.) Upgrading of of DNSTC (Water Park) Water Contract a) SB # 5 d) 20M a) - d) - a) 20M a) - c) - a) - Re-aligned to Multi-Puprose Covered Court

          Sporst Complex Center, Mankilam Park b) CY 2015 e) - b) - e) - b) 20M b) - d) - b) -

c) PEO c) - c) -

J. Trust Fund

1. PAMANA-DILG

      1.1 Road Opening Kamansa-Sitio Bankawan- Road - Contract a) TF d) 20M a) 10/13/15 d) - a) 20M a) 73.71% c) 68.88% a) - On-going

             Binancian to FMR, Asuncion b) CY 2014 e) Medalla b) 04/25/16 e) - b) 20M b) 66.31% d) -2.57% b) -

c) - c) 01/11/17 c) 2.675588M

      1.2 Road Opening of Brgy. Cabidianan-Mambing,  Road - Contract a) TF d) 10M a) 10/13/15 d) 274 CD a) 10M a) 95.612% c) 95.524% a) 7 On-going

            New Corella, DDN b) CY 2014 e) Maranga b) 03/15/16 e) - b) 10M b) d) -0.09% b) 250

c) - c) 01/10/17 c) 4.82772458M

      1.3 Construction of Biga Bridges, Kapalong Road - Contract a) TF d) 24.95950345M a) CY 2014 d) - a) 24.95950345M a) 8.06% c) 5.08% a) - Suspended

b) CY 2015 e) Limpo b) 07/01/16 e) - b) 24.95950345M b) - d) -2.98% b) -

c) - c) 01/11/17 c) 37.43925518M

      1.4 Road Rehabilitation/Improvement of Prk. 3, Road - Contract a) TF d) 50.50028895 a) CY 2014 d) - a) 50.50028895 a) 40.40% c) 25.98% a) - On-going

            Palma Gil-Prk.2 (side 2), Sto. Niño-Mahayahay-Tugas- b) CY 2015 e) Dadula b) 07/07/16 e) - b) 50.50028895 b) - d) -14.42% b) -

            Nanaga Road,  with 1 -unit, 40 ln.m PSCG Bridge, c) - c) 03/12/18 c) 7.575009962M

     1.5 Road Rehabilitation San Jose-Sitio Road Contract a) TF d) 15M a) 10/13/15 d) 98 CD a) 15M a) 97.55% c) 62.31% a) - On-going

           Mahayahay, Brgy. Magwawa, Sto. Tomas b) CY 2014 e) b) 06/07/16 e) - b) 15M b) 61.32% d) '+.99% b) -

c) Hexamindz Corp. c) 01/04/17 c) 1.90848710T

2. PAMANA-DA

    2.1 Conc./Impv't. of Linayapan-Malapanit Roads Conc. Contract a) TF d) 16.050M a) 04/17/15 d) 146 days a) 16.050M a) 100.00% c) 90.00% a) 13

          Dangulog FMR Ph.2 b) CY 2014 e) Gula b) 04/17/15 e) - b) 16.050M b) - d) -10.00% b) 390

       (Provincial Counterpart: 1.5M) c) AYU. Eng'g. Const. c) 06/26/16 c) 11.23026433M

done.

3.) FMRDP

   1.1 Conc. Of Magupising-Cabay-angan Conc. Contract. a) TF d) 21.400M a) - d) - a) 21.400M a) 24.535% c) 15.00% a) - On-going

           Dujali FMR, B.E. Dujali b) CY 2013 e) - b) 10/07/16 e) - b) 21.400M b) - d) -9.54% b) - #########

           (Provincial Counterpart: 2.0M) c) - c) 10/17/17 c) -

4. PRDP

    4.1 Rehab. New Visayas-Binancian Roads - Contract. a) TF d) 78.855M a) CY 2014 d) - a) 78.831M a) - c) 56.09% a) 36

          Asuncion. Davao del Norte b) CY 2014 e) Medalla b) 10/18/15 e) - b) 78.831M b) 66.23% d) -10.14% b) 900

          (Provincial Counterpart: 1.205830M) c) - c) 11/13/16 c) 11.82478315M

   4.2  Rehab. Of Datu-Balong Prk. Mamalian Roads - Contract. a) TF d) 37.1254M a) CY 2014 d) - a) 37.1254M a) 57.28% c) 43.50% a) 18 On-going

           San Isidro, Davao del Norte b) CY 2014 e) Balingit b) 12/21/16 e) - b) 37.1254M b) - d) -13.78% b) 378

           (Provincial Counterpart: 1.514040M) c) - c) 06/28/16 c) 5.55841619M

    4.3  Rehab. Of Sto. Niño-Igangon FMR Roads - Contract. a) TF d) 81.81669808M a) CY 2015 d) - a) 81.81669808M a) 14.19% c) 5.324% a) - On-going

           San Isidro, Davao del Norte b) CY 2015 e) Juab b) 03/21/16 e) - b) 81.81669808M b) - d) -8.87% b) -

c) - c) 10/13/17 c) 12.27250770M

Type Physical Mode Employment

of Target of a) Source of Fund a) Date A lot. Rel. d) Days suspended/ a) Program a) Planned Generated

Project (Descrip Impl. b) Year Approp. d) Project Cost b) Date Started # of days extended b) Allotment a) # of Persons

(Location) tion) c) Implementor e) Project Engineer c)Target Compl. Date e) Date completed c) Disbursement b) Man-days

    4.4  Rehab. Of Capungagan-Boundary San Roads - Contract. a) TF d) 102.31120968M a) CY 2015 d) - a) 102.31120968M a) 14.39% c) 02.67% a) 15 On-going

           Miguel FMR, Kapalong, Davao del Norte b) CY 2015 e) Gula b) 04/06/16 e) - b) 102.31120968M b) - d) -11.72% b) 155

c) - c) 03/26/17 c) -

    4.5  Rehab. Of Pob.-Limbaan-Suawon-Macgum Roads - Contract. a) TF d) 190.25349198M a) CY 2015 d) - a) 190.25349198M a) 9.573% c) 4.310% a) - On-going

           FMR  w/ Bridge, New Corella, Davao del Norte b) CY 2015 e) Maranga/Madrigal b) 04/08/16 e) - b) 190.25349198M b) - d) -5.26% b) -

c) - c) 01/18/19 c) 28.53809130M

Name of Project

PROJECT DATA Financial (000) Physical Accomplishment

REMARKS
c) Actual

b) Revised d) Slippage

            Kapalong

Suspended dated June 29, 2016
Due to fissure and earth cracks along the 

road section where the scheduled works is to 

be done.

Suspended Nov. 25, 2016
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    4.6 Rehab. of Little Panay-Katipunan-Kasilak Road 8.002 km. Contract. a) TF d) 56.934M a) CY 2014 d) - a) 56.934M a) 100.00% c) 87.84% a) 39 On-going

          FMR, Panabo City, DDN b) CY 2015 e) Nasol b) 09/20/15 e) - b) 56.934M b) 83.39% d) +4.45% b) 354

c) Rely Const. & Supplies c) 10/09/16 c) 19.68674520M

    4.7 Rehab. of Esperanza-Pob. Sto. Tomas, Road 12.77399m Contract. a) TF d) 117.47767004M a) CY 2014 d) - a) 117.47767004M a) - c) - a) - Waiting for NOL2

           FMR, DDN b) CY 2015 e) Mellomida b) - e) - b) 117.47767004M b) - d) - b) -

c) - c) - c) -

5. KALSADA

    5.1 Improvement of Km. 9 Sagayen-Sawata Provincial Roads 9.09497km. Contract. a) TF d) 60.329230.72 a) CY 2015 d) - a) 60.329230.72 a) 11.06% c) 3.40% a) - On-going

          San Isidro, Davao del Norte b) CY 2015 e) Juab b) 08/26/16 e) - b) 60.329230.72 b) - d) -7.66% b) -

        (Part of 60.329230.72M) (Contract Cost: P 43.597322.62M) c) ARN Builders. Inc. c) 04/21/18 c) 6.539598.39M  

        (SB # 1 CY 2016 P 12.270446M)

6 SLRF

    6.1 Rehab. of Jct.Highway Tuganay-Anibongan- Road 2.553 km. Admin. a) TF d) 17.209860M a) - d) - a) 17.209860M a) 28.92% c) 20.18% a) 12 On-going

       B.E. Dujali-Kinamayan Provincial Road b) CY 2015 e) Comidoy b) 07/11/16 e) - b) 17.209860M b) - d) +2.54% b) 264

c) PEO c) 05/31/17 c) 7.846099.54M

7. DOH (Health Facility Enhancement 

Program and Family Health/FP Program

    7.1 Renovation of Hospital Bldg. for OPD/ Bldg. Admin a) TF-DOH d) 17M a) 06/18/15 d) 120 C.D. a) 17M a) 99.82% c) 99.34% a.)  425 On-going

          Lab/X-ray/ER Complex & Powerhouse Const./ b) CY 2014 e) Palero/Roque b) 09/16/15 e) - b) 17M b) - d) -0.48% b.) 96550 (Resumed: 08/01/2016)

Renov. c) PEO c) 05/31/16 c) 15.42791847M

II. PROJECTS UNDER THE CURRENT APPROPRIATION

A. 20% Development Fund CY 2015

1. Repair & Maint. Of Various Prov'l. Roads and

    Bridges (1st Engineering District)

a) 20% DF d) 430,658.11 a) 04/04/16 d) a) 430,658.11 a) 13.72% c) 13.72% a) 6 On-going

b) CY 2016 e) Paraguya b) 07/07/16 e) b) 430,658.11 b) d) b) 18

c) Admin c) 07/16/17 c) -

a) 20% DF d) 443,467.55 a) 04/04/16 d) a) 443,467.55 a) 10.58% c) 10.58% a) 6 On-going

b) CY 2016 e) Paraguya b) 07/07/16 e) b) 443,467.55 b) d) b) 18

c) Admin c) 07/06/17 c) -

a) 20% DF d) 210,246.77 a) 04/04/16 d) a) 210,246.77 a) 15.84% c) 15.84% a) 6 On-going

b) CY 2016 e) Paraguya b) 07/07/16 e) b) 210,246.77 b) d) b) 12

c) Admin c) 07/06/17 c) -

a) 20% DF d) 562,512.46 a) d) a) 562,512.46 a) a) For implementation

b) CY 2016 e) b) e) b) 562,512.46 b) d) b)

c) Admin c) c) -

a) 20% DF d) 689,299.37 a) d) a) 689,299.37 a) c) a) For implementation

Asuncion -Monte Carlo-Del Pilar b) CY 2016 e) b) e) b) 689,299.37 b) d) b)

c) Admin c) c) -

a) 20% DF d) 359,541.50 a) 04/04/16 d) a) 359,541.50 a) 16.04% c) 16.04% a) 6 On-going

Jct. Highway Canatan-Jct. Highway Magatos b) CY 2016 e) Paraguya b) 07/07/16 e) b) 359,541.50 b) d) b) 18

c) Admin c) 07/06/17 c) -

a) 20% DF d) 801,643.88 a) 04/04/16 d) a) 801,643.88 a) 10.47% c) 10.47% a) On-going

b) CY 2016 e) Paraguya b) 07/07/16 e) b) 801,643.88 b) d) b)

c) Admin c) 07/06/17 c) 14,819.60

a) 20% DF d) 741,813.68 a) 04/04/16 d) a) 741,813.68 a) 15.38% c) 15.38% a) On-going

b) CY 2016 e) Paraguya b) 07/07/16 e) b) 741,813.68 b) d) b)

c) Admin c) 07/06/17 c) -

Type Physical Mode Employment

of Target of a) Source of Fund a) Date A lot. Rel. d) Days suspended/ a) Program a) Planned Generated

Project (Descrip Impl. b) Year Approp. d) Project Cost b) Date Started # of days extended b) Allotment a) # of Persons

(Location) tion) c) Implementor e) Project Engineer c)Target Compl. Date e) Date completed c) Disbursement b) Man-days

a) 20% DF d) 1,418,404.48 a) 04/04/16 d) a) 1,418,404.48 a) 10.00% c) 10.00% a) On-going

b) CY 2016 e) Paraguya b) 07/07/16 e) b) 1,418,404.48 b) d) b)

c) Admin c) 07/06/17 c) -

a) 20% DF d) 555,617.70 a) 04/04/16 d) a) 555,617.70 a) 19.58% c) 19.58% a) On-going

b) CY 2016 e) Paraguya b) 07/07/16 e) b) 555,617.70 b) d) b)

c) Admin c) 07/06/17 c) 83,046.03

a) 20% DF d) 302,018.35 a) 04/04/16 d) a) 302,018.35 a) 96.66% c) 96.66% a) On-going

PROJECT DATA Financial (000) Physical Accomplishment

REMARKS
c) Actual

b) Revised d) Slippage

Jct. Highway Gabuyan-Semong-Dagohoy

Road 

Maintena

nce

6.97

Contract 

(Package 

# 5)
017

Daligdigon - Dagohoy

Road 

Maintena

nce

3.34

Contract 

(Package 

# 5)

Jct. Highway-Doña Andrea-Capungagan

Road 

Maintena

nce

8.7

Contract 

(Package 

# 4)
014

Kapalong-Mabantao-Florida

Road 

Maintena

nce

12.13

Contract 

(Package 

# 4)
016

Name of Project

Road 

Maintena

nce

4.85

Contract 

(Package 

# 2)
006

San Vicente-Butay

Road 

Maintena

nce

7.52

Contract 

(Package 

# 2)
013

Asuncion-New Alegria-Bdry. Cuambogan

Road 

Maintena

nce

6.66 Contract004

Road 

Maintena

nce

7.93 Contract005

Jct. Highway Magatos - New Bantayan

Road 

Maintena

nce

7.1

Contract 

(Package 

# 2)

Road 

Maintena

nce

8.33

Contract 

(Package 

# 2)
002

Ilog-New Bantayan

Road 

Maintena

nce

2.68

Contract 

(Package 

# 2)
003

001

Magatos-Bdry Pagsabangan
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b) CY 2016 e) Paraguya b) 07/07/16 e) b) 302,018.35 b) d) b)

c) Admin c) 07/06/17 c) -

a) 20% DF d) 426,581.83 a) 04/04/16 d) a) 426,581.83 a) 21.47% c) 21.47% a) On-going

b) CY 2016 e) b) 07/07/16 e) b) 426,581.83 b) d) b)

c) Admin c) 07/06/17 c) 65,915.77

a) 20% DF d) 456,865.17 a) 04/04/16 d) a) 456,865.17 a) 16.73% c) 16.73% a) 8 On-going

b) CY 2016 e) b) 07/07/16 e) b) 456,865.17 b) d) b) 24

c) Admin c) 07/06/17 c) 51,320.84

a) 20% DF d) 317,312.08 a) d) a) 317,312.08 a) c) a) Cancelled due to on-going PRDP

b) CY 2016 e) b) e) b) 317,312.08 b) d) b)

c) Admin c) c) -

a) 20% DF d) 1,588,199.17 a) 04/04/16 d) a) 1,588,199.17 a) 11.67% c) 11.67% a) On-going

b) CY 2016 e) Paraguya b) 06/25/17 e) b) 1,588,199.17 b) d) b)

c) Admin c) 06/24/17 c) 102,492.17

a) 20% DF d) 733,592.12 a) 04/04/16 d) a) 733,592.12 a) 10.59% c) 10.59% a) On-going

b) CY 2016 e) Paraguya b) 06/25/16 e) b) 733,592.12 b) d) b)

c) Admin c) 06/24/17 c) 46,070.32

a) 20% DF d) 463,528.81 a) d) a) 463,528.81 a) c) a) For implementation

b) CY 2016 e) b) e) b) 463,528.81 b) d) b)

c) Admin c) c) -

a) 20% DF d) 98,054.72 a) d) a) 98,054.72 a) c) a) Cancelled due to on-going PRDP

b) CY 2016 e) b) e) b) 98,054.72 b) d) b)

c) Admin c) c) -

a) 20% DF d) 341,821.47 a) d) a) 341,821.47 a) c) a) For implementation

b) CY 2016 e) b) e) b) 341,821.47 b) d) b)

c) Admin c) c) -

a) 20% DF d) 342,153.44 a) d) a) 342,153.44 a) c) a) Cancelled due to on-going PRDP

b) CY 2016 e) b) e) b) 342,153.44 b) d) b)

c) Admin c) c) -

 2. Repair & Maint. Of Various Prov'l. Roads and

    Bridges (2nd Engineering District)

         Cebulano-Mangalcal Prov'l. Road Road 4.17 CBRMC a) 20% DF d) 204,071.52 a) 01/04/16 d) a) 204,071.52 a) - c) 4.80% a) - On-going

         Carmen, DDN b) CY 2016 e) Gamad/Maligro b) 12/22/16 e) - b) 204,071.52 b) - d) - b) -

c) PEO c) 12/22/16 c) -

         Tubod-Basa-Mangalcal Prov'l. Road Road 3.93 Contract a) 20% DF d) 880,514.03 a) 01/04/16 d) 45 CD a) 880,514.03 a) - c) 2.70% a) - On-going

         Carmen, DDN b) CY 2016 e) Nasol b) 10/01/16 e) - b) 880,514.03 b) - d) - b) - (MAGS Corporation)

c) PEO c) 09/30/17 c) 872,362.87

         Jct.Highway-Tubod-Bagong Silang Road 1.87 Contract a) 20% DF d) 422,550.11 a) 01/04/16 d) 45 CD a) 422,550.11 a) - c) 10/01/16 a) - On-going

         Prov'l. Road, Carmen, DDN b) CY 2016 e) Gamad/Maligro b) 10/01/16 e) - b) 422550.11 b) - d) 09/30/17 b) - (MAGS Corporation)

c) PEO c) 09/30/17 c) 418,638.46

         Basa-Tubod Prov'l. Road Road 1.56 Contract a) 20% DF d) 412,424.26 a) 01/04/16 d) 45 CD a) 412,424.26 a) - c) 2.70% a) - On-going

         Carmen, DDN b) CY 2016 e) Gamad/Maligro b) 10/01/16 e) - b) 412,424.26 b) - d) - b) - (MAGS Corporation)

c) PEO c) 09/30/17 c) 408,606.34

         Tubod-Pilar Prov'l. Road Road 1.55 Contract a) 20% DF d) 409,805.58 a) 01/04/16 d) 45 CD a) 409,805.58 a) - c) 2.70% a) - On-going

         Carmen, DDN b) CY 2016 e) Gamad/Maligro b) 10/01/16 e) - b) 409,805.58 b) - d) - b) - (MAGS Corporation)

c) PEO c) 09/30/17 c) 406,011.97

         Upper Mangalcal-Lower Mangalcal Road 2.43 Contract a) 20% DF d) 552,709.92 a) 01/04/16 d) 45 CD a) 552,709.92 a) - c) 2.70% a) - On-going

         Prov'l. Road, Carmen, DDN b) CY 2016 e) Gamad/Maligro b) 10/01/16 e) - b) 552,709.92 b) - d) - b) - (MAGS Corporation)

c) PEO c) 09/30/17 c) 547,593.34

Type Physical Mode Employment

of Target of a) Source of Fund a) Date A lot. Rel. d) Days suspended/ a) Program a) Planned Generated

Project (Descrip Impl. b) Year Approp. d) Project Cost b) Date Started # of days extended b) Allotment a) # of Persons

(Location) tion) c) Implementor e) Project Engineer c)Target Compl. Date e) Date completed c) Disbursement b) Man-days

         Tuganay-Taba Prov'l. Road Road 4.27 CBRMC a) 20% DF d) 191,399.73 a) 01/04/16 d) - a) 191,399.73 a) c) 44.19% a) - On-going

         Carmen, DDN b) CY 2016 e) Gamad/Maligro b) 06/27/16 e) - b) 191,399.72 b) - d) - b) -

c) Taba Coconut Farmers c) 07/04/17 c) 70,897.58

          Jct. Highway-Tuganay-Taba Prov'l. Road Road 4.40 CBRMC a) 20% DF d) 154,170.77 a) 01/04/16 d) - a) 154,170.77 a) c) 43.28% a) - On-going

         Carmen, DDN b) CY 2016 e) Gamad/Maligro b) 06/23/16 e) - b) 154,170.77 b) - d) - b) -

c) EZRA Christian Ministry for Peace c) 06/23/17 c) 28,830.99

         Jct.Highway-Guadalupe-Bdry.Tagum Road 7.90 CBRMC a) 20% DF d) 241,141.18 a) 01/04/16 d) - a) 241,141.18 a) - c) 43.14% a) - On-going

         Prov'l. Road, Carmen, DDN b) CY 2016 e) Gamad/Maligro b) 07/05/16 e) - b) 241,141.18 b) - d)                                            b) -

Name of Project

PROJECT DATA Financial (000) Physical Accomplishment

REMARKS
c) Actual

b) Revised d) Slippage

11

DAN

078

Admin

San Juan - New Talisay

Road 

Maintena

nce

5.13 Admin063

11

DAN

11

DAN

087

11

DAN

088

San Juan - Kauswagan - New Cortez

Road 

Maintena

nce

3.22064

11

DAN

073

11

DAN

074

11

DAN

075

11

DAN

076

11

DAN

077

Pob. New Corella - Prk. 10 Pob.

Road 

Maintena

nce

1.3 Admin053

Km. 15, Kipalili-New Loon

Road 

Maintena

nce

6.93

Contract 

(Package 

# 4)
034

Jct. Monte Calo-Upper Cabaywa-Canatan

Road 

Maintena

nce

4.61 Admin050

Pandulian-Jct. San Miguel

Road 

Maintena

nce

5.58 Admin029

Km. 9, Sagayen-Sawata

Road 

Maintena

nce

19.4

Contract 

(Package 

# 4)
033

Jct. Gabuyan-Katipunan-Bucana

Road 

Maintena

nce

5.89

Contract 

(Package 

# 5)
027

Capungagan-Mabuhay-Pandulian

Road 

Maintena

nce

5.57

Contract 

(Package 

# 4)
028

Daligdigon - Dagohoy

Road 

Maintena

nce

3.34

Contract 

(Package 

# 5)
020
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c) Lampia Pag-asa Irrigator's Assoc. c) 07/05/17 c) -

         Prk.5-Prk.1 Pawas, Dujali Prov'l. Road Road 2.18 CBRMC a) 20% DF d) 148,282.64 a) 01/04/16 d) - a) 148,282.64 a) - c) 44.04% a) - On-going

         B.E. Dujali, DDN b) CY 2016 e) Gamad/Maligro b) 07/11/16 e) - b) 148,282.64 b) - d) - b) -

c) MANCIIA c) 07/11/17 c) 59,060.72

         Prk.Narafil-Brgy. Site Magupising Road 2.08 CBRMC a) 20% DF d) 94,567.08 a) 01/04/16 d) - a) 94,567.08 a) - c) 44.93% a) - On-going

         Prov'l. Road, B.E. Dujali, DDN b) CY 2016 e) Gamad/Maligro b) 08/15/16 e) - b) 94,567.08 b) - d) - b) -

c) PEO c) 08/15/17 c) 35,658.58

         Dujali-Pawas-San Vicente Prov'l. Road Road 4.42 CBRMC a) 20% DF d) 243,949.60 a) 01/04/16 d) - a) 243,949.60 a) - c) 44.76% a) - On-going

         B.E. Dujali, DDN b) CY 2016 e) Gamad/Maligro b) 07/11/16 e) - b) 243,949.60 b) - d) - b) -

c) MANCIIA c) 07/11/17 c) 91,822.40

         Jct.Salvacion-San Vicente-Cabay-angan Road 3.45 CBRMC a) 20% DF d) 160,213.45 a) 01/04/16 d) - a) 160,213.45 a) - c) 22.19% a) - On-going

         Prov'l. Road, B.E. Dujali, DDN b) CY 2016 e) Gamad/Maligro b) 10/06/16 e) - b) 160,213.45 b) - d) - b) -

c) PEO c) 10/16/17 c) 160,213.00

          Prk.Magsaysay-Lunga-og-Dalisay Road 2.81 CBRMC a) 20% DF d) 171,933.07 a) 01/04/16 d) - a) 171,933.07 a) - c) 42.40% a) - On-going

         Prov'l. Road, Sto. Tomas, DDN b) CY 2016 e) Gamad/Maligro b) 06/23/16 e) - b) 171,933.06 b) - d) - b) -

c) Lunga-og Tribal Assoc. c) 06/23/17 c) 40,075.74

         Prk.Apitong-Upper Balisong-Dalisay Road 4.60 CBRMC a) 20% DF d) 264,522.58 a) 01/04/16 d) - a) 264,522.58 a) - c) 42.39% a) - On-going

         Prov'l. Road, Sto. Tomas, DDN b) CY 2016 e) Gamad/Maligro b) 06/23/16 e) - b) 264,522.58 b) - d) - b) -

c) Lunga-og Tribal Assoc. c) 06/23/17 c) 61,285.52

        Sitio Paradise-Magkakaisa-Esperanza Road 1.75 CBRMC a) 20% DF d) 96,128.07 a) 01/04/16 d) - a) 96,128.07 a) - c) 43.14% a) - On-going

         Prov'l. Road, Sto. Tomas, DDN b) CY 2016 e) Gamad/Maligro b) 06/24/16 e) - b) 96,128.07 b) - d) - b) -

c) Esperanza Lumad Assoc. c) 06/24/17 c) 20,571.80

         Los Amigos 1-Esperanza-Los Amigos 2 Road 3.59 CBRMC a) 20% DF d) 208,618.27 a) 01/04/16 d) - a) 208,618.27 a) - c) 43.62% a) - On-going

         Prov'l. Road, Sto. Tomas, DDN b) CY 2016 e) Gamad/Maligro b) 06/24/16 e) - b) 208,618.27 b) - d) - b) -

c) Esperanza Lumad Assoc. c) 06/24/17 c) 31,200.00

          Fd.Rd.3-San Jose Prov'l. Road Road 4.55 CBRMC a) 20% DF d) 164,410.98 a) 01/04/16 d) - a) 164,410.98 a) - c) 22..42% a) - On-going

         Sto. Tomas, DDN b) CY 2016 e) Gamad/Maligro b) 10/07/16 e) - b) 164,410.98 b) - d) - b) -

c) PEO c) 10/07/16 c) 163,910.98

         Menzi-Balagunan-Tulalian Prov'l. Road Road 10.63 CBRMC a) 20% DF d) 409,055.47 a) 01/04/16 d) - a) 409,055.47 a) - c) 42.31% a) - On-going

         Sto. Tomas, DDN b) CY 2016 e) Gamad/Maligro b) 06/23/16 e) - b) 409,055.47 b) - d) - b) -

c) BRWSA, Inc. c) 06/23/17 c) 157,096.90

      2. Repair & Maint. Of Various Local Roads Road - Admin a) 20% DF d) 4M See projects listed below

          and Drainages b) CY 2016 e) Paraguya

c) PEO

2.1 Repair/Rehab. Of Jct. Highway Doña Andrea Road - Admin a) 20% DF d) 300T a) - d) - a) 300T a) - c) - a) - For implementation

  -Capungagan b) CY 2016 e) - b) - e) - b) 300T b) - d) - b) -

c) PEO c) - c) -

2.2 Repair/Rehab. Of Kauswagan Bridge 2  Road - Admin a) 20% DF d) 390T a) - d) - a) 390T a) - c) - a) - For implementation

  Approaches Along San Juan-Kauswagan b) CY 2016 e) - b) - e) - b) 390T b) - d) - b) -

New Cortez c) PEO c) - c) -

2.3 Repair/Rehab. Of Sawata-Libuton-Monte Road - Admin a) 20% DF d) 1.580M a) - d) - a) 1.580M a) - c) - a) - Pr on process

  Dujali-Patel Provincial Road (Canal Lining) b) CY 2016 e) - b) - e) - b) 1.580M b) - d) - b) -

c) PEO c) - c) -

      3. Various of Water System Project (Provincewide) Water - Admin a) 20% DF d) 2M Investigation/Inspection of priority projects

System b) CY 2016 e) Foronda/Misa

c) PEO

Type Physical Mode Employment

of Target of a) Source of Fund a) Date A lot. Rel. d) Days suspended/ a) Program a) Planned Generated

Project (Descrip Impl. b) Year Approp. d) Project Cost b) Date Started # of days extended b) Allotment a) # of Persons

(Location) tion) c) Implementor e) Project Engineer c)Target Compl. Date e) Date completed c) Disbursement b) Man-days

      4. Counterpart to Special Projects (Provincewide) Road - Admin a) 20% DF d) 55M Investigation/Inspection of priority projects

b) CY 2016 e) Foronda

c) PEO

      5. Const./Rehab./Comp. of Various Gov't. Bldgs. Bldgs. - Admin a) 20% DF d) 13.516919M See projects listed below

          Struct., Fac. (Provincewide) b) CY 2016 e) Foronda

c) PEO

5.1 DNLI Academic Bldg. and Prov'l. Library Bldgs. - Admin a) 20% DF d) 2.98891954M a) - d) - a) 2.98891954M a) - c) - a) - Hold in abeyance

  Mankilam, Tagum City b) CY 2016 e) - b) - e) - b) 2.98891954M b) - d) - b) -

c) PEO c) - c) -

Name of Project

PROJECT DATA Financial (000) Physical Accomplishment

REMARKS
c) Actual

b) Revised d) Slippage

11

DAN

136

11

DAN

138

11

DAN

128

11

DAN

129

11

DAN

130

11

DAN

117

11

DAN

118

11

DAN

127

101

11

DAN

112

11

DAN

114
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5.2 Upgrading of DNSTC (DAVNOR Pavilion Bldgs. - Admin a) 20% DF d) 1.5M a) - d) - a) 1.5M a) 61.10% c) 61.10% a) - Suspended dated: 12/01/16

  Ph.II, Sports Center, Mankilam b) CY 2016 e) Pasiona/Escurzon b) 09/01/16 e) - b) 1.5M b) - d) - b) -

c) PEO c) 12/30/16 c) -

5.3 Const. of Recreation Facilities Area Camp. Bldgs. - Admin a) 20% DF d) 52.088T a) - d) - a) 52.088T a) - c) - a) - For implementation

  Gen. Manuel T. Yan Sr. Tuburan, Mawab b) CY 2016 e) - b) - e) - b) 52.088T b) - d) - b) -

c) PEO c) - c) -

5.4 Repair/Rehab. Of PEO Building Bldgs. - Admin a) 20% DF d) 2.4M a) 05/04/16 d) - a) 2.4M a) 70.00% c) 70.00% a) - On-going

  Gov't. Center, Mankilam, Tagum City b) CY 2016 e) Chua b) 08/01/16 e) - b) 2.4M b) - d) - b) -

c) PEO c) 01/23/17 c) -

5.5 Impv't. of Motorpool Working Area/PEO Building, Bldgs. - Admin a) 20% DF d) 4.583911.46M a) - d) - a) 4.583911.46M a) - c) - a) - For implementation

  Gov't. Center,   Mankilam, Tagum City b) CY 2016 e) - b) - e) - b) 4.583911.46M b) - d) - b) -

c) PEO c) - c) -

5.6 Const. of 1 Unit Makeshift Bldg. at Talaingod Bldgs. - Admin a) 20% DF d) 335T a) - d) - a) 335T a) - c) - a) - For implementation

  State College,Talaingod b) CY 2016 e) - b) - e) - b) 335T b) - d) - b) -

c) PEO c) - c) -

5.7 Compl. Of Davao del Norte Dist. Bldgs. - Admin a) 20% DF d) 937T a) 04/26/16 d) - a) 937T a) 44.33% c) 70.79% a) 5 On-going

  Hospital Perimeter Fence, Carmen b) CY 2016 e) Palero b) 11/16/16 e) - b) 937T b) - d) +26.46% b) 50

Zone, DDN c) PEO c) 02/15/17 c) -

      6. Rural Electrification (Provincewide) Admin a) 20% DF d) 2M Investigation/Inspection of priority projects

b) CY 2016 e) Foronda/Misa Balance as of December 2016

c) PEO P 1.674M

6.1 Powerline Therapeutic Community Elect. - Admin a) 20% DF d) 326T a) 04/27/16 d) - a) 326T a) 66.80% c) 66.80% a) 4 Temporarily suspended (09/01/16)

  Rehab., B.E. Dujali b) CY 2016 e) Roque b) - e) - b) 326T b) - d) - b) 88 waiting for the nstallation of meter base

c) PEO c) - c) 264,046.75 by DLPC.

      7. Const. in Progress-Agency Assets (PVO) Bldgs. - Admin a) 20% DF d) 2M See project listed below

b) CY 2016 e) Foronda

c) PEO

         7.1 Expansion of PVO Building (Left Weng) Bldg. Admin a) 20% DF d) 2M a) 05/11/16 d) - a) 2M a) 10.22% c) 12.80% a) - On-going

                Mankilam, Tagum City b) CY 2016 e) Pasiona b) 12/01/16 e) - b) 2M b) - d) +2.58% b) -

                (Part of 2.5M)(500T - Annual Budget CY 2015) c) PEO c) 03/31/17 c) -

B. Annual Budget CY 2016 - Operation of Bahay Pag-Asa (Const. in 

in Progress-Agency Assets)

1 Expansion of Residential Facilities for Minors Bldg. Admin a) 20% DF d) 1.5M a) - d) - a) 1.5M a) - c) - a) - For implementation

(Ph.I), New Corella b) CY 2016 e) - b) - e) - b) 1.5M b) - d) - b) -

c) PEO c) - c) -

C. MOOE CY 2016 - PEO-Repair of Office Bldg.

1 Repair/Impv't. of PEO Building, Mankilam, Bldg. Admin a) MOOE d) 148.770T a) - d) - a) 148.770T a) - c) - a) - For implementation

Tagum City b) CY 2016 e) - b) - e) - b) 148.770T b) - d) - b) -

c) PEO c) - c) -

C. MOOE CY 2016 (SDH-264)

1.1 Const. of Hospital Waste Vault, SDH, Bldgs. - Admin a) SB # 1 d) 150T a) - d) - a) 150T a) 79.47 c) 79.47 a) - PO on process

 Peñaplata, IGCS b) CY 2016 e) - b) 12/05/16 e) - b) 150T b) - d) - b) -

c) PEO c) 01/10/17 c) -

1.2 Impv't./Renovation of Hospital CSSR, Bldgs. - Admin a) SB # 1 d) 500T a) - d) - a) 500T a) - c) - a) - For implementation

Ventilation and OR/DR Bldg. b) CY 2016 e) - b) - e) - b) 500T b) - d) - b) -

c) PEO c) - c) 98,720.00

Type Physical Mode Employment

of Target of a) Source of Fund a) Date A lot. Rel. d) Days suspended/ a) Program a) Planned Generated

Project (Descrip Impl. b) Year Approp. d) Project Cost b) Date Started # of days extended b) Allotment a) # of Persons

(Location) tion) c) Implementor e) Project Engineer c)Target Compl. Date e) Date completed c) Disbursement b) Man-days

D. 5% Calamity Fund CY 2016

1. Prevention and Mitigation

         1.1 Desiltation/Excavation of Rivers and Creeks rivers Admin a) 20% DF d) 2.598468M Investigation/Inspection of priority projects

b) CY 2016 e)

c) PEO

a) Desiltation of Ilog River Ph.III, (Brgy. New rivers Admin a) 20% DF d) 885T a) - d) - a) 885T a) 93.84% c) 93.84% a) - On-going

Santiago to Brgy. New Loon) b) CY 2016 e) Garcia b) 06/01/16 e) - b) 885T b) - d) - b) -

c) PEO c) 10/11/16 c) -

         1.2 Revitment of Dike and Slope Protection rivers Admin a) 20% DF d) 3.325M Investigation/Inspection of priority projects

b) CY 2016 e) -

Name of Project

PROJECT DATA Financial (000) Physical Accomplishment

REMARKS
c) Actual

b) Revised d) Slippage

Electrification
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c) PEO

         1.3 Improvement of Roads, Drainage and Canal rivers Admin a) 20% DF d) 2.9M Investigation/Inspection of priority projects

b) CY 2016 e) -

c) PEO

         1.4 Improvement of Bridges and Cross Drainage rivers Admin a) 20% DF d) 3M Investigation/Inspection of priority projects

b) CY 2016 e) -

c) PEO

2. Preparedness

         2.1.) Const./Compl. Of Stockroom for Relief Goods/ rivers Admin a) 20% DF d) 2M a) - d) - a) 2M a) - c) - a) - PO on process

b) CY 2016 e) - b) - e) - b) 2M b) - d) - b) -

c) PEO c) - c) -

         2.2 Completion of PDRRMD Training Center rivers Admin a) 20% DF d) 3M a) - d) - a) 3M a) - c) - a) - For implementation

               Gov't. Center, Mankilam, Tagum City b) 7 e) Escurzon b) - e) - b) 3M b) - d) - b) -

c) PEO c) - c) -

E. SEF(Special Education Fund)-ANNUAL BUDGET CY 2016

1. Const./Impv't./Compl. Of School Bldgs., Struc. & Fac. Bldgs. Admin a) 20% DF d) 3.250M Investigation/Inspection of priority projects

b) CY 2016 e) Foronda

c) PEO

1.1 Const. Of 1 CL Bldg. at Pamacaun ES, Bldgs. Admin a) SEF d) 960T a) - d) - a) 960T a) - c) - a) - Abstract on process

Asuncion, Davao del Norte b) CY 2012 e) - b) - e) - b) 960T b) - d) - b) -

c) PEO c) - c) -

1.2 Const. of 1 Unit Makeshift Bldg. at Lumabag Bldgs. Admin a) SEF d) 700T a) - d) - a) 700T a) - c) - a) - Abstract on process

E/S, Brgy. Palma Gil, Talaingod b) CY 2012 e) - b) - e) - b) 700T b) - d) - b) -

c) PEO c) - c) -

1.3 Const. of 1 unit Makeshift Bldg.  Bldgs. Admin a) SEF d) 70T a) - d) - a) 70T a) - c) - a) - For implementation

at Dagohoy ES, Talaingod b) CY 2012 e) - b) - e) - b) 70T b) - d) - b) -

(Part of 700T ) (P 70T - SEF Cont. Appropriation) c) PEO c) - c) -

1.4 Const. of 1 CL Bldg. at Tuganay ES, Bldgs. - Admin a) SEF d) 960T a) - d) - a) 960T a) - c) - a) - Waiting for the complete 

  Carmen, DDN b) CY 2016 e) - b) - e) - b) 960T b) - d) - b) - delivery of materials

c) PEO c) - c) 592,653.00

1.5 Construction of School Fence, Bldgs. - Admin a) SEF d) 650T a) - d) - a) 650T a) - c) - a) - PO on process

New Katipunan E/S, Sto. Tomas b) CY 2016 e) - b) - e) - b) 650T b) - d) - b) -

c) PEO c) - c) 161,340.00

1.6 Construction of School Fence, Bldgs. - Admin a) SEF d) 450T a) - d) - a) 450T a) - c) - a) - PO on process

New Casay, Dujali, PH.II b) CY 2016 e) - b) - e) - b) 450T b) - d) - b) -

c) PEO c) - c) 98,720.00

1.7 Compl. Of Perimeter Fence w/ Gate Bldgs. - Admin a) SEF d) 184T a) - d) - a) 184T a) - c) - a) - PO on process

Between Carmen NHS/ES, Carmen b) CY 2016 e) - b) - e) - b) 184T b) - d) - b) -

c) PEO c) - c) -

2. Fencing of Various School Bldgs. Bldgs. Admin a) 20% DF d) 2M Investigation/Inspection of priority projects

b) CY 2016 e) Foronda

c) PEO

2.1 Construction of School Fence, Bldgs. Admin a) SEF d) 716T a) - d) - a) 716T a) - c) - a) - Allotment on process

Brgy. Del Pilar, New Corella b) CY 2012 e) - b) - e) - b) 716T b) - d) - b) -

c) PEO c) - c) -

Type Physical Mode Employment

of Target of a) Source of Fund a) Date A lot. Rel. d) Days suspended/ a) Program a) Planned Generated

Project (Descrip Impl. b) Year Approp. d) Project Cost b) Date Started # of days extended b) Allotment a) # of Persons

(Location) tion) c) Implementor e) Project Engineer c)Target Compl. Date e) Date completed c) Disbursement b) Man-days

F. Supplemental Budget CY 2016

1 Proposed PWD Livelihood Production Center - Admin a) SB # 1 d) 102.999T a) 05/17/16 d) - a) 102.999T a) - c) - a) - For implementation

b) CY 2016 e) - b) - e) - b) 102.999T b) - d) - b) -

c) PEO c) - c) -

G. Economic Enterprise-PEEDO-DDN Hospital (Carmen Zone 4421-2)

Supplemental Budget # 1 CY 2016

1 Const. of Perimeter Fence/Front Gate, Bldgs. - Admin a) SB # 1 d) 580T a) - d) - a) 580T a) - c) - a) - PO on process

Carmen Dist., Hospital b) CY 2016 e) - b) - e) - b) 580T b) - d) - b) -

c) PEO c) - c) 13,752.00

H. Economic Enterprise-PEEDO-DDN Hospital (Samal Zone 4421-2)

Supplemental Budget # 1 CY 2016

Name of Project

PROJECT DATA Financial (000) Physical Accomplishment

REMARKS
c) Actual

b) Revised d) Slippage

              Disaster Equipment, Mankilam, Tagum City
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1  Installation of Hospital Signage, Bldgs. - Admin a) SB # 1 d) 120T a) - d) - a) 120T a) - c) - a) - For implementation

 Samal, Davao del Norte b) CY 2016 e) - b) - e) - b) 120T b) - d) - b) -

c) PEO c) - c) -

2 Impv't./Rehab. Of Hospital Bldg. Bldgs. - Admin a) SB # 1 d) 365T a) - d) - a) 365T a) - c) - a) - For implementation

 Skylight, Samal, Davao del Norte b) CY 2016 e) - b) - e) - b) 365T b) - d) - b) -

c) PEO c) - c) -

I. Trust Fund

1. PCF-Performance Challenge Fund-DILG

1.1 Upgrading of DNSTC (DAVNOR Pavilion Bldgs. - Admin a) PCF d) 7M a) - d) - a) 7M a) 47.44% c) 49.04% a) - Suspended 12/01/16

  Ph.I, Sports Center, Mankilam b) CY 2016 e) Pasiona/Escurzon b) 03/16/16 e) - b) 7M b) - d) +1.60% b) -

c) PEO c) 10/31/16 c) 4.98652332M

2. PRDP

2.1 Rehab. Of Sonlon-Camansa FMR, Bldgs. - Admin a) PRDP d) 143.48315894M a) - d) - a) 143.48315894M a) - c) - a) - POW & Plans already forwarded to 

  Asuncion, Davao del Norte b) CY 2016 e) - b) - e) - b) 143.48315894M b) - d) - b) - PRDP Region for checking

c) PEO c) - c) -

2.2 Rehabilitation of Luna-Gabuyan FMR w/ Bldgs. - Admin a) PRDP d) 190.6544341M a) - d) - a) 190.6544341M a) - c) - a) - POW & Plans already forwarded to 

  Bridge, Kapalong b) CY 2016 e) - b) - e) - b) 190.6544341M b) - d) - b) -

c) PEO c) - c) -

2.3 Rehabilitation of Anibongan- Road - Admin a) PRDP d) 143.69970715M a) - d) - a) 143.69970715M a) - c) - a) - POW & Plans already forwarded to 

  Kinamayan FMR, Carmen b) CY 2016 e) - b) - e) - b) 143.69970715M b) - d) - b) - PRDP Region for checking

c) PEO c) - c) -

J. CIVIL SERVICE COMMISSION REGION (NATIONAL

EXPENDITURES PROGRAM CY 2016)

1. Expansion of Civil Service Commission Field Office Bldgs. Admin a) TF d) 2M a) - d) - a) 2M a) 21.76% c) 28.07% a) - On-going

   Bldg. (Ph.2), Gov't. Center, Mankilam, Tagum City b) CY 2016 e) Quirante b) 11/16/16 e) - b) 2M b) +9.28 d) - b) -

c) PEO c) 03/15/17 c) -

GF- GENERAL FUND TF - TRUST FUND (NATIONAL FUNDED PROJECT)

20% DF - 20% DEV'T. FUND a) SLRF - Special Local Road Fund

5% CF - 5% CALAMITY FUND b) DA/DIDP - Dep't. of Agriculture/Davao Integrated Dev't. Project

CO - CAPITAL OUTLAY c. GMAP - Ginintuang Masaganang Ani Program

PRDP Region for checking
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CONG. FUND - CONGRESSIONAL FUND d) MRDP - Mindanao Rural Development Projects

NCF - NATIONAL CALAMITY FUND e) SELAP - Support to Emergency and Livelihood Assistance Project

SEF - SPECIAL EDUCATIONAL UFND d) DOH - Health Facility Enhancement Program and FamilyHealth/FP Program

f) PAMANA - Payapa at Masaganang Pamayanan

g.) PRDP -Philippine Rural Development Program

Prepared by: Reviewed by: Noted by: Recommending Approval:

RETCHIE A. DE LOS REYES MARILOU A. FORONDA EDWIN S. MISA TESSIE G. ABABON JIVELLYN B. CO RAUL G. MABANGLO

Engineer I Engineer IV-Chief PDP/SIM Asst. PG-Department Head PG-Department Head

2nd Engineering District Planning Division Programming

Survey Investigation and Monitoring

Checked by:

Engineer IV-Area Engineer Engineer IV-Area Engineer

1st Engineering District
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