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PROVINCE OF DAVAO DEL NORTE

% of Completion
Total Cost Incurred 

to Date

Provincewide 106,000,000.00          January 2018 December 83% 87,710,969.77          

Provincewide 1,110,358.00               January 2018 December 86% 956,270.00               

Provincewide 8,500,000.00               August 2018 December 85% 7,249,024.15            

1,350,000.00               January 2018 December 97% 1,305,118.63            

Talaingod, San 

Isidro, Kapalong, 

Asuncion & New 

Corella

2,200,000.00               January 2018 December 91% 2,002,298.91            

New Corella 550,000.00                  January 2018 December 84% 460,533.26               

Provincewide 650,000.00                  January 2018 December 93% 601,393.00               

Provincewide 300,000.00                  January 2018 December 97% 290,861.00               

Tagum, Panabo, 

IGCS and 

Carmen

1,000,000.00               January 2018 December 63% 634,578.74               

Provincewide 1,100,000.00               January 2018 December 57% 628,116.86               

1,200,000.00               January 2018 December 35% 422,584.88               

Provincewide 2,300,000.00               January 2018 December 83% 1,904,667.27            

SOCIAL PROTECTION AND INTERVENTION PROGRAM

AGRI-AQUACULTURE ENHANCEMENT PROGRAM

INTEGRATED WATERSHED DEVELOPMENT PROGRAM

NATURAL RESOURCES MANAGEMENT & PROTECTION  PROGRAM

  Mineral Resources Management Project

  Residential Care Facilities Project                                                         

  Establishment of Sanitary Landfill

  Fishery Enhancement Project

  Upland Reforestation Project

  Ecological Solid Waste Management Project

  Cave Management Project

  Riverbank Rehabilitation Project

  Mangrove Rehabilitation Project

  Urban Greening Project

DEBT SERVICING PROGRAM

ENVIRONMENTAL HEALTH PROGRAM

20% COMPONENT OF THE IRA UTILIZATION

FOR THE 4th QUARTER, CY 2018

Location Total Cost Date Started
Target Completion 

Date 

Project Status No. of 

Extensions, if 

any

RemarksProgram or Project

 Loan Amortization

 Environmental Health and Sanitation Project



% of Completion
Total Cost Incurred 

to Date

Location Total Cost Date Started
Target Completion 

Date 

Project Status No. of 

Extensions, if 

any

RemarksProgram or Project

INFRASTRUCTURE DEVELOPMENT PROGRAM

2,000,000.00               -                              

2,832,486.14               -                              

1,250,000.00               -                              

1,250,000.00               -                              

District 1

Sta. Filomena -San Roque 54,890.58                    September December 100% 54,890.58                  

Jct. Sagayen - Sonlon 485,586.95                  January 2018 December 100% 485,586.95               

Sonlon-New Visayas-Camansa 370,235.81                  September December 100% 370,235.81               

San Vicente-Butay 112,296.53                  September December 100% 112,296.53               

Kapalong - Mabantao - Florida 604,247.59                  January 2018 December 100% 604,247.59               

Jct. Paiton - Mibolo 767,280.64                  January 2018 September 100% 767,280.64               

Jct. Highway Luna - Mamacao- Narra 149,830.51                  January 2018 December 100% 149,830.51               

Jct. New Boholano - New Loon 126,893.70                  January 2018 September 100% 126,893.70               

Florida - Suaon - Jct. - Gupitan 143,426.12                  June December 100% 142,927.35               

Km. 15, Kipalili - New Loon 133,227.75                  January 2018 December 100% 133,227.75               

Jct. Patel-Langan 47,769.32                    June December 100% 47,769.32                  

Sawata - Mamangan - Pinamuno 218,185.93                  January 2018 December 100% 218,185.93               

Datu Balong - Pinamuno 13,016.38                    September December 100% 13,016.38                  

Jct. Sawata - Binasbas 22,844.70                    June December 100% 22,844.70                  

New Corella -Sto. Niño - Macgum 781,367.32                  January 2018 December 100% 781,367.32               

Sta. Fe - Mambing 209,569.24                  September December 100% 209,569.24               

Limbaan - Sta. Fe - El Salvador 1,196,804.50               September December 100% 1,196,804.50            

New Corella - Saug 656,424.51                  January 2018 December 100% 656,424.51               

Limbaan-Sto. Niño 177,029.79                  September December 100% 177,029.29               

Del Pilar - Jct. Silangan 72,103.42                    September December 100% 72,103.42                  

New Corella - New Sambog - Silangan 67,680.64                    January 2018 December 100% 67,680.64                  

Pob. New Corella-P10 Pobalcion 15,122.75                    September December 100% 15,122.75                  

Prk. 7, Poblacion - Jct. New Sambog 105,468.89                  September December 100% 105,468.89               

New Corella - Guadalupe - Del Monte 117,672.78                  January 2018 December 100% 117,672.78               

Carcor-Patrocenio-Jct. Bayabas 207,541.33                  September December 100% 207,541.33               

Mesaoy - Dasing 28,788.87                    September December 100% 28,788.87                  

   Rep. and Maint. Various Prov'L Roads & Bridges  -  District 1

Const. of 2 Storey MPHall 

Upgrading of DDN Sports Tourism Comp. 

Const. of MP Hall , Liguyon ES Binancian, Asuncion

Const. of MP Hall, Rizal ES, Binancian, Asuncion

Name of Road Section:



% of Completion
Total Cost Incurred 

to Date

Location Total Cost Date Started
Target Completion 

Date 

Project Status No. of 

Extensions, if 

any

RemarksProgram or Project

Mesaoy- Jct. Mahayahay 156,970.20                  September December 100% 156,970.20               

Mesaoy - New Bohol 166,199.49                  January 2018 December 100% 166,199.49               

Bdry. Tagum, Baca-New Corella 188,595.59                  September December 100% 188,595.59               

Prk. 1, Maunlom - Prk. 6 Maunlom 38,020.80                    January 2018 December 100% 38,020.80                  

Jct. Suaon - Libuton 78,779.04                    September December 100% 78,779.04                  

Jct. Dacudao - Mabuhay 111,081.78                  September December 100% 111,081.78               

Monte Dujali - Gupitan 103,920.77                  September December 100% 103,920.77               

Tagaytay - Buan 141,107.80                  January 2018 December 100% 141,107.80               

Jct. Highway Canatan - Doña Andrea 30,839.22                    September December 100% 30,839.22                  

Saug - Sonlon -Bdry. Longganapan 279,076.39                  September December 100% 279,076.38               

Jct. New Visayas - Buan 74,160.75                    September December 100% 74,160.75                  

Pamacaun - Lasang - Banate 31,286.88                    September December 100% 31,286.88                  

Sto. Niño- Palma Gil - Sitio Opaw 90,150.52                    September December 100% 90,150.52                  

Daligdigon-Lumabag 78,516.39                    September December 100% 78,516.39                  

Jct. Sampao - Bdry. Mamacao 116,301.59                  September December 99% 114,626.07               

Florida-New Boholano 102,267.28                  September December 100% 102,267.28               

Sta Fe. - Del Monte 33,190.07                    January 2018 December 52% 17,288.11                  

New Corella - New Bohol 401,047.35                  January 2018 December 100% 401,047.35               

Jct. Carcor - Prk. 9 Bagsak 121,901.95                  September December 100% 121,901.94               

Jct. Highway Magatos - New Bantayan 297,749.48                  January 2018 December 100% 297,749.48               

Magatos - Bdy. Pagsabangan 115,910.01                  September December 100% 115,910.01               

Ilog - New Bantayan 27,158.65                    September December 100% 27,158.65                  

Jct. Highway Canatan-Magatos 117,657.10                  January 2018 December 100% 117,657.10               

Jct. Highway - Doña Andrea - Capungagan 160,272.00                  September December 100% 160,272.00               

Jct. Gabuyan - Semong - Dagohoy 131,068.89                  September December 100% 131,068.89               

Jct. Gabuyan - Katipunan - Bucana 148,862.77                  September December 100% 148,862.77               

Capungagan - Mabuhay - Pandulian Road 211,673.48                  January 2018 December 100% 211,673.48               

Asuncion-New Alegria-Bndry.-Cuambogan 181,865.84                  January 2018 September 100% 181,865.84               

Asuncion-Monte Carlo-Del Pilar 179,665.97                  September December 100% 179,665.97               

Semong - Palma Gil 273,733.65                  September December 100% 273,733.65               

Angelo - Dagohoy 73,420.22                    September December 32% 23,391.46                  

Sto. Nino-Daligdigon-Paiton 255,799.21                  January 2018 December 100% 255,799.21               

Jct. Monte Carlo-Upper Cabaywa-Canatan 61,474.58                    September December 100% 61,474.58                  

Carcor Jct. Kauswagan 269,814.57                  September December 100% 269,814.57               

Del Pilar-Prk. 9, Bagsak, San Jose 195,695.34                  September December 100% 195,695.34               



% of Completion
Total Cost Incurred 

to Date

Location Total Cost Date Started
Target Completion 

Date 

Project Status No. of 

Extensions, if 

any

RemarksProgram or Project

Jct. San Juan - Jct. Mesaoy 96,109.62                    June September 100% 96,109.62                  

Del Pilar - El Unido 49,174.97                    September December 100% 49,174.97                  

New Bohol - Jct. El Unido 29,928.02                    September December 100% 29,928.02                  

New Corella - El Unido Jct. Mesaoy 111,244.66                  September December 100% 111,244.66               

San Juan - New Talisay 259,651.64                  September December 100% 259,651.64               

Sta. Filomena -San Roque 671,545.45                  June September 97% 648,903.74               

Jct. Sagayen - Sonlon 917,330.90                  January 2018 December 92% 845,369.48               

Sonlon-New Visayas-Camansa 263,707.74                  September December 97% 255,702.98               

San Vicente-Butay 45,219.33                    September December 100% 45,219.33                  

Semong - Palma Gil 173,241.07                  September December 94% 162,693.01               

Angelo - Dagohoy 73,587.89                    September December 84% 61,671.82                  

Sto. Nino-Daligdigon-Paiton 792,907.38                  January 2018 September 98% 779,155.67               

Jct. Paiton - Mibolo 618,281.37                  January 2018 September 99% 610,082.35               

Jct. Highway Luna - Mamacao- Narra 732,187.57                  January 2018 December 97% 708,950.79               

Jct. New Boholano - New Loon 280,628.13                  September December 100% 279,424.11               

Florida - Suaon - Jct. - Gupitan 1,182,893.27               January 2018 September 100% 1,177,781.62            

Km. 15, Kipalili - New Loon 662,519.94                  January 2018 December 97% 644,773.07               

Jct. Patel-Langan 70,862.38                    September December 95% 67,476.84                  

Datu Balong - Pinamuno 195,992.64                  September December 77% 150,110.18               

Sawata - Mamangan - Pinamuno 1,167,009.93               September December 98% 1,142,212.17            

Jct. Sawata - Binasbas 20,665.79                    September December 94% 19,424.08                  

New Corella - Sto. Niño - Macgum 837,033.79                  January 2018 December 99% 827,302.60               

Sta. Fe - Mambing 315,841.68                  September December 96% 301,880.62               

Limbaan - Sta. Fe - El Salvador 362,788.94                  September December 100% 362,788.94               

New Corella - Saug 787,197.76                  January 2018 September 100% 783,591.33               

Limbaan - Sto. Niño 137,301.79                  September December 93% 127,153.07               

Del Pilar - Jct. Silangan 322,328.66                  January 2018 September 99% 318,597.95               

New Corella - New Sambog - Silangan 371,085.75                  January 2019 December 99% 367,102.96               

Pob. New Corella-P10 Pobalcion 25,931.50                    September December 95% 24,759.88                  

Prk. 7, Poblacion - Jct. New Sambog 182,835.41                  September December 93% 170,172.22               

New Corella - Guadalupe - Del Monte 399,210.69                  January 2018 December 96% 382,312.03               

Carcor - Patrocenio - Jct. Bayabas 907,425.71                  January 2018 December 99% 900,032.17               

Carcor - Jct. Kauswagan 191,657.89                  September December 96% 183,570.07               

Del Pilar - Prk. 9 Bagsak - San Jose 318,536.14                  January 2018 December 100% 317,559.16               



% of Completion
Total Cost Incurred 

to Date

Location Total Cost Date Started
Target Completion 

Date 

Project Status No. of 

Extensions, if 

any

RemarksProgram or Project

Del Pilar - El Unido 55,543.13                    January 2018 December 99% 55,194.66                  

New Bohol - Jct. El Unido 119,704.14                  January 2018 December 99% 118,618.41               

New Corella - El Unido Jct. Mesaoy 705,049.99                  January 2018 December 100% 701,902.85               

Mesaoy - Dasing 81,482.46                    January 2018 December 95% 77,460.93                  

Jct. San Juan - Jct. Mesaoy 90,478.99                    September December 94% 85,154.08                  

Mesaoy - Jct. Mahayahay 246,630.80                  January 2018 December 99% 244,184.92               

Mesaoy - New Bohol 347,250.70                  January 2018 December 89% 309,622.56               

Bdry. Tagum, Baca-New Corella 378,438.26                  September December 98% 370,496.04               

Prk. 1 Maunlom - Prk. 6 Maunlom 59,740.50                    January 2018 December 95% 56,640.13                  

Jct. Highway Magatos - New Bantayan 373,825.51                  January 2018 December 100% 372,765.51               

Magatos - Bdry. Pagsabangan 672,008.24                  June September 98% 656,048.12               

Ilog - New Bantayan 231,829.46                  September December 89% 205,652.19               

Jct. Highway - Canatan - Magatos 371,607.11                  January 2018 December 99% 367,590.40               

Jct. Highway Doña Andrea - Capungagan 66,451.76                    September December 100% 66,451.76                  

Jct. Highway Gabuyan - Semong - Dagohoy 57,540.57                    September December 89% 51,165.80                  

Jct. Gabuyan - Katipunan - Bucana 503,164.82                  September December 96% 480,847.65               

Capungagan - Mabuhay - Pandulian Road 467,875.19                  January 2018 December 98% 459,244.18               

Jct. Suaon-Libuton 187,749.35                  September December 93% 175,014.06               

Jct. Dacudao - Mabuhay 145,739.97                  September December 95% 138,410.72               

Monte Dujali - Gupitan 201,262.92                  September December 97% 196,041.96               

Tagaytay - Buan 270,795.58                  January 2018 December 100% 269,735.58               

Asuncion-NewAlegria Bndry.-Cuambogan 338,978.54                  January 2018 September 97% 327,979.99               

Asuncion - Monte Carlo - Del Pilar 910,699.78                  January 2018 December 94% 856,846.84               

Jct. Highway Canatan - Doña Andrea 339,945.84                  June September 99% 335,004.78               

Saug-Sonlon-Bdry. Longganapan 734,136.79                  September December 98% 721,566.33               

Jct. New Visayas - Buan 163,041.61                  January 2018 December 100% 163,041.61               

Pamacaun - Lasang - Banate 294,767.20                  September December 91% 268,635.77               

Jct. Monte Carlo - Upper Cabaywa - Canatan 346,108.26                  January 2018 December 99% 341,604.58               

San Juan - New Talisay 266,282.19                  September December 78% 207,946.33               

Sto. Nino - Palma Gil - Sitio Opaw 141,051.60                  September December 100% 141,051.60               

Daligdig - Lumabag 127,990.63                  September December 65% 83,133.55                  

Jct. Sampao - Bdry. Mamacao 309,161.45                  January 2018 December 100% 307,756.55               



% of Completion
Total Cost Incurred 

to Date

Location Total Cost Date Started
Target Completion 

Date 

Project Status No. of 

Extensions, if 

any

RemarksProgram or Project

Florida - New Boholano 107,552.55                  September December 82% 88,177.44                  

Sta. Fe - Del Monte Road 109,485.30                  January 2018 December 99% 108,424.80               

New Corella - New Bohol 317,785.03                  January 2018 December 100% 316,725.03               

Jct. Carcor - Prk. 9 Bagsak 103,359.64                  September December 92% 95,393.40                  

Kapalong - Mabantao - Florida 520,019.57                  January 2018 December 98% 510,434.01               

-                      

Jct. Highway - Sto. Niño - Cebulano 69,822.00                    June 2018 September 2018 100.00% 69,822.00                  

Cebulano - Mangalcal 117,336.00                  January 2018 September 2018 100.00% 117,336.00               

Tubod-Basa-Mangalcal 146,447.88                  June 2018 September 2018 100.00% 146,447.88               

Jct. Highway - Tubod- Bagong Silang 61,965.00                    January 2018 March 2018 100.00% 61,965.00                  

Basa - Tubod 58,430.00                    September December 100.00% 58,430.00                  

Tubod- Pilar 52,061.00                    September December 100.00% 52,061.00                  

Upper Mangalcal - Lower Mangalcal 121,182.41                  March 2018 September 2018 100.00% 121,182.41               

Cebulano - Loceta 60,315.00                    March 2018 September 2018 100.00% 60,315.00                  

Loceta - Lower Mangalcal 88,052.59                    March 2018 September 2018 100.00% 88,052.59                  

Lower Asuncion - Upper Asuncion 35,279.00                    September December 100.00% 35,279.00                  

Jct. Highway - Carmen - Mangalcal - Tubod 639,869.80                  March 2018 September 2018 100.00% 639,869.80               

Jct. Highway - Sto. Niño - La Paz - San Vicente 140,049.00                  March 2018 September 2018 100.00% 140,049.00               

Jct. Highway-Sto. Niño-Kabankalan-La Paz 80,006.23                    March 2018 September 2018 100.00% 80,006.23                  

Ising - Sto. Niño 73,398.34                    January 2018 March 2018 100.00% 73,398.34                  

Ising - Sadpodon - Taba - Diladila 208,204.60                  January 2018 March 2018 100.00% 208,204.60               

Tuganay - Taba 169,599.33                  January 2018 March 2018 100.00% 169,599.33               

Jct. Highway - Tuganay - Taba 26,832.93                    September December 100.00% 26,832.93                  

Jct. Highway - Ising - Magsaysay 450,919.72                  September 2018 December 100.00% 450,919.72               

Maligaya - New Camiling 56,624.59                    September December 100.00% 56,624.59                  

New Camiling- Alejal - Lower Magsaysay 309,769.53                  March 2018 December 100.00% 309,769.53               

Alejal - Alemag 71,661.00                    January 2018 March 2018 100.00% 71,661.00                  

Anahaw - Maligaya 358,516.41                  September 2018 December 100.00% 358,516.41               

Jct. Highway - Tuganay - Anibongan 195,987.93                  March 2018 December 100.00% 195,987.93               

Anibongan - Guadalupe 122,523.05                  September 2018 December 100.00% 122,523.05               

Tuganay - Anibongan - San Isidro 62,749.29                    June 2018 September 2018 100.00% 62,749.29                  

Jct. Anibongan - P2,7,5 - San Isidro 84,998.42                    September December 100.00% 84,998.42                  

   Repair and Maint. Various Provincial Roads & Bridges  -  

District 2
Name of Road Section:



% of Completion
Total Cost Incurred 

to Date

Location Total Cost Date Started
Target Completion 

Date 

Project Status No. of 

Extensions, if 

any

RemarksProgram or Project

Anibongan - Salvacion - Cabay-angan 328,991.31                  January 2018 March 2018 100.00% 328,991.31               

Mabaus - Cabay-angan 85,695.00                    September December 100.00% 85,695.00                  

Mabaus - Salvacion 105,132.79                  September December 100.00% 105,132.79               

Jct. Highway - Guadalupe - Bdry. Tagum 324,720.00                  January 2018 March 2018 100.00% 324,720.00               

Dalisay - Mabuhay 319,810.65                  September December 100.00% 319,810.65               

Sitio Malaga - Tibulao 255,531.08                  September December 100.00% 255,531.08               

Dujali - Tanglaw 280,441.08                  September December 94.28% 264,407.15               

Poblacion Dujali - Prk. 8, Dujali 606,020.01                  March 2018 December 100.00% 606,020.01               

Dujali - New Casay 91,930.00                    March 2018 September 2018 100.00% 91,930.00                  

Dujali - San Isidro 312,532.30                  March 2018 September 2018 100.00% 312,532.30               

New Casay - Bugtong Talisay 90,652.06                    September December 100.00% 90,652.06                  

Prk. 5 RJS - Prk. 6 New Casay 86,377.46                    March 2018 September 2018 100.00% 86,377.46                  

Cabay-angan - Esperanza 179,222.63                  March 2018 September 2018 100.00% 179,222.63               

Prk. 6 Cabay-angan - Esti 37,650.00                    March 2018 September 2018 100.00% 37,650.00                  

Prk. 5 - Prk. 1 Pawas - Dujali 22,141.21                    June 2018 September 2018 100.00% 22,141.21                  

Dujali - Balisong - Magupising 351,140.69                  September December 100.00% 351,140.69               

Prk. Narafil - Brgy. Site Magupising 111,546.47                  September December 100.00% 111,546.47               

Dujali - Sitio Pawas 103,164.72                  September December 100.00% 103,164.72               

Prk. 1 - Prk.2 Sitio Pawas 109,068.92                  September December 100.00% 109,068.92               

Dujali - Pawas - San Vicente 167,553.20                  March 2018 September 2018 99.91% 167,400.10               

Jct. Salvacion - San Vicente - Cabay-angan 156,088.09                  March 2018 September 2018 100.00% 156,088.09               

Dujali - San Miguel 237,130.10                  March 2018 September 2018 100.00% 237,130.10               

San Miguel - Crossing Kinamayan 6,357.47                      March 2018 September 2018 90.84% 5,775.00                    

San Miguel - Liberatad 191,447.13                  March 2018 September 2018 100.00% 191,447.13               

San Miguel - Casig-ang 167,845.56                  March 2018 December 100.00% 167,845.56               

Bacali-Casig ang-Libertad 305,429.10                  September December 100.00% 305,429.10               

Kinamayan - Moslog - Mahayag 197,813.15                  September 2018 December 100.00% 197,813.15               

San Miguel-Moslog-Kinamayan 167,950.77                  September December 100.00% 167,950.77               

Kinamayan - Lunga-og 40,280.00                    March 2018 September 2018 100.00% 40,280.00                  

Prk. Magsaysay - Lunga-og - Dalisay 97,680.00                    March 2018 September 2018 100.00% 97,680.00                  

Prk. Apitong - Upper Balisong - Dalisay 156,480.00                  March 2018 September 2018 100.00% 156,480.00               

Sitio Paradise - Magkakaisa - Esperanza 42,240.00                    June 2018 September 2018 100.00% 42,240.00                  

Los Amigos 1 - Esperanza - Los Amigos 2 84,480.00                    March 2018 September 2018 100.00% 84,480.00                  

Mugas-Lanatad 51,285.00                    September December 100.00% 51,285.00                  

Mugas - Lunga-og 89,280.00                    March 2018 September 2018 100.00% 89,280.00                  



% of Completion
Total Cost Incurred 

to Date

Location Total Cost Date Started
Target Completion 

Date 

Project Status No. of 

Extensions, if 

any

RemarksProgram or Project

Pantaron - Mugas 115,200.00                  March 2018 December 100.00% 115,200.00               

New Katipunan - Pantaron 51,000.00                    September December 100.00% 51,000.00                  

Sto. Tomas - Bdry. Mamacao 204,480.00                  March 2018 December 100.00% 204,480.00               

Fd. Rd. 3 - San Jose 146,880.00                  March 2018 September 2018 100.00% 146,880.00               

Fd. Rd. 2-Sto. Tomas-Magwawa 148,575.00                  September December 100.00% 148,575.00               

Menzi - Balagunan - Tulalian 379,520.00                  March 2018 September 2018 100.00% 379,520.00               

NAFCO - Bobongon 70,955.00                    June 2018 September 2018 100.00% 70,955.00                  

Jct. Highway - Tanglaw 140,885.00                  September December 100.00% 140,885.00               

Jct. Highway - Kimamon - Luna 183,025.00                  September December 100.00% 183,025.00               

Kimamon - Lunga-og - Talomo 140,475.00                  March 2018 September 2018 100.00% 140,475.00               

Jct. Bdry. Tagum - Talomo 569,760.00                  June 2018 September 2018 100.00% 569,760.00               

Bdry.Tagum-Crossing Kinamayan-Sto.Tomas 225,011.00                  September December 100.00% 225,011.00               

Prk. Daisy - Prk. Narafil 525.00                          September December 0.00% -                              

Jct. Highway-Sto. Niño-Cebulano 135,840.85                  June 2018 September 2018 100.00% 135,840.85               

Cebulano - Mangalcal 300,122.43                  June 2018 September 2018 100.00% 300,122.43               

Tubod - Basa - Mangalcal 227,103.64                  January 2018 March 2018 100.00% 227,103.64               

Jct. Highway - Tubod - Bagong Silang 94,718.41                    January 2018 September 2018 100.00% 94,718.41                  

Basa-Tubod 95,079.11                    January 2018 March 2018 100.00% 95,079.11                  

Tubod-Pilar 88,446.18                    June 2018 September 2018 100.00% 88,446.18                  

Upper Mangalcal - Lower Mangalcal 117,937.55                  June 2018 September 2018 100.00% 117,937.55               

Cebulano - Loceta 105,891.31                  March 2018 September 2018 99.48% 105,341.31               

Loceta - Lower Mangalcal 95,929.79                    March 2018 December 100.00% 95,929.79                  

Lower Asuncion - Upper Asuncion 55,378.98                    June 2018 September 2018 100.00% 55,378.98                  

Jct. Highway - Carmen - Mangalcal - Tubod 497,370.50                  March 2018 December 100.00% 497,370.50               

Jct. Highway - Sto. Niño - La Paz - San Vicente 318,732.46                  March 2018 September 2018 100.00% 318,732.46               

Jct. Highway - Sto. Nino - Kabankalan - La Paz 129,592.75                  March 2018 September 2018 100.00% 129,592.75               

Ising - Sto. Niño 135,071.22                  January 2018 March 2018 100.00% 135,071.22               

Ising - Sadpodon - Taba - Diladila 230,518.46                  January 2018 March 2018 100.00% 230,518.46               

Tuganay - Taba 260,105.55                  January 2018 March 2018 100.00% 260,105.55               

Jct. Highway - Tuganay - Taba 110,423.77                  September December 100.00% 110,423.77               

Jct. Highway - Ising - Magsaysay 507,464.67                  January 2018 December 100.00% 507,464.66               

Maligaya - New Camiling 151,793.55                  January 2018 December 100.00% 151,793.55               

New Camiling- Alejal - Lower Magsaysay 293,125.11                  January 2018 March 2018 100.00% 293,125.11               

Alejal - Alemag 104,480.86                  January 2018 March 2018 100.00% 104,480.86               

Anahaw - Maligaya 63,565.34                    March 2018 December 100.00% 63,565.34                  
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Jct. Highway - Tuganay - Anibongan 94,904.85                    March 2018 March 2018 100.00% 94,904.85                  

Anibongan - Guadalupe 100,185.78                  March 2018 December 100.00% 100,185.78               

Tuganay - Anibongan - San Isidro 216,482.75                  January 2018 March 2018 100.00% 216,482.75               

Jct. Anibongan - P2,7,5 - San Isidro 174,151.37                  January 2018 March 2018 100.00% 174,151.37               

Anibongan - Salvacion - Cabay-angan 364,548.61                  January 2018 March 2018 100.00% 364,548.61               

Mabaus - Cabay-angan 198,722.21                  September December 100.00% 198,722.21               

Jct. Highway - Guadalupe - Bdry. Tagum 452,665.87                  January 2018 March 2018 100.00% 452,665.87               

Poblacion Dujali - Prk. 8, Dujali 197,994.10                  January 2018 December 100.00% 197,994.10               

Dujali - New Casay 229,309.07                  January 2018 March 2018 100.00% 229,309.07               

Dujali - San Isidro 108,919.40                  January 2018 December 100.00% 108,919.40               

New Casay - Bugtong Talisay 131,817.74                  September December 100.00% 131,817.74               

Prk. 5 RJS - Prk. 6 New Casay 138,934.30                  January 2018 March 2018 100.00% 138,934.30               

Cabay-angan - Esperanza 358,725.85                  January 2018 March 2018 100.00% 358,725.85               

Prk. 6 Cabay-angan - Esti 53,261.93                    January 2018 September 2018 100.00% 53,261.93                  

Prk. 5 - Prk. 1 Pawas - Dujali 171,618.01                  January 2018 March 2018 100.00% 171,618.01               

Dujali - Balisong - Magupising 89,365.41                    September December 100.00% 89,365.41                  

Prk. Narafil - Brgy. Site Magupising 26,964.90                    January 2018 December 100.00% 26,964.82                  

Dujali - Pawas - San Vicente 275,579.28                  January 2018 September 2018 100.00% 275,579.28               

Jct. Salvacion - San Vicente - Cabay-angan 183,403.21                  January 2018 March 2018 100.00% 183,403.21               

Dujali - San Miguel 151,467.31                  March 2018 December 100.00% 151,467.31               

San Miguel - Crossing Kinamayan 64,873.80                    January 2018 March 2018 100.00% 64,873.80                  

San Miguel - Libertad 397,258.39                  January 2018 March 2018 100.00% 397,258.39               

San Miguel - Casig-ang 83,082.80                    March 2018 December 100.00% 83,082.80                  

Bacali-Casig ang-Libertad 141,194.80                  September December 100.00% 141,194.80               

Kinamayan - Moslog - Mahayag 89,270.47                    March 2018 December 100.00% 89,270.47                  

San Miguel - Moslog - Kinamayan 34,569.52                    September December 100.00% 34,569.52                  

Kinamayan - Lunga-og 214,584.48                  January 2018 September 2018 99.85% 214,260.12               

Prk. Magsaysay - Lunga-og - Dalisay 178,833.21                  January 2018 December 99.84% 178,553.40               

Prk. Apitong- Upper Balisong - Dalisay 226,975.34                  January 2018 September 2018 99.77% 226,461.98               

Sitio Paradise - Magkakaisa - Esperanza 113,300.65                  March 2018 September 2018 100.00% 113,300.65               

Los Amigos - 1 Esperanza - Los Amigos 2 234,600.56                  January 2018 December 100.00% 234,600.56               

Mugas - Lanatad 102,623.12                  September December 99.99% 102,612.97               

Mugas - Lunga-og 131,905.17                  January 2018 March 2018 100.00% 131,905.17               

Pantaron - Mugas 220,799.57                  March 2018 December 90.66% 200,174.88               

New Katipunan - Pantaron 141,870.42                  September December 100.00% 141,870.42               
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Sto. Tomas - Bdry. Mamacao 287,420.82                  January 2018 March 2018 100.00% 287,420.82               

Fd. Rd. 3 - San Jose 245,066.59                  March 2018 December 100.00% 245,066.59               

Fd Rd 2 - Sto. Tomas - Magwawa 789,462.14                  September December 100.00% 789,462.14               

Menzi - Balagunan - Tulalian 634,470.19                  March 2018 December 100.00% 634,470.19               

NAFCO - Bobongon 190,797.71                  March 2018 December 97.42% 185,865.67               

Jct. Highway - Tanglaw 228,579.93                  September 2018 December 100.00% 228,579.93               

Fd. Rd. 3, Kimamon - Luna 890,391.56                  January 2018 December 100.00% 890,391.56               

Kimamon - Lunga-og - Talomo 424,904.82                  January 2018 September 2018 98.85% 420,024.21               

Jct. Bdry. Tagum - Talomo 502,835.68                  January 2018 December 64.34% 323,530.17               

Bdry.Tagum-Crossing Kinamayan-Sto.Tomas 1,274,908.84               September 2018 December 100.00% 1,274,908.84            

Prk. Narafil - Prk. Daisy 11,457.98                    January 2019 December 100.00% 11,457.98                  

Provincewide none

Construction in progress - Infrastructure Assets 448,954.60                  -                              

Rehab. of Pandapan Brgy. Rd, Tagum City 123,075.33                  121,066.00               

Rehab. of Bincungan Brgy. Rd, Tagum City 88,886.25                    88,878.48                  

Rehab. of Apokon Brgy. Rd. Tagum City 44,443.12                    35,328.00                  

Rehab. of San Isidro Brgy. Rd. Tagum City 88,886.25                    70,656.00                  

Rehab. of Magugpo South Brgy. Rd. Tagum City 75,211.96                    68,803.68                  

Rehab. of San Miguel Brgy. Rd. Tagum City 88,886.25                    70,656.00                  

Rehab. of Magdum Brgy. Rd. Tagum City 75,211.96                    67,861.45                  

Rehab. of Nueva Fuerza Brgy. Rd. Tagum City 75,211.96                    75,211.96                  

Rehab. of Madaum Brgy. Rd. Tagum City 133,329.37                  128,889.36               

Rehab. of Pagsabangan Brgy. Rd. Tagum City 133,329.37                  130,226.11               

Rehab. of Magugpo East Brgy. Rd. Tagum City 75,211.96                    15,595.96                  

Rehab. of Liboganon Brgy. Rd. Tagum City 88,886.25                    

Rehab. of Magugpo West Brgy. Rd. Tagum City 75,211.96                    

Rehab/Impvt of Brgy. Rd at Brgy. Cuambogan TC 90,500.31                    90,500.31                  

Rehab/Impvt of Brgy. Rd at Brgy. Magugpo North TC 77,252.31                    77,252.31                  

Rehab/Impvt of Brgy. Rd at Visayan Vill., TC 90,500.31                    90,239.86                  

Rehab/Impvt of Brgy. Rd at Mankilam-B, TC 77,252.31                    24,826.31                  

Rehab/Impvt of Brgy. Rd at Brgy. Busaon, TC 90,500.31                    34,900.91                  

Rehab/Impvt of Brgy. Rd at Brgy. Canocotan-B, TC 77,252.31                    9,177.46                    

Rehab/Impvt of Brgy. Rd at Brgy. Canocotan-A, TC 77,252.31                    28,649.56                  

Rehab/Impvt of Brgy. Rd at Brgy. San Agustin, TC 90,500.31                    60,602.49                  

Various Local Roads & Drainage Development Project
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Rehab/Impvt of Brgy. Rd at Brgy. New Balamban, TC 90,500.31                    

Rehab/Impvt of Brgy. Rd at Brgy. Mankilam-A, TC 77,252.31                    

Rehab/Impvt of Brgy. Rd at Brgy. La Filipina, TC 90,500.31                    

Rehab.Brgy.Sto.NiñoBrgy.Rd.,IGACOS 130,000.00                  107,972.00               

Rehab.Brgy.San Agustin Brgy.Rd.,IGACOS 130,000.00                  123,315.62               

Rehab.Brgy.San Antonio Brgy.Rd.,IGACOS 130,000.00                  107,972.00               

Rehab.Brgy.Toril Brgy.Rd.,IGACOS 130,000.00                  125,838.60               

Rehab. of Brgy. Cogon Brgy. Rd. Babak, IGACOS 139,000.00                  111,492.00               

Rehab. of Brgy. Villarica Brgy. Rd. Babak, IGACOS 139,000.00                  112,497.04               

Rehab. of Brgy. Peñaplata Brgy. Rd., IGACOS 139,000.00                  111,872.00               

Rehab. of Brgy. Licup Brgy. Rd., IGACOS 139,000.00                  

Rehab. of Brgy. Tagbitan-ag Brgy. Rd., IGCS 138,000.00                  111,872.00               

Rehab. of Brgy. Limao Brgy. Rd., IGCS 138,000.00                  88,872.00                  

Rehab. of Brgy. Catagman Brgy. Rd. , IGCS 138,000.00                  112,399.55               

Rehab. of Brgy. Guilon Brgy. Rd., IGCS 138,000.00                  111,872.00               

Rehab. of Brgy. San Jose Brgy. Rd., IGCS 138,000.00                  97,932.93                  

Rehab. of Brgy. Adecor Brgy. Rd., IGCS 138,000.00                  111,872.00               

Rehab. of Brgy. Tagbay Rd. Brgy. Rd., IGCS 138,000.00                  111,872.00               

Rehab. of Brgy. Aumbay Brgy. Rd., IGCS 138,000.00                  111,872.00               

Rehab. of Brgy. Del Monte Brgy. Rd., IGCS 138,000.00                  111,872.00               

Rehab. of Brgy. Pob. Kaputian Brgy. Rd., IGCS 138,000.00                  111,872.00               

Provincewide none

Other Maint. and Operating Expenses 250,000.00                  

Construction in progress - Infrastructure Assets 2,500,000.00               

Impvt. Of Pot. WS(Lvl II), Brgy. Pob. Kaputian, IGCS 1,250,000.00               1,176,889.93            

Potable WS at Brgy. San Remegio, Kaputian, IGCS 3,625,000.00               1,423,140.80            

Rehab/Impvt of San Vicente WS, Asunsion 1,125,000.00               

Const. of Potable WS Brgy. Tibungol, Panabo City 1,250,000.00               

Provincewide January 2018 December 2018 none

Const. in progress - Bldgs and other structures 1,886,124.00               

Completion of PVO Bldg. (PVO Penthouse) 1,500,000.00               1,375,448.71            

Rep/Rehab of Covered court at Brgy. Limbaan, NC 500,000.00                  462,950.13               

Impvt. of CIDG Quarters, DDN PPO, Tagum City 389,000.00                  337,036.70               

Various Gov't. Buildings & Fac. Development Project

Various Water System Development Project
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Const. of MPB (PENRO Bldg.) 6,748,000.00               4,902,354.86            

Rep/Rehab of PEO Bldg. (2nd District) Ising, Carmen 2,500,000.00               1,457,902.50            

Construction in progress - Infrastructure Assets 850,000.00                  
Install. of Transformer&Acc. Brgy. Kinawitnon, IGCS 150,000.00                  
Const.ofDist.LineinSition(Prk.1,3,4,11&7), Camansa 4,000,000.00               

Provincewide
Construction in progress - Infrastructure Assets 43,243,199.45            
Const. of Biga RCDG Bridges, Gupitan, Kapalong 4,067,412.00               
Rehab. of Sonlon - Camansa FMR, Asuncion 20,104,388.55            

District 1

Mesaoy- Jct. Mahayahay 1,534,000.00               1,351,784.29            

Sto. Niño- Daligdigon-Paiton 576,000.00                  401,401.72               

Del Pilar - Jct. Silangan 1,795,000.00               1,759,687.75            

New Corella - New Sambog - Silangan 2,095,000.00               2,058,823.48            

District 2 January 2018 December 2018

Bacali-Casig ang-Libertad 1,081,410.00               1,032,217.11            

Kinamayan-Moslog-Mahayag 784,933.00                  748,410.29               

San Miguel-Moslog-Kinamayan 704,740.00                  651,474.96               

New Camiling- Alejal - Lower Magsaysay 1,428,917.00               1,369,424.03            

29,061,588.00            January 2018 December 2018 15.22% 4,421,941.75            

29,067,412.00            January 2018 December 2018 15.93% 4,631,633.58            

1,442,028.41               -                              

1,800,000.00               800,088.00               

5,500,000.00               1,415,627.02            

2,500,000.00               -                              

2,500,000.00               

3,000,000.00               

500,000.00                  

Infrastructure Fund Augmentation Project (PRDP)

Rehabilitation of Various Provincial Roads 

Rehabilitation of Various Provincial Roads 

Const. / Compl./ Impvt. of Various Government Bldgs., 

Structures and Facilities

Rural Electrication Project

     Improvement of Km. 9 Sagayen-Sawata

Infrastructure Development Program

Infrastructure Augmentation Project

Buildings and Other Structures

     Const. of Multipurpose Bldg.  - PENRO

Stimulus Projects for Various Barangay Facilities

Water System Development Project

Stimulus Projects for Various Barangay Facilities

Local Roads and Drainages Project
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1,500,000.00               

Provincewide 300,000,000.00          299,283,813.70       none

685,564,692.55       501,472,380.52    GRAND TOTAL

Construction and Heavy Equipment

     We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

Stimulus Projects for Various Barangay Facilities


